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OPINION GRANTING A CERTIFICATE OF
PUBLIC CONVENIENCE AND NECESSITY

. Summary
This decision grants a certificate of public convenience and necessity

(CPCN) to Pacific Gas and Electric Company (PG&E) to construct a new

230 kilovolt (kV) electric transmission line between PG&E’s Jefferson substation
and PG&E’s Martin substation, along with related facilities. The facilities will be
constructed in the County of San Mateo and will traverse or be adjacent to the
towns of Hillsborough and Colma and the Cities of Brisbane, Daly City, San
Bruno, and South San Francisco. A portion of the project will be within the San
Francisco Public Utilities Commission (SFPUC) watershed near Interstate (1) 280.
We adopt a tentative construction cost cap of $206,988,000 for the authorized
Jefferson-Martin project.

The record demonstrates that the 230 kV Jefferson-Martin project is needed
in order to allow PG&E to continue to reliably meet electric demand in the San
Francisco Peninsula Area beginning in 2007. In addition, the project has
diversification, economic, and environmental benefits that warrant its
construction more quickly than that. All major transmission lines importing
power into San Francisco currently receive power from the East Bay and travel
through a single corridor from the San Mateo substation to the Martin substation.
The Jefferson-Martin project will help protect the San Francisco Peninsula from
events disrupting supply at the San Mateo substation and/or along the San
Mateo-Martin corridor. In addition, the project will tap power originating from
south of the Peninsula area, thus diversifying the source of power. We find that
the Jefferson-Martin project by itself is not sufficient to support closure of the
Hunters Point power plant. However, a combination of the Jefferson-Martin

project and additional transmission reinforcements north of the Martin
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substation and south of the Jefferson station would allow that plant to be closed,
bringing additional economic and environmental benefits. For these reasons, the
project is clearly necessary.

The proposed Jefferson-Martin project is characterized as having a
southern segment and a northern segment, and the project could be configured
in various ways through combinations of southern and northern route
alternatives. In the southern segment, we choose a hybrid configuration that
combines part of a southern underground alternative called Route Option 1B
with a portion of PG&E’s southern aboveground Proposed Project. Immediately
north of the Jefferson substation, the authorized 230 kV Jefferson-Martin line will
be located within Cafiada Road and Skyline Boulevard, entirely underground
except for an aboveground crossing of the Crystal Springs Dam. The
underground line will transition to an aboveground configuration at a new
intermediate transition tower west of Trousdale Drive. The 230 kV line will
continue north on rebuilt towers and will be collocated with one circuit of an
existing double-circuit 60 KV line. The aboveground 230 kV circuit will exit the
SFPUC watershed at a new Glenview Drive transition tower, where it will
connect to the underground northern segment.

The Final Environmental Impact Report (FEIR) identified the underground
Route Option 1B to be environmentally superior in the southern segment, but we
find that this hybrid configuration is preferable because it avoids Route Option
1B’s effects on residences and businesses along Trousdale Drive and EI Camino
Real and is more consistent with the values and wishes of the communities along
the route.

The FEIR identified two underground routes for the northern segment as
both being environmentally superior, and we tentatively choose one of these

routes, PG&E’s Proposed Project with Route Option 4B, for the northern
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segment. From the Glenview Drive transition tower, this northern segment
would be constructed beneath San Bruno Avenue and would turn north into
Huntington Avenue to the BART right of way. This route may be modified
slightly, depending on the preference of the City of San Bruno, to avoid a
planned Huntington Avenue grade separation project. From the BART right of
way, the 230 kV line would turn east into the new Lawndale Boulevard, north
into Hillside Boulevard, east into East Market Street, which becomes Guadalupe
Canyon Parkway and crosses San Bruno Mountain. Finally, the line would turn
north on Bayshore Boulevard to the Martin substation.

On June 8, 2004, the Assigned Commissioner instructed that
environmental review be undertaken of two route alternatives that did not
receive full analysis in the FEIR. The first alternative is the use of EI Camino Real
between San Bruno Avenue and Lawndale Boulevard/McClellan instead of the
BART right of way, as a modification to PG&E’s Proposed Project route. The
second is an alternate route suggested by Daly City, in which the new 230 kV line
would be collocated aboveground with the existing 60 kV line over San Bruno
Mountain. Based on the results and consistent with our responsibilities under
Pub. Util. Code §1002 to consider community values and other factors, we may
choose to supplement the FEIR so that we may determine whether to alter the
Proposed Project route to incorporate one or both of these alternatives. We
instruct PG&E to not begin construction on the northern section until the
evaluation of these alternatives is completed in compliance with the June 8, 2004
Assigned Commissioner Ruling.

The FEIR finds that the route as authorized for the southern segment and
as tentatively authorized for the northern segment has no significant unmitigable
(Class 1) environmental impacts. Thus, no Statement of Overriding

Considerations is needed. We adopt the mitigation measures proposed in the
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FEIR, with certain minor modifications that are included in an Addendum to the
FEIR. We certify the FEIR and the Addendum.

During this proceeding, there was a great deal of public interest and
concern regarding potential health effects from exposure to electric and magnetic
fields (EMF) that would be created by the Jefferson-Martin project. In response
to these concerns, we require several changes to PG&E’s preliminary EMF
management plan for the Jefferson-Martin project. A significant body of
scientific research has developed since we investigated EMF matters in
Investigation (I.) 91-01-012, as reported in a comprehensive review of EMF
studies undertaken at the Commission’s direction by the California Department
of Health Services (DHS). Either concurrently with this order or shortly
thereafter, we plan to issue an Order Instituting Investigation to address policy
implications of the DHS findings, including whether EMF characteristics of
proposed transmission projects should be considered as an integral part of our

environmental analysis of such projects.

II. Background

A. The Project and Environmentally Superior
Alternatives

PG&E seeks a CPCN to construct a new 230 kV electric transmission line
between PG&E’s Jefferson and Martin substations. The major elements of
PG&E’s Proposed Project are:

* Installation of a new 27-mile 230 kV transmission circuit,
comprised of 14.7 miles of overhead line to be installed on a
rebuild of an existing 60 kV double-circuit transmission line
(the southern segment), and 12.4 miles of new underground
duct bank (the northern segment).

» Dismantling the existing 60 kV double-circuit tower line and
rebuilding the towers to enable the east side to support a single
60 kV circuit and the west side to carry the new 230 KV circuit.
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* Construction of a new transition station near the intersection of
San Bruno Avenue and Glenview Drive to transition from the
overhead to underground transmission segments.

* Modification of the existing Jefferson and Martin substations to
accommodate the new 230 kV transmission line.

* Modification of equipment at the existing San Mateo, Ralston,
Millbrae, Carolands, and Monta Vista substations, and the
Hillsdale Junction switching station.

The Proposed Project would parallel 1-280 for much of the southern
segment, crossing Peninsula watershed lands owned by the City and County of
San Francisco (CCSF). It would cross Edgewood County Park and Natural
Preserve (Edgewood Park) and the Pulgas Ridge Open Space Preserve (Pulgas
Ridge Preserve), and would pass near the San Mateo Highlands area of
unincorporated San Mateo County and the Towns of Hillsborough, Burlingame,
and Millbrae before entering the City of San Bruno.

The northern segment of the Proposed Project would route along San
Bruno Avenue and the San Francisco Bay Area Rapid Transit (BART) right of
way in the City of San Bruno, follow the BART right of way through the City of
South San Francisco, and then route along a number of city streets through the
Town of Colma, Daly City, and Brisbane to the Martin substation.

The proposed overhead segment of the 230 kV transmission line,
collocated with the rebuilt 60 kV line, would be supported on lattice steel towers.
The underground segment of the 230 kV circuit would consist of three cross-
linked, polyethylene-insulated (XLPE) solid-dielectric, copper-conductor cables
buried in a concrete-encased duct bank system. The transition station near San
Bruno Avenue and Glenview Drive would be approximately 80 feet by 100 feet

in size and enclosed by a masonry wall. Equipment at the transition station
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would include ground grid and conduit system, a 230 kV dead-end structure, a
control building, and an underground vault.

The FEIR finds that the environmentally superior alternative comprises
PG&E’s southern Route Option 1B in conjunction with either the Proposed
Project’s northern segment or a northern alternative called the Collocation
Alternative. In the southern segment, Route Option 1B would be entirely
underground within roadways except for the crossing of the Crystal Springs
Dam. It would follow Cafiada Road and Skyline Boulevard along the 1-280
corridor, turning east into Trousdale Drive and then north into El Camino Real.
The FEIR describes several alternative crossings of Crystal Springs Dam that
would be possible within the environmentally superior alternative.

In the environmentally superior alternative, the southern Route Option 1B
would join either the northern segment of PG&E’s Proposed Project or the
Collocation Alternative at the intersection of El Camino Real and San Bruno
Avenue. The FEIR states that the environmentally superior route in this area
could be modified by Mitigation Measure T-9a, in which the route would
continue north on EI Camino Real past San Bruno Avenue, then turn east on
Sneath Lane and (for the Collocation Alternative ) Tanforan Drive.

For the northern segment of PG&E’s Proposed Project, the
environmentally superior alternative would incorporate Route Option 4B, which
would avoid Hoffman and Orange Streets by continuing north on Hillside (past
Hoffman) and turning east on East Market Street.

As the second environmentally superior northern alternative, the
Collocation Alternative would be located closer to the San Francisco Bay and
would be routed through primarily commercial and industrial areas. It would
use a portion of the route of an existing underground 230 KV transmission line

through Brisbane, but would follow a new route segment through South San
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Francisco and adjacent cities. The FEIR includes in the environmentally superior
Collocation Alternative four route options (Route Options A, D, E, and F)
developed in response to comments on the draft EIR. We describe the
Collocation Alternative in more detail in Section V.B of this order.

As the FEIR recognizes, the Commission considers other factors such as
cost and timing of need along with the environmental information presented in
the FEIR to make the ultimate determination regarding which route (if any) is to

be approved.

B. Procedural History
PG&E and the ISO report that the genesis of the Jefferson-Martin project

was a December 8, 1998 outage event, which triggered an evaluation of reliability
in the San Francisco peninsula by a stakeholder group sponsored by the ISO.

The stakeholder group evaluated six potential transmission projects: Jefferson-
Martin 230 kV, Jefferson-Hunters Point 230 kV, Jefferson-Potrero 230 kV, San
Mateo-Martin 230 kV, Moraga-Potrero 230 kV, and San Mateo-Martin #4 60 kV
to 115 kV conversion. The Jefferson-Martin 230 kV line was selected over the
San Mateo-Martin option largely on incremental reliability benefits resulting
from additional diversification of the transmission grid.

This ISO stakeholder group recommended that PG&E initiate permitting
activities of the Jefferson-Martin 230 kV line, “so that the project can be in place
when needed, should the alternative solution of new generation not materialize.”
The ISO Board of Governors approved permitting activities for the Jefferson-
Martin project in October 2000 and gave final approval for addition of the project
to the 1ISO-controlled grid on April 25, 2002.

PG&E filed its application on September 30, 2002. With its application,

PG&E supplied a Proponent’s Environmental Assessment. The Commission, as
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Lead Agency, then retained outside consultants to conduct environmental
review of the Proposed Project, pursuant to the California Environmental
Quality Act (CEQA), and to examine alternatives, including the “No Project”
alternative. The Commission’s Energy Division oversaw the consultants’ work.

A prehearing conference (PHC) was held on January 10, 2003. At the PHC,
the United States Department of the Interior (DOI) stated its position that the
Proposed Project is subject to the requirements of the National Environmental
Policy Act (NEPA) because a portion of the project would traverse National Park
Service (NPS) easements on San Francisco watershed land. As the lead federal
agency for NEPA, DOl stated its preference that the Commission prepare a joint
environmental document, combining NEPA and CEQA review. PG&E and
CCSF stated that they do not believe that DOI has approval authority over the
project or that NEPA compliance is required.

The Commission has not taken a position regarding whether DOI has
federal jurisdiction over the proposed project. However, after meetings with
DOI and other parties, Commission staff informed DOI on January 24, 2003 that
it would not be feasible for the Commission to undertake the preparation of a
joint CEQA/NEPA environmental document for the Jefferson-Martin project.
Commission staff explained that at least three factors contributed to this decision:
the ongoing dispute about whether the DOI has any federal jurisdiction related
to the proposed project; the fact that DOI had not yet determined the scope or
form of a federal NEPA document for the project; and the fact that expanding the
scope of the CEQA review to comply with NEPA requirements would result in
substantial delay in this proceeding. This discussion was also presented in the
March 19, 2003 Scoping Memo and Ruling of Assigned Commissioner.

The Commission’s Energy Division held four scoping meetings in January

and February 2003 prior to selection of alternatives and preparation of the
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Environmental Impact Report. It attended eight consultation meetings with
agencies and local jurisdictions to discuss the Proposed Project. The Draft
Environmental Impact Report (DEIR) was released on July 16, 2003. The
Commission provided for wide dissemination of and public input on the DEIR.
The DEIR was mailed to 117 interested parties and agencies, made available on
the Commission’s website and in public libraries, and handed out on compact
disk at the workshops and PPHs. The Commission oversaw the mailing of 8,764
notices of the availability of the DEIR. The Notice of Release was mailed to
agencies, special districts, all owners and tenants of property located within

300 feet of the proposed and alternate project sites, and County Clerks’ offices.
Newspaper advertisements announced all public meetings. The Commission’s
Energy Division held four public informal workshops on the DEIR in San Bruno
and San Mateo. PG&E was required to publish and post notice about, and
arrange for print and electronic media coverage of and public service
announcements regarding the four public hearings. The Final Environmental
Impact Report (FEIR) was released in November 2003. It was made available at
14 repository locations and distributed to parties in the proceeding and to
federal, State, and local governmental agencies that commented on the DEIR, as
well as to some members of the public.

The assigned administrative law judge (ALJ) held six public participation
hearings in the affected communities. Seventeen days of evidentiary hearings
were held between January 12 and February 5, 2004. Several parties intervened
in the proceeding and participated actively during the evidentiary hearings and
subsequent briefing. These parties include the following: the Commission’s
Office of Ratepayer Advocates (ORA), the California Independent System
Operator (I1SO), the City of Burlingame, Daly City, the City of San Bruno City
Council and Redevelopment Agency (City of San Bruno), the City and County of
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San Francisco (CCSF), the City of South San Francisco, the County of San Mateo,
280 Corridor Concerned Citizens (280 Citizens), CAlifornians for Renewable
Energy (CARE), and Women’s Energy Matters (WEM).1 The City of Millbrae,
Concerned Businesses East of 101 (CBE-101) and HMS Oyster Point, LLC, and
Golden Gate Produce Terminal, Ltd. each sponsored a witness but did not file
briefs. Genentech, Inc. (Genentech) did not participate actively in the evidentiary
hearings but filed a reply brief. Numerous other groups and individuals
participated in the environmental review process and commented on the DEIR,
as described fully in the FEIR.

The evidentiary record was submitted on March 19, 2004 following receipt
of late-filed exhibits and initial and reply briefs. The ALIJ reopened the record for
the receipt of load forecast information for the San Francisco Peninsula Area, as
petitioned by the ISO, and for the receipt of additional information regarding
construction along the Bay Area Rapid Transit (BART) right of way. The
evidentiary record was resubmitted on June 4, 2004. We affirm the ALJ’s ruling
denying CARE and WEM motions for the receipt of additional evidence
regarding biological impacts of trenching in serpentine grasslands and other

matters.

C. Motions Requesting Recirculation of FEIR
On December 15, 2003, the City of South San Francisco and CBE-101 filed a

motion requesting that the FEIR be recirculated. PG&E filed a response to the

1 We do not grant PG&E’s motion to strike WEM’s opening and reply briefs, in which
PG&E asserts that WEM'’s briefs misrepresent the evidentiary record and are
misleading. We consider the arguments in WEM’s briefs on their merits.

-11 -



A.02-09-043 ALJ/CFT/tcg DRAFT

motion.2 On January 9, 2004, Daly City submitted a joinder in the motion of
South San Francisco and CBE-101.3 PG&E filed an opposition to Daly City’s
joinder, and Daly City filed a reply brief to PG&E’s opposition.

South San Francisco and CBE-101 assert that recirculation is required
because the discussion in the draft EIR of the Collocation Alternative was
inadequate and because the six new route options developed for the Collocation
Alternative in the FEIR constitute significant new information. They also state
that recirculation would allow the Commission an opportunity to make clear
whether the requirement that several environmental regulatory agencies
evaluate and approve construction-related disturbance to contaminated sites
would make infeasible the completion of the Collocation Alternative by the
summer of 2005, as required by the project description.

We disagree with South San Francisco and CBE-101 regarding the need to
recirculate the FEIR. The CEQA* provision governing recirculation reads as

follows:

When significant new information is added to an environmental
impact report after notice has been given pursuant to Sections 21104
and 21153, but prior to certification, the public agency shall give
notice again pursuant to Section 21092, and consult again pursuant

2 PG&E requests that the Commission refrain from ruling on the motion to recirculate
until after a project route is approved on the basis that the motion would be moot if the
Commission adopts PG&E’s Proposed Project in the northern segment. PG&E also
urges rejection of the motion on its merits.

3 Daly City’s joinder did not meet our filing requirements initially. It was accepted for
filing on February 10, 2004.

4 The CEQA statute appears at Cal. Pub. Res. Code § 21000 et seq.
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to Sections 21104 and 21153 before certifying the environmental
impact report. (Cal. Pub. Res. Code § 21092.1.)

South San Francisco and CBE-101 first challenge the adequacy of the draft
EIR’s discussion of the Collocation Alternative. The draft EIR laid out the route
of the Collocation Alternative and identified and discussed its possible
environmental impacts at length. Parties were able to, and did, submit extensive
and substantive comments on the Collocation Alternative. We do not find that
the draft EIR was “so fundamentally and basically inadequate and conclusory in
nature that meaningful public review and comment were precluded.” (CEQA
Guidelines § 15088.5(a)(4).5)

We also disagree regarding the need to recirculate the FEIR based on the
six new route options. An FEIR always contains new information not in the draft
EIR, in the form of public comments and responses thereto. New information
added to an EIR is not “significant” for purposes of triggering the recirculation
requirement unless “the EIR is changed in a way that deprives the public of a
meaningful opportunity to comment upon a substantial adverse environmental
effect of the project.” (CEQA Guidelines § 15088.5(a).)

The route options for the Collocation Alternative added in the FEIR do not
constitute significant new information for which recirculation is required. The
route options would move the Collocation Alternative route only slightly, at
most only a block or two. While the parties point out that Route Option A would
bore under roadways and the Colma Creek Tributary, the original Collocation

Alternative proposed and the draft EIR described possible environmental

5 The CEQA Guidelines appear at California Code of Regulations Title 14, Div. 6,
Chapter 3, 88 15000 — 15387 and Appendices A — K.

-13 -



A.02-09-043 ALJ/CFT/tcg DRAFT

impacts of the use of bores in similar conditions. The environmental impacts of
Route Option E would be similar to, but less than, the impacts of the original
Collocation Alternative. South San Francisco and CBE-101 describe the route
options as having impacts due to “unstable fill soil” and moving underground
construction work nearer to San Francisco Bay, but these are general
characteristics of the Collocation Alternative that were identified and discussed
in the draft EIR. We conclude that the six route options would not introduce
“new significant environmental impacts” or a “substantial increase in the
severity of an environmental impact,” conditions which would require
recirculation. (CEQA Guidelines §15088.5(a)(1) and (2).)

Nor do we see a need to recirculate the FEIR to address impacts of needed
regulatory approvals on the feasibility of completion of the Collocation
Alternative by the summer of 2005, one of the goals identified in PG&E’s
application. Noting that comments on the draft EIR identified that the
Collocation Alternative would require permits from the County of San Mateo,
the Bay Area Regional Water Quality Control Board and the Bay Conservation
and Development Commission, South San Francisco and CBE-101 argue that the
FEIR failed to analyze this issue adequately. In particular, they take issue with
the allegedly conclusory statement that, “Regarding the concern that agency
review of this alternative could lead to project delays, the CPUC believes that
appropriate pre-construction planning and coordination by PG&E would allow
this alternative to be implemented without delay” (FEIR, Vol. 3 at 662). They
submit that recirculation would allow us another opportunity to address this
issue.

We find that the FEIR adequately addressed permitting requirements for
the Collocation Alternative. The FEIR estimated that it would take three to six

months to acquire permits from the County of San Mateo and the Regional Water
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Quality Control Board and also identified the need for a permit from the Bay
Conservation and Development Commission. The parties recognize that CEQA
does not require recirculation due to an inadequate response to comments. Even
assuming arguendo that the FEIR did not completely respond to comments in
this regard, parties had adequate opportunity during the evidentiary hearing
process to address the effect of regulatory permitting requirements on the
completion date of the project. There is no need to recirculate the FEIR to cure
any supposed shortcoming in this regard.

In its joinder, Daly City proposes that an alternative routing for the
northern segment of the Proposed Project be developed and added to the FEIR
and that the FEIR then be recirculated for comment. This alternative routing
would collocate the new 230 kV line, in either an underground or overhead
configuration, with the existing Jefferson-Martin 60 kV line over San Bruno
Mountain. PG&E opposes Daly City’s request as untimely and also contends
that Daly City’s new alternative is likely infeasible from regulatory and project
timing perspectives.

Daly City explains that it is proposing study of this alternative
comparatively late in the process because, initially, it was not aware that it could
propose such alternative routes and, later, its concerns regarding proximity of
the Proposed Project to Daly City schools were assuaged by the draft EIR’s
identification of the Collocation Alternative as the sole environmentally superior
route. It is making its current proposal because the FEIR has now identified the

northern portion of the Proposed Project, including Route Option 4B.¢ as also

6 Daly City notes that Route Option 4B is immediately adjacent to two Daly City schools
that would not be affected by PG&E’s proposed Route Option 4A, although two other

Footnote continued on next page
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environmentally superior and because several parties strongly object to the
Collocation Alternative. Daly City states that its proposal is intended to “solve
pitting schools, cities and businesses against one another” and asks that the
Commission consider this alternative to “keep( ) peace in North San Mateo
County.”

As Daly City notes, in developing its Proposed Project PG&E considered
an option that would rebuild the existing overhead line that traverses San Mateo
Mountain but rejected it as infeasible due to land use conflicts and potentially
significant adverse environmental impacts on San Bruno Mountain. No party
suggested an alternative traversing San Bruno Mountain during the alternatives
screening process, nor is such an alternative mentioned in the draft EIR or the
FEIR.

As the FEIR notes, one of the most important aspects of the environmental
review process is the identification and assessment of reasonable alternatives
that have the potential for avoiding or minimizing the impacts of a Proposed
Project. CEQA guidelines emphasize the selection and analysis of a reasonable
range of feasible alternatives. At the same time, an EIR need not consider every
conceivable alternative to a project. (CEQA Guidelines § 15126.6(a).) The FEIR
contains full analysis of several alternatives for the northern segment of the
Proposed Project. The Collocation Alternative would avoid all, and Route
Option A of the Proposed Project would avoid most, of the impacts that Daly

City fears for its schools. We find these alternatives, along with the other

Daly City schools would be affected regardless of whether Route Option 4A or 4B is
chosen.
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alternatives considered for the northern segment of the Proposed Project, to

constitute a reasonable range of feasible alternatives, as required by the CEQA

guidelines. As a result, it is not necessary to amend the FEIR as Daly City

suggests or to recirculate the FEIR for comments on Daly City’s suggested

alternative. In Section VII11.B, we certify the FEIR as in compliance with CEQA.

Based on further analysis, we may undertake a discretionary effort to

supplement the FEIR to incorporate analysis of an overhead route for the 230 kV

line collocated with the existing 60 kV Jefferson-Martin line across San Bruno

Mountain as well as an El Camino Real alternative as discussed elsewhere in this

order.

D. Scope of Proceeding

In March 2003, the Assigned Commissioner found that the scope of this

proceeding includes the following as to the proposed project using PG&E’s

preferred route and configuration, alternative routes and configurations, the No

Project alternative, and non-wires alternatives:

Need for the project (Pub. Util. Code § 1001), including
consideration of the decision by the ISO that the project is
needed to maintain system reliability.

Consideration of the following factors contained in Pub.
Util. Code § 1002:

1) Community values;

2) Recreational and park areas;

3) Historical and aesthetic values; and

4) Influence on the environment

Consideration of whether, pursuant to General Order (G.O.)
131-D, the project promotes the safety, health, comfort, and
convenience of the public.

Consideration, pursuant to G.O. 131-D, of measures to reduce
the potential exposure to electric and magnetic fields (EMFs)
generated by the proposed facilities.
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» Consideration, pursuant to the California Environmental
Quality Act (Public Resources Code § 21000 et seq.), of
significant effects on the environment of the project, alternatives
to the project, the manner in which significant environmental
effects can be mitigated or avoided, and whether economic,
social or other conditions make it infeasible to mitigate
significant effects on the environment.

» The appropriate planning horizon to use in evaluating need for
the project.

* How PG&E will comply with Pub. Util. Code § 625.

» Effect on economic development.

* Impacts on the transmission grid and other transmission users.

» Cost effectiveness and cost allocation.

» Costs, and advisability and amount of a cap on project cost.

lll. Overview of Positions of the Parties

During the course of the proceeding, PG&E changed its position, so that it
now recommends that the new Jefferson-Martin 230 kV line be constructed along
what it calls the All-Underground Alternative (AUA) route, which would consist
of PG&E’s underground Route Option 1B in the southern segment and PG&E’s
Proposed Project in the northern segment. PG&E states that, given the risk of a
veto by the NPS and the FEIR’s conclusions regarding the environmentally
superior route, PG&E supports the Commission’s selection of the AUA despite
the approximately $24 million increased capital cost compared to the Proposed
Project.

The ISO states that it has found the Jefferson-Martin project will be needed
by 2006 to meet applicable reliability criteria and, therefore, urges the
Commission to expeditiously grant PG&E’s application.

ORA recommends that the Commission include the four combustion

turbines owned by CCSF in determining the appropriate supply forecast for the
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project area and, consequently, the need for the Jefferson-Martin project. ORA
submits that either Jefferson-Martin or the CCSF turbines can meet reliability
needs in the project area. It is concerned that, should the CCSF turbines and
Jefferson-Martin both come online by 2006, ratepayers will overpay for
reliability.

CCSF supports the Jefferson-Martin project as a cost-effective way to
increase electric grid reliability for San Francisco and the upper San Francisco
Peninsula. CCSF maintains that the project will help reduce energy costs by
reducing reliability must run (RMR) costs, eliminating the need for air emission
equipment, and reducing the potential for economic loss caused by a blackout.
CCSF supports Route Option 1B in the southern segment, which it states would
eliminate visual and biological impacts to the San Francisco Peninsula
watershed.

WEM is working to close the Hunters Point power plants and is concerned
that the Jefferson-Martin project may greatly benefit PG&E but actually hurt the
Bayview Hunters Point and Potrero neighborhoods. It points to studies that
indicate that the addition of Jefferson-Martin could create constraints elsewhere
in the transmission system that would reduce rather than increase the load
serving capability (LSC) of the system in San Francisco. PG&E’s current
transmission expansion plan indicates that those constraints will be corrected by
2008. WEM is concerned that Hunters Point may have to keep running in the
meantime.

CARE supports the Jefferson-Martin project as an opportunity to increase
the transmission capacity of San Francisco while eliminating the need for the
Hunters Point and Potrero power plants. It supports the AUA as the

configuration for the Jefferson-Martin project with the least environmental
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impact and without regulatory delays due to federal compliance issues and other
obstacles.

280 Citizens maintains that there is no current need for the Jefferson-
Martin project and there will be no need under reasonable planning assumptions
until after 2012. 280 Citizens maintains that high voltage transmission lines are
fundamentally inconsistent with residential land uses and recommends that, if
the project is approved, the Commission adopt the PUA configuration or a
variation thereof in the southern segment. Because of concerns regarding EMF
exposure, 280 Citizens asks that the Commission adopt a standard that EMF
from the existing 60 kV and new 230 kV lines should not exceed 1 milligauss
(mG) at residential property boundaries.

The County of San Mateo opposes Route Option 1B because of its
placement through the highly populated area along Trousdale Drive and
El Camino Real. San Mateo takes issue with PG&E’s assertions that siting
choices are constrained by the need for construction to be completed by the end
of 2005 and also by NPS concerns. San Mateo suggests that the most appropriate
alternative may be one of the hybrid alternatives which minimizes biological and
visual impacts in the southern portion of the watershed but still avoids placing
the line adjacent to the school, day care center, hospital, residences, and
commercial uses on Trousdale Drive and El Camino Real.

On September 10, 2003, the mayors of the cities of Burlingame, Millbrae,
and San Bruno sent a joint letter stating a compromise position that the only
acceptable alternative for the combined communities is one that goes west of
Skyline Boulevard and uses Sneath Lane. This alternative would be a
combination of the PUA and PG&E’s proposed northern route except that it

would use the Sneath Lane transition station alternative.

-20 -



A.02-09-043 ALJ/CFT/tcg DRAFT

The City of Burlingame supports the PUA and states that it would also
support the MPUA. It is concerned that the existing 60 kV Jefferson-Martin line
runs right behind Burlingame neighborhoods and that, in PG&E’s Proposed
Project, the existing towers would be replaced with much taller towers. Itis also
concerned that Route Option 1B would leave the current 60 kV transmission line
in place and would install the 230 kV line in other residential neighborhoods
within the city, in particular, Skyline Boulevard, Trousdale Drive, and EI Camino
Real. Burlingame submits that, if the Commission approves Route Option 1B, it
must ensure that appropriate mitigation measures are undertaken, including
measures Burlingame requests in addition to those in the FEIR.

The City of Millbrae points to a series of major construction projects that
have disrupted its commercial district around EI Camino Real. It opposes the
use of EI Camino Real for the Jefferson-Martin project, stating that this
alternative would cause even more severe and prolonged disruption than the
previous projects.

The City of San Bruno opposes the proposed San Bruno Avenue transition
station site as counter to the city’s Redevelopment Plan, which aims to turn the
area into a gateway to San Bruno characterized by multifamily housing, retail
opportunities, and the nearby state parkland. San Bruno states that it would
support either elimination of the need for a transition station, such as Route
Option 1B, or another location for a transition structure in San Bruno.

As described in Section I1.C, Daly City proposes a northern alternative to
both the Proposed Project and the Collocation Alternative, which would
collocate the new 230 kV line with the existing Jefferson-Martin 60 kV line across
San Bruno Mountain. If this alternative is not explored, Daly City supports the

Collocation Alternative.
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The City of South San Francisco supports the northern segment of PG&E’s
Proposed Project and strongly opposes the Collocation Alternative. South San
Francisco maintains that the northern segment of PG&E’s Proposed Project
would be least disruptive because it would be constructed in streets or in
recently disturbed construction areas, would only minimally affect residences,
and would raise little concern regarding toxic contamination. CBE-101 and
Genentech express similar views. Golden Gate Produce Terminal opposes the
portion of the Collocation Alternative, as originally proposed, that would disrupt

its operations.

IV. Project Need
PG&E asserts that the Jefferson-Martin project is necessary for four

reasons: (1) to reliably meet projected electric demand in the Project Area; (2) to
satisfy applicable planning criteria; (3) to diversify the transmission system
serving the Project Area; and (4) to implement the ISO Board of Governors’ April
2002 Resolution approving the proposed Jefferson-Martin project for addition to
the ISO-controlled grid. In this section, we describe the reliability planning
criteria that are applicable and then use them, along with other considerations, to
assess need for the Jefferson-Martin project.

PG&E and the ISO use different geographical areas in assessing need for
the Jefferson-Martin project. The area PG&E refers to as the Project Area consists
of the City and County of San Francisco, Burlingame, Millbrae, San Bruno, South
San Francisco, Brisbane, Colma, Daly City, Pacifica, and Hillsborough. The ISO
evaluates need for a broader San Francisco Peninsula Area, which the ISO
characterizes as the area north of Palo Alto or north of the Ravenswood

substation.
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A. Reliability Evaluation

1. Reliability Standards
The ISO’s reliability criteria incorporate national North American

Electric Reliability Council (NERC) and regional Western Electricity
Coordinating Council (WECC) planning standards as well as local reliability
criteria, in particular, certain modifications for the San Francisco Peninsula Area.
The ISO Grid Planning Standards include reliability criteria for the forecasted
operation of the transmission system for several scenarios or categories of system
conditions, as follow:

» Cateqgory A (base case). Normal ratings of equipment must
not be exceeded with all generators, lines, and transformers
in service and with no loss of load.

» Category B. Emergency ratings of equipment must not be
exceeded with the loss of (a) a single circuit, generator, or
transformer or (b) a single circuit and a single generator.
Loss of load is not permitted unless the ISO Board of
Governors decides that a capital project alternative is clearly
not cost effective.

» Category C. Emergency ratings of equipment must not be
exceeded with the loss of (a) a single circuit, generator, or
transformer, or (b) a single circuit and a single generator;
with that loss followed by manual adjustments and then the
loss of another single circuit, generator, or transformer. Loss
of load is allowed unless the ISO Board of Governors decides
that the capital project is clearly cost effective.

The ISO’s San Francisco Greater Bay Area Generation Outage Standard?

modifies the Category A base case to require that normal ratings of equipment

" The ISO explains that it uses the standard because of the unusually large concentration
of generation units in the greater Bay area and the fact that historical forced outage rates
for units in the Bay area are significantly higher than the industry averages for similar
units.
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must not be exceeded with three units out of service: the largest single unit on
the San Francisco Peninsula, one 50 MW combustion turbine on the San
Francisco Peninsula, and one 50 MW combustion turbine in the Greater Bay Area
but not on the San Francisco Peninsula.s

In addition, PG&E and the ISO apply grid planning criteria called the
Supplementary Guide for Application of the Criteria for San Francisco. This
Supplementary Guide, which pre-dates the ISO, requires that emergency ratings
of equipment not be exceeded, with no loss of load, under four specific sets of
conditions. PG&E and the ISO consider the Supplementary Guide to be a
modification of Category C requirements.

280 Citizens takes issue with the Supplementary Guide, stating that it
was developed by PG&E, not the ISO, and is significantly more stringent than
the ISO’s planning standards in that the Supplementary Guide does not allow
loss of load in certain contingencies under which the ISO’s Category C would
allow outages. PG&E rebuts 280 Citizens in this regard, pointing out that under
Category C, involuntary load interruptions are not acceptable if the ISO Board
has decided that the capital project being considered is clearly cost effective.
PG&E asserts that, in approving the Jefferson-Martin project, the ISO found it to
be cost effective.® In its view, loss of load is thus not allowed under either the

ISO Category C criteria or the Supplementary Guide criteria.

8 Contingency analyses, e.g., Categories B and C, would be conducted with reference to
this base condition, except that when screening for the most critical single generation
outage, only units that are not on the San Francisco Peninsula would be considered.

9 Regarding the determination of cost-effectiveness, PG&E states that it submitted
“decision quality cost estimates” to the 1SO on April 4, 2002 before the ISO Board
approved the Jefferson-Martin project. At that time, PG&E estimated the cost to be
$173 million for the Proposed Project and $213 million for the AUA.
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280 Citizens contends that the contingency event modeled by PG&E to
determine compliance with the Supplementary Guide reliability criteria has a
miniscule probability of occurrence, which it estimates to be less 0.0000000257.
PG&E responds that it is required to meet the standard, regardless of whether
the contingency is a low probability event. PG&E explains that the established
criteria are not based on probabilities of contingency events occurring, but on the
reality that if a cable failure were to occur, it could be out up to several weeks.

280 Citizens point to the 1ISO’s February 7, 2002 Planning Standards,
which include a new transmission standard that considers the likelihood of
certain contingencies occurring for planning purposes. PG&E responds that
guoted standard deals with the preparation of annual transmission expansion
plans and is inapplicable in this case. The ISO maintains that it and PG&E are
compelled by § 345 to plan the grid in accordance with national and regional
reliability criteria which are deterministic, that generally accepted probabilistic
standards do not yet exist, and that 280 Citizens does not propose any in this

proceeding.

2. Generation Capacity
There are currently three major generation facilities in the Project Area:

PG&E’s Hunters Point power plant, Mirant Corporation’s (Mirant) Potrero
power plant, and United Airlines’ cogeneration facility. Hunters Point and
Potrero both have steam turbines (Hunters Point Unit 4 and Potrero Unit 3) and
combustion turbine units. Current generation capacity in the Project Area

includes the following:10

10 280 Citizens reported ISO data showing a combined capacity of 635.5 MW for these
plants. However, that total represents maximum capacity under ideal temperature
conditions, which are unlikely to occur during peak load conditions. We agree with

Footnote continued on next page
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Generating Unit Net Rating
(MW)
Hunters Point Unit 1 50
Hunters Point Unit 4 163
Potrero Unit 3 207
Potrero Unit 4 50
Potrero Unit 5 50
Potrero Unit 6 50
United Co-gen 28
Total 598

In evaluating need for the Jefferson-Martin project, all parties include
the existing Potrero units in the resource mix; they exclude the previously-
planned Potrero Unit 7 since Mirant has withdrawn its Application for
Certification at the CEC. Parties disagree regarding the continued operation of
Hunters Point units and inclusion of planned CCSF combustion turbines.

Hunters Point. In assessing the reliability need for the Jefferson-Martin

project, PG&E and the ISO assume that both units at Hunters Point will be shut
down by the end of 2005. The ISO has stated, however, that if Jefferson-Martin is
not operational by the end of 2005 or if new generation has not come on line, it
would require Hunters Point units to remain on-line under a “reliability must
run” (RMR) contract.

Under the terms of a 1998 settlement agreement with CCSF, PG&E is
obligated to “permanently shut down the Hunters Point Power Plant as soon as
the facility is no longer needed to sustain electric reliability in San Francisco and

the surrounding area and the Federal Energy Regulatory Commission (FERC)

PG&E and the ISO that the maximum capacity levels should not be used for
transmission planning purposes.
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has authorized PG&E to terminate PG&E’s Reliability Must Run contract for the
facility.” The Commission approved this agreement in D.98-10-008. The ISO and
PG&E assert that inclusion of Hunters Point in the supply forecast would defeat
the intent of the settlement agreement, because its inclusion would delay the
perceived need for an alternative resource. The ISO maintains that new
resources are built to attain planning goals, which, in the ISO’s view, include
closure of both units at Hunters Point.

Another concern with Hunters Point arises because the Bay Area Air
Quality Management District (BAAQMD) will implement decreasing nitrogen
oxide (NOx) emission limits beginning on January 1, 2005. For Unit 4
(constructed in 1958) to continue operations, PG&E must either undertake a
$15 million retrofit to install Selective Catalytic Reduction equipment or obtain
Interchangeable Emission Reduction Credits (IERCs) from BAAQMD. PG&E has
received IERCs for Unit 4 for use through 2005 and states that, if necessary, it will
seek additional IERCs to keep Unit 4 operational beyond 2005. If Unit 4
continues to operate, it is expected that all available IERCs would be consumed
by the end of 2008. Unit 1 (constructed in 1976) will meet the new NOx
standards, although other BAAQMD regulations limit its operation to no more
than 877 hours per year.

The ISO argues that both Hunters Point units should be excluded from
the supply forecast for environmental, economic, and mechanical considerations,
in addition to the settlement agreement. It states that Hunters Point Unit 4 is at
or beyond the useful life of generating units of similar vintage and type and is six
times as likely to suffer a forced outage than the general generation portfolio in
the I1SO control area, while Hunters Point Unit 1 is approximately three times
more likely than average to be offline. The ISO expects that Hunters Point would

require significant and increasing investment to continue operations.
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CARE supports the closure of both units at Hunters Point. CARE
submits that Hunters Point disproportionately affects the health and well being
of San Francisco’s Bayview Hunters Point neighborhood. CARE explains that
this neighborhood has the highest pollution emissions in the city and the highest
asthma hospitalization rate—twice the citywide average. CARE maintains
further that the Hunters Point plant has degraded the Bay ecosystem and is a
contributor to light pollution in the area.

280 Citizens states that it shares the goals of other parties in this
proceeding to shut down Hunters Point Unit 4. 280 Citizens maintains, however,
that generation should continue to be available from Unit 1 and, if necessary,
could be available from Unit 4 through 2008. ORA believes that it is reasonable
to assume that at least Unit 4 will likely not operate beyond 2005.

CCSF turbines. The State of California received four 45 MW gas

turbines as part of a settlement with Williams Energy Company and has made
these turbines available to CCSF for siting within the San Francisco/Peninsula
areas. ORA and 280 Citizens argue that the CCSF turbines should be counted
among the available resources in analyzing need for the Jefferson-Martin project.
PG&E, the ISO, and CCSF disagree.

CCSF reported that it was still in the process of identifying possible
sites for the turbines and had not filed an Application for Certification with the
CEC. Residents of southeast San Francisco oppose siting the turbines in their
neighborhoods.1! CCSF states that, particularly in light of this opposition, it is

not certain that the turbines will be sited and constructed.

11 A civil rights complaint by residents of the Bayview-Hunters Point community
requests the United States Department of Energy to require that the CCSF turbines not
be sited in Bayview Hunters Point.

-28 -



A.02-09-043 ALJ/CFT/tcg DRAFT

ORA and 280 Citizens believe that the combustion turbines likely will
be sited and operational by 2006, based on the value of the turbines, CCSF’s
power purchase agreement with the California Department of Water Resources,
and CCSF’s stated intent to file an Application for Certification at the CEC by
March 2004. ORA points out further that CCSF’s Electricity Resource Plan
includes the addition of 150 MW of new generation by 2004 and 250 MW by
2008. The CCSF turbines could provide 180 MW of that capacity.

PG&E and the ISO assert that exclusion of the CCSF turbines from the
resource mix is consistent with ISO Grid Planning Committee Guidelines, the
Commission’s Valley-Rainbow decision, and prudent transmission planning
principles. According to the ISO committee, in five-year planning cases, only
generation that is under construction with a planned in-service date within the
five years should be considered. In ten-year planning cases, new generation
projects that have received regulatory approval may be included. The ISO
asserts that in the Valley-Rainbow proceeding the Commission articulated a
“bright-line and prudent test” which the CCSF turbines do not satisfy:

Standard industry practice indicates that we should include
proposed generating units that are under construction or
have received regulatory permits in the resource mix for
transmission planning purposes unless there is compelling
evidence that the future of such plants is in question.
(D.02-12-066, mimeo. at 33.)

3. Transmission Capacity

In its power flow analyses, PG&E included transmission projects in the
Project Area that either have 1ISO approval or are minor projects that do not
require 1ISO approval and that are expected to be in place by 2006. The ISO
includes all transmission projects that have been approved by the ISO and are

included in PG&E’s annual expansion plan for 2003.

-29 -



A.02-09-043 ALJ/CFT/tcg DRAFT

280 Citizens notes that PG&E has re-rated some but not all of the
San Mateo-Martin 115 kV lines and has not assigned emergency ratings to any of
these lines, although other PG&E transmission facilities have such emergency
ratings. 280 Citizens suggests that the design carrying capacity of the overhead
portions of each of these lines could be increased to 261 MVA using a four-foot-
per-second wind speed and series reactors to balance the load. It suggests that
the line ratings for the underground “dips” where the lines cross a highway
could be adjusted to 231 MVA, or 261 MVVA under emergency conditions. 280
Citizens concludes that re-rating these lines would increase the calculated LSC
into the Project Area and that assigning emergency ratings would further
increase the LSC. PG&E responds that the use of series reactors to balance loads
as 280 Citizens suggests is experimental and problematic. PG&E also explains
that the undergound “dips” could not be given an emergency rating of 261 MVA
because they are built with a high-pressure gas pipe inside another larger steel
pipe and without sufficient ventilation to dissipate the added heat generated by a
higher loading.

WEM joins 280 Citizens in expressing concern regarding the capacity of
existing lines in the San Mateo-Martin corridor. WEM asserts that, if emergency
ratings were established at 115% of normal, the corridor transmission system is
capable of serving 1225 MW of load. PG&E responds that the 115% figure is
hypothetical and that WEM provided no evidence showing it is prudent to
assume, as WEM does, a 100% utilization of all transmission lines.

PG&E submits that, even if the San Mateo-Martin lines could be re-
rated as 280 Citizens and WEM hypothesize, the suggestion that such re-rates
should be assumed in analyzing need for the Jefferson-Martin project ignores the

fact that no such re-rates are currently planned. PG&E cites D.02-12-066 as
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recognizing that prudent resource planning does not assume transmission

upgrades that have not occurred and are not planned.

4. Distributed Generation, Energy Conservation,
and Demand Response Programs

PG&E explains that its load forecasting methodology relies on historical
load data, which reflects the absence of demand resulting from distributed
generation, energy efficiency, energy conservation, and demand management
programs. It maintains, therefore, that the effect of these factors based on growth
rates consistent with past growth is reflected in the system load forecasts. Except
for conservation, future programs are not explicitly included in the forecasting
process. The ISO agrees that PG&E’s methodology is reasonable.

280 Citizens and WEM assert that distributed generation, energy
efficiency, energy conservation, and demand response programs were not
appropriately considered in assessing need for the Jefferson-Martin project.
WEM advocates a rapid increase in locally-based renewables, which WEM states
would avoid the need for new transmission.

280 Citizens references goals in CCSF’s Electricity Resource Plan of
achieving more than 180 MW of new energy efficiency and distributed
generation in 2004 and more than 420 MW by 2008, and asserts that, because
these amounts are part of a new initiative, they would not be reflected in
historical load growth data. 280 Citizens also points to the Energy Action Plan’s
goals of increasing conservation and energy efficiency and meeting energy needs
first by renewable energy resources and distributed generation.

The ISO replies that the goals in the Electricity Resource Plan are
commendable, but wholly speculative. PG&E states that it is not prudent
transmission planning to assume that load reduction will occur at levels not

proven out in the historical data. PG&E argues in addition that it is consistent
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with the ISO’s guidelines and the Valley Rainbow decision to exclude
consideration of possible, but unknown, distributed generation and other

projects from supply forecasts.

5. Load Forecasts
PG&E presented three load forecast scenarios for the Project Area: a

“high” load forecast developed in September 1999, a “medium’ forecast
developed in December 2000, and a “low” forecast prepared in August 2002.
These forecasts were based on 1-in-10 year weather conditions,2 and PG&E
updated them during the proceeding based on 2002 peak load data. PG&E
prepared a new “low” forecast and recalibrated the other two forecasts to the
temperature-adjusted 2002 peak load. The updated “medium” and “high”
forecasts contain the previously forecasted growth patterns for years after 2002.
PG&E submits that it is prudent to use all three load forecasts in assessing need
for the Jefferson-Martin project, and to assign equal probabilities to each of the
load growth scenarios.

PG&E’s updated “low’ load growth forecast is the same forecast used
in PG&E’s March 2003 Electric Grid Expansion Plan. The ISO states that it
independently validated the reasonableness of this forecast in its 2003 grid
planning process. The ISO based its analyses and testimony on PG&E’s March
2003 forecast results, but for the San Francisco Peninsula Area since it analyzes

need within that broader area. The March 2003 load forecasts for the Project

12 The ISO’s Grid Planning Standards require that transmission studies addressing local
load serving concerns utilize a 1-in-10 year extreme weather load level, whereas studies
focusing on regional facilities, i.e., major interties, may use a less stringent 1-in-5 year
extreme weather load level. The ISO views more rigorous local area requirements as
necessary because fewer options exist to mitigate performance concerns.
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Area (Exhibit 4) and the total San Francisco Peninsula Area (Exhibit 171) are
summarized in Table 1.
Table 1

Load Forecasts for PG&E’s Project Area
and the San Francisco Peninsula Area

(MW)
Project San Francisco
Year Area Peninsula Area
2003 1243 1857
2004 1266 1882
2005 1285 1915
2006 1306 1949
2007 1329 1978
2008 1349 2005
2009 1365 2027
2010 1381 2050
2011 1396 2070
2012 1412 2092

PG&E’s “medium” forecast exceeds the “low” forecast in the Project
Area by 80 MW in 2006; its “high’ forecast exceeds the “low” forecast for that
year by 103 MW. The record does not contain comparable “medium” and *“high”
forecasts for the San Francisco Peninsula Area.

The ISO witness testified that PG&E’s March 2003 forecast is the
appropriate demand forecast to use in assessing Jefferson-Martin. In briefs, the
ISO states that the March 2003 forecast may be conservative because it reflects
potential load growth during a period of economic downturn and future load
may exceed the forecast. The ISO now suggests that giving weight to the
previous higher forecasts, as PG&E recommends, may be prudent.

280 Citizens criticizes PG&E’s load forecasts as routinely over-

forecasting demand in recent years. To the extent the Commission relies on any
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of PG&E’s load forecasts, 280 Citizens supports use of the “low” forecast, since it
Is based on the most recent economic and household growth projections and
longer-term effects of the energy crisis. 280 Citizens maintains, however, that the
“low” forecast still overstates future load growth, partly because it does not
account for increases in distributed generation, energy conservation, and
demand reduction programs. PG&E responds that, when the California
economy recovers, the demand forecast will again change, with demand perhaps
growing at or near the previous pace. PG&E points out that, if the 2003 peak is
temperature-normalized, PG&E’s “low” forecast actually under-predicted load

growth in 2003 by 3 MW (which we note is about 0.2%).

6. Parties’ Reliability Need Analyses
The parties used two different types of analyses in assessing the

reliability need for the Jefferson-Martin project: LSC (load serving capability)
studies and power flow analyses. LSC is the highest load level that can be served
in an area by the electrical transmission system into the area and available
generation within the area, without violating the relevant reliability criteria.
Power flow analyses model the transmission system under specified load and
contingency conditions to determine if any elements are overloaded and
reliability standards violated.

In an LSC study completed in July 2003, the ISO examined the entire
San Francisco Peninsula Area, not just the Project Area as defined by PG&E,
explaining that transmission constraints “downstream” could limit the LSC
regardless of the capability of the transmission system closer to the load. The
ISO’s LSC study applied the ISO’s reliability criteria, including the San Francisco
Greater Bay Area Generation Outage Standard and the Supplementary Guide as

described in Section IV.A.1.
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The 1SO’s LSC study analyzed and provided LSC results for 37 different
scenarios. Table 2 summarizes scenarios that are most relevant to this
proceeding. These scenarios assume that certain base case upgrades!? as well as
certain re-rates and upgrades south of the San Mateo substation!# are

undertaken, unless indicated otherwise.

Table 2
Selected 1SO Load Serving Capability (LSC) Study Scenarios

SF Peninsula
No. Description Area LSC
02 Hunters Point (HP) retired, only base case upgrades 1596
03 HP operational, only base case upgrades 1971
11 HP retired, Jefferson-Martin (J-M) operational 1536
12 HP & J-M operational 2081
14 HP retired, J-M & internal cable projects (ICP) operational 2101
15 HP, J-M & ICP operational 2121
26 Present day: HP operational, no upgrades 1876
28 HP #4 retired; HP #1 operational 1731
29 HP #4 retired; HP #1 and ICP operational 1811
33 HP #4 retired; HP #1 & J-M operational 1666
34 HP #4 retired; HP #1, J-M, & ICP operational 2106

The ISO’s LSC study identified and discussed that the ability of the
Jefferson-Martin project to contribute to the LSC of the San Francisco Peninsula

Area is limited by current transmission constraints south of the San Mateo

13 The assumed base case includes the Hunters Point-Potrero transmission project,
which has been approved by the ISO and is being considered in A.03-12-039, as well as
other projects that are under construction or completed.

14 The assumed upgrades and re-rates south of Martin include projects that are either
under construction or completed.
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substation and within CCSF’s 115 KV cable system.!s It concludes that
reinforcements of both the transmission system south of the San Mateo
substation and the 115 kV cable system within San Francisco are needed if the
Jefferson-Martin project is to be used to reduce the amount of generation within
San Francisco.16

To determine the maximum potential increase in LSC that could be
obtained due to the Jefferson-Martin project, the LSC study undertook a separate
analysis focused on only the San Mateo-Martin corridor. That separate analysis
indicated that, with Hunters Point Unit 4 shut down, the Jefferson-Martin project
could add up to 351 MW of capacity to the San Mateo-Martin corridor if all
relevant transmission constraints to the north and south were removed. The ISO
states that solutions to some of these transmission constraints are being
developed but that some have not been addressed in PG&E’s current
transmission expansion plan. PG&E reports it is pursuing the re-rating of
internal 115 kV cables within San Francisco and a new Hunters Point-to-Martin
cable. In addition, PG&E has begun the preliminary step of asking 1SO approval
of a new Martin-to-Mission cable. PG&E states that this new cable project may
not be needed until 2011, but that it plans to proceed with permit acquisition in
case the project is needed earlier.

In its testimony in this proceeding, the 1ISO undertook and reported two

additional LSC calculations. The additional analyses differ from the July 2003

15 Concern about these constraints was the centerpiece of WEM’s participation in this
proceeding.

16 A comparison of scenarios 11 and 14 in the preceding table supports this conclusion.
The internal cable projects considered in the LSC study include possible Martin-Mission
(HX-1), Potrero-Mission (AX-2), and Potrero-Martin (AH-1) 115 kV projects.
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LSC study in that they include two additional transmission upgrades south of
the Martin substation that are in PG&E’s 2003 Expansion Plan. Both of the new
LSC calculations assume that Hunters Point is retired; one assumes that the
Jefferson-Martin project is not built whereas the other assumes it is built. The
ISO compares the LSC results without Jefferson-Martin (1862 MW) to the San
Francisco Peninsula Area load forecast for 2006 (1949 MW) and concludes that
the Jefferson-Martin project is needed by the end of 2005 to ensure that the
projected load can be served reliably. The ISO’s second calculation, which
includes Jefferson-Martin and assumes that there are no transmission constraints
within San Francisco,!’ indicates an LSC of 2092 MW, which would be sufficient
to meet the forecasted area demand through 2012 if all transmission constraints
within San Francisco were removed.

PG&E ran power flow analyses for the Project Area using ISO reliability
criteria and 2006’s “high,” “medium,” and “low” load forecasts, both with and
without the Jefferson-Martin project. PG&E assumed that the Hunters Point
units would be retired by the end of 2005 and that the CCSF combustion turbines
would not be constructed by then. PG&E reports that its power flow analyses
indicate that the Jefferson-Martin project would be needed in 2006 to avoid
overload conditions, for all three load forecasts.

ORA states that scenarios 32 and 34 in the 1ISO’s LSC study mirror
ORA'’s assumptions, including that Hunters Point Unit 4 is retired and Unit 1
remains operational. ORA concludes that the CCSF turbines would provide a
solution to the reliability problem in the near term, through 2006-2008, while

Jefferson-Martin would provide a longer-term solution beyond 2008. ORA is

17 Tr. at 2663 and 2671; Ex. 165, Attachment 2.
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concerned that, should both the CCSF turbines and Jefferson-Martin come online
by 2006, which it believes is likely, ratepayers will overpay for reliability since
either project would meet near-term reliability needs in the area.

280 Citizens submits that PG&E’s own calculations indicate that, if
Hunters Point Unit 4 (but not Unit 1) is retired and the CCSF turbines are
operational, Jefferson-Martin would not be needed under PG&E’s “low” forecast
through at least 2012. Additionally, if both Hunters Point Units 1 and 4 remain
operational (but the CCSF turbines are not built), there would be no need for the
Jefferson-Martin project until 2014 under PG&E’s “low” forecast, 2009 using the
“medium” forecast, and 2008 using the “high” forecast. 280 Citizens emphasizes
that these conclusions are reached using PG&E’s planning contingencies and
load forecasts, both of which 280 Citizens contests.

280 Citizens also conducted its own power flow analyses for the Project
Area using PG&E’s planning contingencies and “low” load forecast for 2006. 280
Citizens’ power flow studies indicate that, without the Jefferson-Martin project,
PG&E would not experience overload conditions in 2006 if Hunters Point Unit 4
is retired and either Unit 1 remains in service or the four CCSF combustion
turbines are put into service. PG&E and the ISO point out, however, that 280
Citizens’ power flow studies show a 99.7% loading on one 115 kV circuit in the
scenarios assuming Hunters Point Unit 1 remains in service, which they assert is

not a reassuring margin of safety.

B. Delay or the No Project Alternative
The scoping memo required PG&E to describe its plan of action should the

Jefferson-Martin project not be completed by September 2005. PG&E responds
that its plan of action would depend on whether the Commission approves the

project and there are simply construction-related delays, or denies the CPCN. If
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there are construction-related delays, PG&E expects that the ISO would require
PG&E to delay shut down of Hunters Point until the Jefferson-Martin line
becomes operational. If the Commission declines to issue a CPCN for the project,
PG&E expects that the ISO would require PG&E to continue running Hunters
Point until new generation is constructed within the Project Area. PG&E states
that it would have to consider whether to attempt to obtain IERCs available for
Unit 4 up through 2008 and/or commence the process to retrofit Unit 4’s
emission control equipment.

In accordance with CEQA requirements, the EIR evaluates the No Project
Alternative in addition to route alternatives. In essence, this alternative
examines environmental impacts if a project is not approved and built.

The FEIR states that its No Project alternative is based primarily on an
April 18, 2003 letter from the ISO to PG&E and CCSF, which identified future
requirements that would allow retirement of Hunters Point Unit 4. The
requirements in that letter do not include construction of the Jefferson-Martin
project. Consistent with that letter, the components of the FEIR’s No Project
Alternative include the following:

e Generation. The four CCSF turbines would be installed and
Hunters Point Unit 4 would be closed.

» System Upgrades. Re-rating and upgrading of certain
transmission lines, and installation of a new transformer would
occur.

» System Improvements. PG&E system improvements would be
made, including the conversion of San Mateo-Martin #4 from
60 kV to 115 kV and the installation of a Potrero-Hunters Point
115 kV underground cable.

» System Management and Planning. PG&E and the ISO would
continue to implement an Interruptible Load Program,
demand-side management would be encouraged. Curtailment
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of electric service could be required in worst-case demand
growth scenarios.

» Special Protection Schemes. Continued and increased use of
Special Protection Schemes would be needed to provide for
controlled involuntary load curtailment during “high load”
operating conditions.

The FEIR concludes that the environmental impacts of the No Project
Alternative would result primarily from operation of gas-filed turbine
generators, and would include substantial air emissions and ongoing noise near
the generators as well as visual impacts of the generators depending on their
locations. In addition, the No Project Alternative has the potential to result in
electric service disruption and curtailments, which would increase use of
back-up diesel generators, resulting in additional pollutant emissions. The FEIR
concludes that the project alternatives it identifies as environmentally superior
alternatives are preferred over the No Project Alternative.

CARE and 280 Citizens address the FEIR’s No Project Alternative.
CARE agrees with the FEIR’s conclusion that the No Project Alternative is
environmentally inferior to the Jefferson-Martin project. It maintains that the
CCSF combustion turbines would be a less efficient alternative to the Jefferson-
Martin project. In addition to environmental concerns cited in the FEIR
regarding the No Project Alternative, CARE cites thermal pollution in the Bay
caused by continued operation of power plants in San Francisco. 280 Citizens
disputes the FEIR’s analysis that the No Project Alternative would result in
significant impacts due to emissions, arguing to the contrary that the new CCSF

turbines would replace the polluting Hunters Point Unit 4.

C. Discussion
As a preface to our assessment of need for the Jefferson-Martin project, we

note that in Rulemaking (R.) 04-01-026, the Commission is considering whether
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G.0O. 131-D should be amended to allow the Commission to defer to the ISO
regarding need for proposed transmission projects. In the meantime, we will
proceed consistent with our prior confirmations that 8§ 1001 “places an ongoing
responsibility on this Commission to evaluate the public convenience and
necessity of proposed transmission projects, and therefore we independently
assess the record developed in this proceeding to determine whether [the
proposed project] is needed on the basis of either reliability or economics.”
(D.02-12-066, mimeo. at 7, see also D.01-10-029 and D.01-05-059.)

We address, first, the reliability criteria that are appropriate, then consider
the generation, transmission, and other resources that should be included in the
need assessment. We then address PG&E’s load forecasts and determine what
conclusions may reasonably be drawn from the parties’ reliability analyses.
Finally, we assess the extent to which the Jefferson-Martin project may have
additional non-reliability benefits. We find that there is an adequate record to
support a conclusion that the Jefferson-Martin 230 kV project is needed pursuant
to § 1001. We conclude that we should grant a CPCN to PG&E to construct new
230 kV transmission facilities between the Jefferson and Martin substations. We
determine the location and routing of the approved project in Section VII.

In Section IV.A.1, we describe the parties’ positions regarding the
reliability criteria that should be used in assessing need for the Jefferson-Martin
project. The primary area of disgreement regards the Supplementary Guide,
which predates the ISO and which 280 Citizens contends is significantly more
stringent than planning standards developed by the ISO. 280 Citizens’ concern is
that the Supplementary Guide requires the electric system to be overbuilt to
avoid the remote possibility of loss of load during simultaneous contingency

conditions with a miniscule probability of occurrence.
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From the description in the record, it does not appear that § 345 would
require use of the Supplementary Guide in planning the transmission system in
the San Francisco Peninsula Area.’® As 280 Citizens asserts, the likelihood of the
conditions modeled by the Supplementary Guide occurring simultaneously is
extremely small. However, as PG&E notes, such an event could lead to
prolonged outages, with attendant economic costs and hardship. We expect that
design and construction of the transmission system to withstand such a low-
probability event would protect the San Francisco Peninsula Area from other
low-probability occurrences as well. As part of R.04-01-026, we are assessing the
ISO’s reliability standards. In the meantime, we do not find sufficient basis to
deviate from the ISO’s conclusion that the Supplementary Guide should be used
in evaluating the Jefferson-Martin project.

One of the most contentious issues related to need for the Jefferson-Martin
project is the manner in which its contribution to allowing the Hunters Point
units to be retired should be considered. PG&E and the ISO, supported by
CARE, view closure of Hunters Point as a planning goal that should be treated as
a given. On that basis, they conclude that the Jefferson-Martin project is needed
and should be operational by late 2005 in order to allow PG&E to provide
reliable service. We support the closure of Hunters Point, as evidenced by our
approval in D.98-10-008 of PG&E’s settlement agreement with CCSF, which
provides that PG&E shut Hunters Point as soon as it is no longer needed to

sustain electric reliability in San Francisco and the surrounding area. However,

18 Section 345 provides that the ISO “shall ensure efficient use and reliable operation of
the transmission grid consistent with achievement of planning and operating reserve
criteria no less stringent than those established by the Western Systems Coordinating
Council and the North American Electric Reliability Council.”
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we do not see that goal as mandating that Hunters Point be closed on the
schedule suggested by PG&E. The implementation of stricter emission limits at
the beginning of 2005 is a recognition of the environmental concerns posed by
Hunters Point Unit 4 (and by Potrero Unit 3), but those concerns have existed at
least since 1998. There is no mandate in the settlement agreement that Unit 4, let
alone Unit 1, be closed at the end of 2005 as opposed to any other date. That
being said, we are certainly cognizant of the environmental concerns raised by
continued operation of Hunters Point Unit 4 and, in particular, the intense
interest of the Hunters Point and Bayview neighborhoods in closure of the entire
facility. We give those concerns great weight in balancing the competing
interests in this proceeding.

Inclusion of the four CCSF combustion turbines in the resource mix used
to assess need for the Jefferson-Martin project would not be consistent with the
ISO’s guidelines for either five-year or ten-year planning cases, since they have
not received regulatory permits. We take official notice of information on the
CEC’s website indicating that an Application for Certification was filed on
March 18, 2004 (CEC Docket No. 04-AFC-1) for three of the four turbines. In
light of the on-going controversy about the turbines and the early stage of their
certification process, we do not have sufficient confidence that the three CCSF
combustion turbines subject to that application will be constructed in a timely
fashion to warrant deviation from standard industry practice and include them
in the resource mix used to evaluate need for the Jefferson-Martin project.l®* We

have no information regarding the fate of the fourth CCSF combustion turbine.

19 The language PG&E and the ISO cite from the Valley-Rainbow decision addresses
conditions under which a project that is under construction or has received regulatory

Footnote continued on next page
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280 Citizens and WEM do not convince us that we should assume in
assessing the Jefferson-Martin project that the 115 kV San Mateo-Martin are
re-rated. We reject this position both because of concerns about technical
feasibility and because PG&E is not currently planning such re-rates.

We reiterate our support, as expressed in the Energy Action Plan, for
increased reliance on conservation, energy efficiency, and distributed generation
as high-priority ways to meet California’s energy needs. At the same time, there
IS no convincing evidence in the record that the near-term development of such
resources is sufficiently certain to affect the need analysis for the Jefferson-Martin
project. We find that PG&E has reflected these resources satisfactorily in its load
forecasting methodology.

PG&E’s March 2003 load forecast, which PG&E characterizes as its “low”
load forecast, is the most credible of the three forecasts it presents in this
proceeding. It is the forecast upon which PG&E bases its December 2003
transmission expansion plan submitted to the ISO. In its preparation, PG&E
included current economic projections. The ISO reviewed PG&E’s forecasting
methodology in its most recent annual transmission planning process, and has
found this forecast to be reasonable and sufficient for its own transmission
planning purposes and for its testimony in this proceeding. For these reasons,
we view PG&E’s characterization of its current forecast as a “low” forecast to be
disingenuous at best. We find it reasonable to use PG&E’s March 2003 load
forecast, contained in Table 1 above, in assessing need for the Jefferson-Martin

project.

permits may be excluded from the resource mix used for transmission planning
purposes and thus is not applicable in this instance.
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We turn now to the question of whether and the extent to which the
Jefferson-Martin project is needed for reliability purposes. The ISO’s method,
which assesses the LSC based on the entire San Francisco Peninsula Area, is the
most credible approach in the record. The ISO has made a convincing showing
that the ability to serve electric load within San Francisco is affected by
transmission facilities within the entire San Francisco Peninsula Area and also by
transmission facilities connecting the Peninsula to the greater Bay area. The
ISO’s LSC study and its testimony provide the only reliability assessments in the
record that take this broader view.

In conjunction with the San Francisco Peninsula Area load forecasts
(Table 1), the ISO’s LSC results for the San Francisco Peninsula Area allow us to
make findings regarding reliability need for the Jefferson-Martin project.
Continued operation of existing San Francisco generation, including both units at
Hunters Point, would maintain system reliability at least through 2006 if base
case transmission projects are constructed (see Table 2, scenario 3). However, the
Jefferson-Martin project is needed for reliability purposes in 2007, even if
Hunters Point were to remain operational (Table 2, scenario 12).20 We find
further that there would not be enough time for other alternatives such as a
trans-Bay transmission line, as some parties have suggested, to be planned,
permitted, and constructed to meet this reliability need.

The Jefferson-Martin project may allow Hunters Point to be retired if one
or more internal transmission upgrades north of the Martin substation are also

completed (Table 2, scenarios 11 and 14; Exhibit 165, Attachment 2). Increased

20 \We note that the issue of whether a five-year or a ten-year planning horizon should
be used is irrelevant since the Jefferson-Martin project is needed in less than five years.
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reliance on transmission rather than local generation to meet San Francisco’s
power needs would create transmission constraints within San Francisco. Thus,
the Jefferson-Martin project by itself is not sufficient for closure of Hunters Point.
The LSC study indicates that a combination of the Jefferson-Martin project and
three internal cable projects, if constructed, may be sufficient to meet load
reliably throughout the ten-year period studied (Table 2, scenario 14).

While the record demonstrates that the Jefferson-Martin project is needed
for reliability purposes by 2007, the project has diversification, economic, and
environmental benefits that warrant its construction more quickly than that.

The project will diversify the path and source of power brought into San
Francisco. Currently, all major transmission lines importing power travel
through a single corridor from the San Mateo substation to the Martin substation
and receive power from the San Mateo substation. Thus, the system is
vulnerable to events disrupting supply at the San Mateo substation and/or along
the San Mateo-Martin corridor. We recognize that a Jefferson-to-Martin route for
the project does not diversify the risk of loss of load due to equipment outages at
the Jefferson substation, since all lines would continue to travel through that
substation. However, to use 280 Citizens’ terminology, a Jefferson-Martin line
would eliminate the “choke point” at the San Mateo and Martin substations, as
well as the sole reliance on the San Mateo-to-Martin corridor. While the San
Mateo substation brings in power from the East Bay, the Jefferson-Martin project

would tap power originating from the region south of the Peninsula area, thus
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diversifying the source of power.2t Prompt construction of the project would
allow these diversification benefits to be reaped sooner rather than later.

The Jefferson-Martin project and closure of Hunters Point will also provide
economic benefits. In addition to a fixed revenue requirement for Hunters Point,
ratepayers pay above-market variable costs in response to RMR dispatch notices.
To the extent power imported over the Jefferson-Martin line is from more cost-
effective generators, there would be an economic benefit from the project. In
addition, continued operation of Hunters Point Unit 4 may require new
emissions control equipment if IERC credits are not sufficient. PG&E anticipates
there may also be other retrofit costs needed to keep Hunters Point operating
much beyond the end of 2005. PG&E suggests additionally that the Jefferson-
Martin project may allow the ISO to reduce the RMR requirement for Potrero.
As the ISO points out, construction cost increases may also act to offset any
purported cost savings from deferring construction.

Last, but certainly not least, there are the environmental benefits of
shutting down Hunters Point and possibly reducing Potrero generation as well,
which include reductions in emissions, noise, and thermal pollution and the
resulting health benefits. Such an outcome will be consistent with the
community values of the Bayview and Hunters Point neighborhoods, as CARE

has testified.

V. Project Alternatives Studied
In its application and Proponent’s Environmental Assessment, PG&E

identified several alternative routings for the Jefferson-Martin project. During

21 At the same time, the Jefferson-Martin project would also relieve limitations across
import lines from the East Bay, as the ISO demonstrated.
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the EIR scoping process, numerous additional alternatives were identified,
including minor routing adjustments for PG&E’s Proposed Project, entirely
different transmission line routes, alternative energy technologies, and non-wires
alternatives. Alternatives were then screened according to CEQA guidelines to
determine those alternatives to carry forward for analysis in the EIR. The
Commission’s environmental team rejected 26 alternatives that did not meet
CEQA criteria for analysis. In Section IV, we have determined that alternative
energy technologies and non-wires alternatives do not hold sufficient promise to
eliminate the need for the Jefferson-Martin project. In this section, we address

alternative routing configurations for the project.

A. Southern Alternatives
In addition to the overhead segment of PG&E’s Proposed Project,

alternative configurations considered for the southern segment include the
underground Route Option 1B contained in PG&E’s Proponent’s Environmental
Assessment, the PUA (Partial Underground Alternative) developed by the
Commission’s CEQA consultants, and the MPUA (Modified Partial
Underground Alternative) proposed by 280 Citizens and other intervenors. The
FEIR also describes several hybrid alternatives that combine portions of these
configurations. The FEIR concludes that Route Option 1B is the environmentally

superior route for the southern segment.

1. Proposed Project--Southern Segment
PG&E’s proposed southern segment would install the 230 kV line

entirely overhead and, for the most part, along the existing, but widened, right of
way, on a rebuild of PG&E’s 60 kV transmission line in the SFPUC watershed
lands. The rebuilt line would connect to the northern underground segment of

the Proposed Project at a transition station near San Bruno Avenue.
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Upon leaving Jefferson substation, the rebuilt line would traverse
Edgewood Park and the Pulgas Ridge Natural Preserve, cross to the west of
[-280, and continue north across the watershed. At about mile point 4.1, the
alignment crosses back to the east of 1-280, then passes the Ralston substation.
Between the Ralston and Carolands substations, residential development in The
Highlands area of unincorporated San Mateo and in the Town of Hillsborough
lies immediately east of the alignment. The alignment then crosses to the west of
I-280 and runs along the west side of the freeway and the eastern edge of the
Crystal Springs Golf Course. At mile point 9.9, the alignment crosses back to the
east of 1-280 and continues in watershed land adjacent to residential
development in the Town of Hillsborough and the City of Burlingame. At mile
point 10.7, the alignment passes west of 1-280 again and remains west of 1-280 in
watershed land until crossing east of Skyline Boulevard to the transition station

at San Bruno Avenue in the City of San Bruno.

a) Rebuild of Existing 60 kV Line
The FEIR finds that PG&E’s proposed rebuild of the 60 kV line in the

southern segment would have significant unmitigable (Class 1) visual impacts at
key viewpoints at Edgewood County Park, along southbound 1-280, Lexington
Avenue, Black Mountain Road, and north of the Carolands substation. It also
identified Class | impacts for recreation and biological resources because of the
high value of Edgewood Park habitat and recreational experiences. Because of
its location within SFPUC watershed lands, the southern segment of the
Proposed Project could result in permanent loss and/or temporary disturbance
to sensitive plant communities and associated wildlife habitat. In particular,

there is concern regarding impacts to wetlands and serpentine grasslands, which
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are habitats for protected species including the California Red-Legged Frog, the
San Francisco Garter Snake, and the Bay Checkerspot Butterfly.

In light of the FEIR’s conclusions regarding the environmentally
superior route and the risk of an NPS veto (discussed in Section V.A.5), PG&E
now supports Route Option 1B instead of the southern segment of the Proposed
Project.

The County of San Mateo, the City of Burlingame, and 280 Citizens
oppose the southern overhead segment of the Proposed Project. These parties
assert that replacing 60 kV towers with taller 230 kV towers?22 would create
significant visual impacts in a highly valued scenic corridor. In their view, the
project would exacerbate existing land use conflicts already created by the 60 kV
line in residential areas, scenic corridors, and parklands. They argue that the
project would compound existing conflicts with community values; the County
of San Mateo asserts that the Proposed Project would be in conflict with the
visual policies in the San Mateo County General Plan.

These parties are also concerned that this segment of the Proposed
Project would expose residential neighborhoods to much higher EMF levels than
the existing line. 280 Citizens maintains that the 1-280 corridor communities now
know about potential health impacts from prolonged exposure to elevated
magnetic field levels and that, if the overhead portion of the Proposed Project is

built, many residents of these affected neighborhoods will move rather than risk

22 The FEIR states that the average height of the new towers would be 20 to 25 feet
higher than the existing towers. Some towers would be as much as 50 feet higher than
the towers being replaced.
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possible serious health impacts. EMF issues are discussed in more detail in
Section V1.

b) Transition to Northern Segment

PG&E proposes to place a transition station between the southern
overhead and northern underground segments of the Proposed Project near the
intersection of San Bruno Avenue and Glenview Drive. The FEIR identifies and
analyzes three alternatives to the San Bruno Avenue transition station: a Sneath
Lane transition station, a West of Skyline transition station, and a Glenview
Drive transition tower. The FEIR concludes that a Glenview Drive transition
tower is the best transition alternative because it would minimize land use,
visual, seismic, and recreation impacts due to its location in a less visible area
adjacent to an existing City of San Bruno water tank and east of the main trace of
the San Andreas fault.

PG&E maintains that a San Bruno Avenue transition station would
have few environmental impacts because it would avoid biologically sensitive
areas and utilize a low-profile design to minimize visual impacts. PG&E states
that, although the site is within the San Andreas fault zone and adjacent to
potentially active secondary faults, seismic impacts would not be significant and
would be less than for any other transition station alternative.

The FEIR concludes that the San Bruno Avenue transition station
location would have Class | (significant unmitigable) land use and visual
impacts. It would conflict with planned future development at the transition
station site and would introduce an industrial character, structural prominence,
and view blockage when viewed from Skyline Boulevard, San Bruno Avenue, or

the nearby Sky Crest shopping center.
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The City of San Bruno, the City of Burlingame, and 280 Citizens
oppose the San Bruno Avenue transition station site. San Bruno asserts that a
transition station at this site would introduce a new blighting condition within its
Redevelopment Plan Area in violation of the state Redevelopment Law. In its
view, a transition station here would run roughshod over the values of the
community, which desires to turn the area into a gateway to San Bruno. The
transition station would be across the street from shopping and planned
townhouses and would displace a planned parking lot for public access to the
recently completed trail entrance and bicycle and walking paths in the adjacent
San Francisco State Fish and Game Refuge. The site is zoned for neighborhood
commercial uses, with a maximum height of 28 feet, whereas the transition
station would be 47 feet tall. San Bruno would support either the elimination of
the need for a transition station, such as Route Option 1B, or another location for
a transition structure in San Bruno that is more consistent with the industrial
nature of such structures.

The West of Skyline Boulevard transition station alternative would
be located on SFPUC watershed lands southwest of the corner of San Bruno
Avenue and Skyline Boulevard. The Sneath Lane transition station alternative
would be co-located with an existing Sneath Lane substation. The FEIR states
that either of these alternatives would eliminate the unmitigable Class | visual
and land use impacts of the proposed San Bruno Avenue transition structure.
However, both of them would lie west of the active trace of the San Andreas
fault, so that an underground crossing of that trace would be required. The FEIR
concludes that this underground fault crossing would cause significant
unmitigable (Class I) impacts for either alternative.

The Glenview Drive transition tower alternative would be located

approximately 0.5 miles south of the proposed transition station on Glenview
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Drive adjacent to a water tank owned by the City of San Bruno. This alternative
would reduce the visual impacts and land use conflicts associated with the
proposed transition station site. It would be located east of the San Andreas fault
and thus would not require an underground crossing of the San Andreas fault. It
would be closer than the San Bruno Avenue location to the active trace of the San
Andreas fault, but the FEIR concludes that that risk can be mitigated to a less-
than-significant level. The FEIR also finds that, if the underground northern
portion of the project is routed down San Bruno Avenue, there would be no
significant unmitigable (Class I) impacts associated with the Glenview Drive
transition tower.

PG&E states that, while a Glenview Drive transition tower would
raise greater seismic risks than a San Bruno Avenue transition station, it is
preferable from a seismic perspective to the Sneath Lane or West of Skyline
locations. As a second option, PG&E is willing to accept the Glenview Drive
transition tower, so long as it is used with the Proposed Project underground
route.

The City of San Bruno states that, if the Commission selects a route
that requires a transition station near San Bruno Avenue, it would accept the
Glenview Drive transition tower option. However, it asks that, if the
Commission approves a Glenview Drive transition tower, the underground line
traverse the adjacent State property along Skyline Boulevard rather than use
Glenview Drive to reach San Bruno Avenue. San Bruno explains that use of the
Caltrans right of way would preserve Glenview Drive as a much-needed utility

corridor.
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2. Route Option 1B
In Route Option 1B, the 230 kV line would be entirely underground

except for a crossing of the Crystal Springs Dam. The existing 60 kV line would
not be modified in any way. From the Jefferson substation, the 230 kV line
would be located within Cafada Road for about 5 miles to Highway 92. It would
then turn onto Highway 92 before turning onto Skyline Boulevard. The route
would continue north in Skyline Boulevard, crossing over Crystal Springs Dam.
Several options exist for the transmission line where Skyline Boulevard crosses
Crystal Springs Dam. At Golf Course Road, the route would turn to cross under
[-280, turning north into the continuation of Skyline Boulevard immediately east
of 1-280 and staying on Skyline until Trousdale Drive. The route would travel
east on Trousdale Drive, then turn north into El Camino Real. It would remain
in EI Camino Real until connecting with the northern segment at San Bruno
Avenue.

The FEIR identifies Route Option 1B as the environmentally superior
route in the southern segment. Route Option 1B would eliminate all significant
visual impacts identified for the Proposed Project’s southern segment. The FEIR
describes that either a revised overhead crossing of the Crystal Springs Dam or a
submarine cable would have no significant unmitigable impacts. Route Option
1B would also eliminate the impacts associated with the San Bruno transition
station, since the entire project would be underground. The FEIR concludes that
Route Option 1B would minimize permanent impacts to the most relevant areas
of land use, visual resources, and biology. The FEIR finds Route Option 1B
preferred on the issue of geology and seismic issues because it would avoid the
known active traces of the San Andreas Fault located along Skyline Boulevard

near San Bruno Avenue. The FEIR also finds that Route Option 1B has the
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potential to reduce EMF exposure to residences, compared to the Proposed
Project.

PG&E now supports Route Option 1B on the basis that it avoids the
significant visual and biological impacts of most other southern segment
alternatives and the associated opposition of federal and state natural resource
agencies. CCSF submits that Route Option 1B is the most environmentally
prudent choice for the southern segment, since its impact to the watershed can be
mitigated so that there are no significant impacts.

The City of Burlingame, the County of San Mateo, the City of Millbrae,
and 280 Citizens oppose Route Option 1B. They raise numerous concerns,
including construction complexities due to existing underground utilities and
seismic factors; construction impacts including noise, traffic, emergency access,
and business losses; residential EMF exposure; and the fact that Route Option 1B
would not address concerns regarding the existing 60 kV line.

Burlingame submits that Route Option 1B, which runs through
residential neighborhoods and passes two schools, a convalescent facility, and a
hospital, is not good public policy. Burlingame and Millbrae assert that Route
Option 1B ignores the community value of economic revitalization, which they
state the FEIR did not consider under CEQA in determining the environmentally
superior route. Route Option 1B would result in EI Camino Real “once again
being torn apart, with the already struggling businesses significantly impacted.”

San Mateo submits that the most preferable route to connect the
Jefferson-Martin line from the 1-280 corridor to the eastern portion of the
northern segment is Sneath Lane rather than Trousdale Drive. It points out that
Sneath Lane east of 1-280 to El Camino Real is lined by professional and medical
office buildings on one side and the Golden Gate National Cemetery on the

other. At El Camino Real, Sneath is flanked by regional commercial
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development. In its view, Option 1B should be rejected because there are less
populated alternatives, in particular Sneath Lane or San Bruno Avenue, with less
public facilities involving children and at-risk residents.

Burlingame, San Mateo, and 280 Citizens assert that there is not enough
space due to existing utilities in Trousdale Drive, Skyline Boulevard, and El
Camino Real to install Jefferson-Martin feasibly. Burlingame maintains that
Trousdale Drive is already heavily congested with utilities including storm
drains, water and sewer mains, electric, gas, telephone, and cable lines. Lateral
lines connecting the utilities to properties along the street traverse the street at
depths which vary by as much as eight feet. A 60-inch diameter Hetch Hetchy
water main crosses Trousdale Drive in two locations. Skyline Boulevard, while
not as congested as Trousdale, still has a number of utilities beneath the street.
Burlingame maintains that this congestion will require trench depths of at least
twelve feet and vault depths of at least fourteen feet below the surface of the
street.

PG&E responds that the presence of existing utilities along Route
Option 1B is not expected to present unusual challenges. While final engineering
will reveal the exact location of existing utilities, PG&E reports that its site
investigations of Trousdale Drive, El Camino Real, and Skyline Boulevard
establish that Route Option 1B is feasible. It asserts that Burlingame’s own plans
to install a new water main supply beneath Trousdale Drive prove that there is
sufficient space in that street. PG&E also points out that the PUA supported by
these parties would require the transmission line to travel underground in
Glenview Drive, Sneath Lane, or San Bruno Avenue and that there are
underground utilities in each of these streets.

PG&E maintains that seismic issues along Route Option 1B are

insignificant and in no way affect the feasibility of constructing this route option.
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PG&E asserts that Route Option 1B has fewer seismic risks than any other
southern alternative, because it avoids the known active traces of the San
Andreas fault located along Skyline Boulevard near San Bruno Avenue.
Burlingame argues to the contrary that seismic risks along Trousdale Drive
would be significant due to the Serra fault which crosses the street, a moderate
landslide risk along the drive, and liquefaction potential near the intersection of
Trousdale and El Camino Real.

The FEIR states, and Burlingame concurs, that the Serra fault is capable
of displacement of up to three feet. PG&E maintains to the contrary that the fault
should not slip more than a foot. PG&E agrees to install reinforced duct banks in
the area of the Serra fault that would be expected to withstand up to a three foot
slip if warranted by further geological investigation.

Burlingame is concerned about the adequacy for Trousdale Drive of the
FEIR’s Mitigation Measure G-8a, since it was designed for the San Andreas fault.
Burlingame points out, first, that there are conflicting reports regarding where
the Serra fault crosses Trousdale Drive. Second, the San Andreas fault is a right
lateral strike slip fault, whereas the Serra fault is a thrust fault. The two types of
faults exhibit different types of movement; Burlingame contends that
displacements along the Serra fault could occur within a zone up to 115 wide,
thereby requiring mitigation across the entire zone.

As an additional seismic mitigation measure, Burlingame wants a
geologist on site to observe the trenching in the relevant portion of Trousdale
Drive to determine the location of the Serra fault. It requests a geotechnical
study to assess the degree of possible displacement on the Serra fault. It also
requests that PG&E be required to design the duct bank and associated vaults to
withstand a 7.1 magnitude earthquake on the San Andreas fault and associated

movement on the Serra fault, install a fire and security alarm system and a fire
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suppression system in each vault within Burlingame city limits, and place
seismic monitors along the duct bank.

Regarding Burlingame’s concerns about liquefaction, PG&E responds
that this area is not underlain by bay muds, the material most likely to liquefy.
PG&E asserts that the liquefaction risk along Trousdale is “high” compared to
the “very high” liquefaction risk along portions of the Collocation Alternative. It
states that mitigation measures could be used to ensure that the transmission line
would survive any such event.

The County of San Mateo, the City of Burlingame, and 280 Citizens
assert that Route Option 1B would create unnecessary traffic impacts. San Mateo
characterizes EI Camino Real as a critical regional and local transportation artery
and argues that traffic closures would impair access to homes and commercial
businesses and resulting economic loss. Burlingame points out that PG&E has
not included in its cost estimates any business disruption costs for businesses
along EI Camino Real.

280 Citizens maintains that construction creates inherent hazards if
conducted in a residential neighborhood. 280 Citizens and Burlingame are also
concerned that construction activity could increase emergency services’ response
times. PG&E responds that, just as Burlingame will do for its planned water
main construction, PG&E will make provision for emergency access during
construction along Route 1B and will ensure that any impacts are less than
significant.

Burlingame states that, if the Commission approves Route Option 1B,
the city will place certain conditions, pursuant to rights retained under its
franchise agreement, on project installation in its city streets. Burlingame
describes its Public Works Department’s standard that new utility infrastructure

traversing the city (but not actually serving the city) must be buried two feet
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below the lowest existing utility in the right of way. Burlingame states that it
would also require that PG&E undertake studies to determine the impact of the
line on existing cast iron water pipes and install any necessary cathodic
protection systems. Burlingame requests that the Commission acknowledge
these mitigations and instruct PG&E to abide thereby.

PG&E responds that Burlingame does not have the right to place its
own mitigation requirements on PG&E since the Commission has exclusive
jurisdiction over the siting, construction, and design of transmission line projects.
PG&E urges the Commission to deny Burlingame’s request to include these
mitigation measures. To the extent that implementation of adopted mitigation
measures may require Burlingame’s approval, PG&E requests that the
Commission put in place a process whereby disputes between Burlingame and
PG&E on these matters may be resolved by the Commission.

Burlingame asserts that the FEIR’s Mitigation Measure T-1a, which
requires the development and approval of Transportation Management Plans, is
inadequate. Burlingame requests several additional mitigation measures related
to construction timing, school access, hospital access, parking on Trousdale and
Skyline, emergency access, noise control, and the provision of information to
property owners.

280 Citizens submits that Route Option 1B would create new land use
conflicts by creating a new utility corridor through residential neighborhoods.
Just as significantly in its view, Route Option 1B would leave the existing 60 kV
line in place, which would continue to be inconsistent with the residential areas,
[-280 scenic corridor, and parklands through which it is located. 280 Citizens
urges the Commission not to squander this unique opportunity to reduce
existing land use conflicts and enhance visual and scenic values on the Peninsula.

Burlingame voices similar views.
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280 Citizens recognizes that Route Option 1B would reduce magnetic
field levels below those of the Proposed Project. It contends, however, that
approval of Route Option 1B with the existing 60 KV line left in close proximity
to residences would result in aggregate magnetic field levels that would exceed
the levels produced by the PUA. It argues further that Route Option 1B would
exacerbate existing concerns about EMF exposure by locating the 230 kV line
along Skyline Boulevard in close proximity to homes already affected by EMF
exposure from the existing line. San Mateo notes that the FEIR did not consider
the health and safety factor related to EMF exposures.

PG&E asserts that Route Option 1B would have little or no biological
impacts. While a consultation with USFWS would be needed regarding the
crossing of the Crystal Springs Dam, PG&E states that it has developed a plan for
constructing the crossing without negatively affecting California Red-Legged
Frogs and has discussed this issue several times with USFWS. PG&E reports that
USFWS has stated that it finds PG&E’s proposed mitigation measures acceptable.
PG&E expects compliance with the Endangered Species Act to proceed quickly
and smoothly if Route Option 1B is selected.

3. Partial Underground Alternative and Modified
Partial Underground Alternative

The Commission’s environmental consultants developed and the EIR
analyzed an alternative southern route called the PUA (Partial Underground
Alternative). In the PUA, the existing double 60 kV line would be rebuilt with
taller towers to carry the new 230 kV circuit and one 60 kV circuit, consistent
with the southern segment of PG&E’s Proposed Project. The PUA would differ
from the Proposed Project, however, in that it would reroute two portions of the
combined rebuilt line and would underground another portion in order to

reduce impacts on sensitive areas. In this section, we describe issues arising from
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differences between the Proposed Project and the PUA and its variations. Issues
common to the Proposed Project and the PUA, including transition station
locations and NPS jurisdictional concerns are addressed elsewhere in this order.
Starting from the Jefferson substation, the PUA would reroute the
initial 2.8 miles of the line to the west in order to avoid Edgewood Park and the
Pulgas Ridge Preserve (called the southern reroute). In the next modification,
approximately three miles of the combined line would be undergrounded
(except for an overhead crossing of San Mateo Creek) between the Ralston and
Carolands substations in order to reduce impacts on adjacent residences in the
San Mateo Highlands and the Town of Hillsborough. The final modification
(called the northern reroute) would reposition 1.5 miles of the rebuilt overhead
line, between approximately the City of Burlingame city line and Trousdale
Drive, to the west to avoid proximity to residences in the City of Burlingame.
The FEIR describes that the PUA would eliminate all of the significant
unmitigable impacts of the Proposed Project’s southern segment. The PUA
would eliminate most visual impacts near residential areas2 and would also
eliminate two crossings of 1-280 because the line would remain west of the
freeway north of the Carolands substation. However, the FEIR finds that the
PUA would create new significant unmitigable visual impacts along Canada
Road near Edgewood Road, at the 1-280 crossing south of Carolands substation,
and at the transition structure at Tower 7/39. For this reason, the FEIR finds the

PUA less desirable than Route Option 1B.

23 The FEIR suggests modifications to locations proposed in the draft EIR for transition
towers/stations north and south of San Mateo Creek.
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280 Citizens supports a modification to the PUA which would move the
underground portion up to 25 feet to the west in very limited areas to ensure that
the lines are located at least 75 feet from residential property lines, in order to
reduce EMF impacts on residences that border that portion of the transmission
corridor. The PUA with that change is referred to as the MPUA (Modified
Partial Underground Alternative). 280 Citizens states that the environmental
impacts of the PUA’s southern reroute may outweigh its benefits and, as a result,
280 Citizens would support either the Proposed Project’s route through
Edgewood County Park or the southern reroute, whichever the Commission
deems to be superior.

In the environmental review, the FEIR rejected the underground route
change in the MPUA based on its assessment that moving the underground
alignment to the west would cause greater impacts than it would mitigate.

280 Citizens and the City of Burlingame assert that the PUA or the
MPUA would reduce the Proposed Project’s land use conflicts and would be
consistent with community values by rerouting the line out of Edgewood County
Park, out of residential areas, and in a way that reduces visibility of the line
along 1-280, which has been designated as a scenic highway. In their view, the
PUA or the MPUA would minimize visual impacts, construction impacts, and
health impacts far better than either the Proposed Project or Route Option 1B.
280 Citizens characterizes the MPUA as a rare opportunity for the Commission
to reduce both future impacts and existing impacts and to improve the
environment in both San Francisco through the closure of Hunters Point Unit 4
and the 1-280 corridor.

PG&E, CCSF, and CARE oppose both the PUA and the MPUA. These
parties contend that the PUA and MPUA suffer from a host of environmental,

technical, legal, and regulatory feasibility infirmities and that proponents of these
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route alternatives have a self-interested desire to enhance their property values at
ratepayer expense.

PG&E argues that the rerouted overhead utility corridors in the PUA or
the MPUA would significantly worsen existing scenic viewsheds, thereby
degrading the recreational experience in the project area. While acknowledging
that the southern reroute would have some visual impacts in the Caflada Road
corridor, 280 Citizens and Burlingame respond that either the PUA or the MPUA
would provide a net improvement in visual impacts. They point out that the
underground section would remove overhead lines and that the northern reroute
would relocate the line from the ridge on the east side of 1-280 to a
topographically lower area on the west side of 1-280, both of which changes
would improve visual impacts on the 1-280 scenic corridor. Burlingame sees the
southern reroute, which would remove towers from Edgewood County Park and
Pulgas Ridge, to be beneficial.

PG&E, CCSF, and CARE assert that the two overhead reroutes and
trenching for the underground section of the PUA or the MPUA would have
significant biological impacts. The two new overhead corridors would be in
currently undeveloped SFPUC watershed lands known to support rare plant and
animal species protected under state and federal law. The underground section
of the PUA would require trenching through the largest remaining serpentine
grassland in San Mateo County, which provides habitat for the protected Bay
Checkerspot Butterfly, and the MPUA would exacerbate these biological
impacts. PG&E maintains that the new utility corridors would violate the
SFPUC Watershed Management Plan which discourages new utility corridors in
undeveloped watershed lands.

In response to PG&E’s concerns, 280 Citizens and Burlingame submit

that the temporary construction and biological impacts of the PUA and the
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MPUA are not significant and can be mitigated. Burlingame points out that the
FEIR determined that all impacts of the PUA to the serpentine grasslands and the
special status species in the area would be mitigable to less than significant
levels.

280 Citizens presented testimony that the serpentine habitat can be
restored and even improved through revegetation with native serpentine plants
and grasses. 280 Citizens points out that the serpentine habitat along the portion
of the route that would be undergrounded has already been degraded
significantly due to the existing access roads and SFPUC'’s frequent disking,
mowing, and burning of broad areas maintained as firebreaks. PG&E
acknowledges that the Bay Checkerspot Butterfly is no longer found north of
Highway 92. It points out, however, that the USFWS Recovery Plan for
Serpentine Soil Species of the San Francisco Bay Area identifies the MPUA-
proposed trenching area as Priority 1 and 2 in the recovery strategy for the Bay
Checkerspot Butterfly and the Marin Dwarf Flax.

280 Citizens argues that the MPUA is the only alternative that reduces
EMF levels sufficiently to provide a prudent margin of safety for residents. San
Mateo points out that, in finding that Route Option 1B is preferable to the PUA,
the FEIR did not consider public health concerns related to exposure to EMF.
San Mateo asks that, if the Commission does not choose the PUA or the MPUA,
the Commission consider the potential removal of the existing 60 kV line similar
to what was done in the Tri-Valley case.

PG&E argues that the multiple transitions in the PUA or the MPUA
between underground and overhead configurations would decrease reliability
due to the increased difficulties in locating the cause of a line outage.
Burlingame responds that construction of a line with multiple overhead-to-

underground transitions is not novel. It points out that utilities are working on
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development of a directional fault detector, which could be installed after it is
developed. Since the risk of outages in an underground line is small and PG&E
is exploring a manner in which to address this problem, Burlingame concludes
that this reliability issue provides no basis for rejecting the PUA or MPUA.

The County of San Mateo asserts that PG&E has dramatically
overstated the time that it would take for NPS approval if required, and the time
and role of consultation with federal agencies under the Endangered Species Act.
PG&E contests the credibility of San Mateo’s time estimates, stating that San
Mateo’s witness had limited knowledge regarding the route options, did not
know long it would take to resolve the NPS land rights dispute, agreed that plant
and biological surveys would be required, and agreed that Section 7
consultations with the U.S. Fish and Wildlife Service for the PUA or MPUA route
could take a year. CARE maintains that the necessity of compliance with federal
environmental regulations including NEPA would delay completion of the PUA
or MPUA for several years, exacerbating San Francisco’s electricity problems and
creating the potential for further negative environmental impacts on residents of
San Francisco’s Bay View/Hunters Point neighborhoods due to continued
operation of the Hunters Point power plant.

In addition to its other concerns, PG&E argues that the PUA or the
MPUA cannot be legally required. PG&E asserts that undergrounding and
re-routing of portions of the existing 60 kV line as proposed by the PUA and the
MPUA would not mitigate a project impact or achieve a basic project objective
but instead are attempts to enhance the environmental baseline. On that basis,
PG&E concludes that these route proposals lack the required constitutional
nexus to the Jefferson-Martin project and so violate the Takings Clause of the

U.S. Constitution.
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Burlingame responds that PG&E’s assessment is based on an erroneous
definition of the Jefferson-Martin project. Since the project, as initially proposed,
would include significant modifications to the 60 kV line, Burlingame concludes
that the 60 kV line is part of the project and that the PUA and MPUA may
properly be considered. Burlingame’s analysis is consistent with the FEIR, which
states that, because modifications to the existing 60 kV line in the southern
segment, as proposed by PG&E, would create adverse impacts, alternatives such
as the PUA designed to mitigate those impacts may properly be considered
under CEQA.

280 Citizens asserts that the Commission has authority, independent of
CEQA, to require PG&E to relocate or underground the existing 60 KV line as
part of its approval of the Jefferson-Martin project. It states that the
Commission’s authority under 8§ 1001 and 1002 is much broader than the
authority of most other state agencies under CEQA, and includes authority to
condition its grant of a CPCN on the adoption of any changes to PG&E’s existing
utility plant and facilities as public convenience and necessity may require. 280
Citizens cites § 762, which empowers the Commission to direct public utilities to
make changes to existing utility facilities and also invokes §§ 761, 768, and 701.
280 Citizens cites prior instances in which the Commission has required the
removal and relocation of existing utility lines, including its determination in the
Tri-Valley proceeding that an existing 60 kV line should be removed.

As a separate legal argument, PG&E maintains that the Commission
may not select the MPUA since the FEIR rejected the MPUA from full
consideration and did not analyze its impacts. A very similar alternative was
identified in the Alternatives Screening Report (FEIR, Volume 2, Appendix 1) as
the West of Existing Corridor, East of 1-280 Alternative, and not pursued in

detailed analysis.
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4. Hybrid Southern Alternatives
The FEIR analyzed several hybrid alternatives for the southern segment

designed to reduce or avoid biological, visual, seismic, and other impacts
associated with parts of the southern segment alternatives. The FEIR concludes
that Route Option 1B is environmentally superior to any of the hybrid southern
alternatives.

A new Golf Course Drive transition station, west of the Carolands
substation, would allow creation of a hybrid alternative using the underground
Route Option 1B in the southernmost segment, which would minimize visual
and biological impacts because the route would be underground and within
roadways (except for the crossing of Crystal Springs Dam). From the new
transition station, the overhead line would follow the route of either the PUA
(including its northern reroute) or the Proposed Project to a transition station in
the San Bruno Avenue area. This configuration would avoid Route 1B’s effects
on the residential areas along Skyline Boulevard and Trousdale Drive, as well as
on businesses and traffic on El Camino Real. A Golf Course Drive transition
station could also be used as a modification to the PUA to allow the 230 kV line
to cross 1-280 underground, thus reducing the height and mass of the transition
tower at Tower 8/50 because it would be needed for only the 60 kV line.

A new transition tower at the existing tower 11/70 near the west end of
Trousdale Drive could be used, similar to a Golf Course Drive transition station,
to connect the southernmost portion of Route Option 1B with the portion of the
Proposed Project north of the new transition tower. This would avoid effects on
Trousdale Drive and EI Camino Real. This transition tower alternatively could
connect the southernmost portion of the Proposed Project with Route Option
1B’s Trousdale Drive and EI Camino Real segment. Such a hybrid would avoid

the visual and biological impacts of the Proposed Project in the 1-280 corridor
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between Trousdale Drive and San Bruno Avenue, visual concerns regarding the
San Bruno transition station, seismic concerns regarding proximity to the San
Andreas fault of the San Bruno transition station or its alternatives, and the use
of San Bruno Avenue. Another possible transition tower location about 1,100
feet west of tower 11/70 could be used to connect the southernmost portion of
the PUA or MPUA to Route Option 1B’s Trousdale Drive and EI Camino Real
segment.

The County of San Mateo states that, if the Commission is concerned
about time deadlines and NPS review, the most appropriate alternative is a
hybrid that uses Route Option 1B in the southernmost portion of the route, in
order to reduce impacts on watershed lands and avoid the impacts of an
underground route along Trousdale Drive and EI Camino Real. San Mateo
prefers the Golf Course Drive transition station because it would reduce
exposure to residents along Skyline Drive.

PG&E states that the feasibility of the hybrid routes and their
environmental impacts are based on the feasibility of their constituent parts, but
that construction of an additional transition structure would create additional
impacts. PG&E points out that each of the hybrid routes would involve some
overhead or underground construction in SFPUC watershed lands, so NPS

objections would still apply.

5. NPS Concerns
NPS did not participate as a party in this proceeding. However, it

made known its views on the proposed Jefferson-Martin project and its
variations through letters, a statement at the PHC, and comments on the draft
EIR. NPS states that conservation easements it holds for the SFPUC watershed

lands provide it with discretionary authority to review and approve the
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Jefferson-Martin project to the extent the project would require an expansion to
PG&E’s existing right of way through the watershed. NPS explains that it would
iIssue a written approval determination that would be based on a NEPA
document prepared by the project proponent, but that PG&E has “refused to
prepare” a NEPA document for the project.2¢ PG&E and CCSF disagree with
NPS regarding applicability of the conservation easements but are concerned
that NPS efforts to exert jurisdiction could cause significant delays in the project.
The FEIR also disagrees with NPS regarding the applicability of the conservation
easements.

Separate from any authority arising from the conservation easements,
NPS would have approval rights over any modifications within Edgewood
County Park and Pulgas Ridge Open Space Preserve that convert land to non-
recreation purposes, due to grants received under the federal Land and Water
Conservation Fund. It appears that the Proposed Project would, Route Option
1B would not, and the PUA/MPUA may require NPS approval for this portion
of their route.

NPS states that the southern segment of the Jefferson-Martin project as
proposed is incompatible with NPS’ conservation easements and that it would
not concur with the project as proposed. NPS contends that the Proposed
Project’s impact on the scenic, recreational, and biological resources of the

watershed would be substantial and permanent. NPS supports undergrounding

24 In this proceeding, there was much finger-pointing regarding whose responsibility it
would be to initiate NPS review or otherwise resolve the issue of NPS jurisdiction.
PG&E asserts that it would have been CCSF’s responsibility as owner of watershed
lands, whereas other participants and, evidently, NPS believe P&GE should have acted
in this regard.
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both the existing 60 kV line and the new 230 kV line along Cafada Road and
disagrees with the draft EIR’s decision to eliminate this option from full
consideration.2s NPS initially stated that the underground Route Option 1B is the
only southern alternative fully examined in the FEIR that is consistent with the
easements and therefore acceptable to NPS.

The County of San Mateo and 280 Citizens argue that the possibility
that project alternatives may require federal environmental review provides no
legal or practical justification for concluding that such alternatives are infeasible
or should not be considered by the Commission. San Mateo asserts that the fact
that NPS staff commented negatively on certain route alternatives does not
dictate the results of any NEPA review or prevent NPS from ultimately
approving one of those routes if its approval is required. 280 Citizens takes the
position that a Jefferson-Martin project is not needed until at least 2012, which
would provide more than enough time to comply with any federal regulations
that may apply. 280 Citizens and San Mateo submit that the Commission should
base its decision in this proceeding on the merits of a route, not whether NPS
review would be required or whether the project could be constructed by the end
of 2005 as PG&E requests.

The City of Burlingame states that the NPS claim places the
Commission in a difficult position. Since a determination regarding the

applicability of NEPA is outside the Commission’s jurisdiction, Burlingame

25 Because Route Option 1B would avoid the adverse impacts of the Proposed Project
caused by overhead collocation with the existing 60 kV line, the FEIR concludes that
Route Option 1B would fully meet the objectives of the Proposed Project without any
change to the 60 kV line. It concludes that requiring that the 60 kV line be
undergrounded in conjunction with Route Option 1B would not be a legally permissible
alternative under CEQA.
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suggests that the Commission make a reasoned assessment regarding the
potential that the NPS claim may render one or more alternatives a legal
impossibility and the repercussions that the NPS claim may have on the project,
including the amount of possible delay and the impact of such delay. With the
view that any delay needed to resolve the NPS claim should not endanger
PG&E’s ability to provide reliable service, Burlingame concludes that the
Commission should not reject any of the southern route alternatives because of
concerns regarding the NPS claim.

In aJune 4, 2004 letter, the NPS states that it recognizes that changes to
Route Option 1B would meet many of the local communities’ concerns. The NPS
suggests that a hybrid alternative traversing a limited portion of the watershed
may be acceptable if there are adequate mitigation measures to compensate for
the impacts to recreational and natural resources. The hybrid route it is willing
to consider would use Route Option 1B in the southernmost segment, transition
above-ground at the existing tower 11/70 near the west end of Trousdale Drive,
and follow the existing 60 kV line from that point north to tower 14/93. The
230 kV line would exit the watershed lands at that point and would use the
Glenview Drive transition tower alternative. The NPS states that it is discussing
mitigation measures with PG&E and is optimistic that adequate mitigations can

be identified for this alternative route.

B. Northern Alternatives
The DEIR had identified the Collocation Alternative as the

environmentally superior northern segment. However, in considering
comments, it was determined that neither the PG&E proposed route nor the
Collocation Alternative showed a significant environmental benefit compared to

the other. Therefore, the FEIR modifies this DEIR determination and instead
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identifies two northern route options as environmentally superior: the northern
segment of PG&E’s Proposed Project with Route Option 4B and the Collocation
Alternative with Route Options A, D, E, and F. The FEIR finds that the two
alternatives have comparable levels of environmental impacts, with the Proposed
Project’s northern segment having environmental impacts greater than those of
the Collocation Alternative in several issue areas, less impacts in other issue
areas, and comparable impacts in yet other issue areas. No significant
unmitigable (Class I) impacts are identified for either northern route alternative.

PG&E, South San Francisco, CBE-101, Golden Gate Produce Terminal, and
Genentech support the Proposed Project’s northern segment and oppose the
Collocation Alternative. Daly City opposes the Proposed Project in the northern
segment and supports either the Collocation Alternative or an alternative route
collocated with the existing 60 kV Jefferson-Martin line across San Bruno
Mountain.

If Route Option 1B were chosen for the southern segment, it would
connect with either the northern segment of the Proposed Project or the
Collocation Alternative at the intersection of El Camino Real and San Bruno
Avenue. Mitigation Measure T-9a, which the FEIR suggests if needed to avoid
conflict with a planned grade separation project at the corner of San Bruno
Avenue and ElI Camino Real, would affect the route of both the Proposed Project
and the Collocation Alternative. Beginning at the intersection of San Bruno
Avenue and ElI Camino Real, the route would go north on EI Camino Real and
then turn east into Sneath Lane. It would rejoin the Proposed Project route by
turning north into the BART right of way at Huntington Avenue. To rejoin the
Collocation Alternative, the route would continue east past the end of Sneath
Lane, under the railroad tracks, into Tanforan Drive and to Shaw Dive, where it

would join the Collocation Alternative as originally defined.
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1. Proposed Project—Northern Segment
The northern segment of PG&E’s Proposed Project would head east

along San Bruno Avenue from the transition station, and would turn north into
Huntington Avenue to the BART right of way. From the BART right of way, it
would turn east into the new Lawndale Boulevard then north into Hillside
Boulevard, east into Hoffman Street, and north into Orange Street. From Orange
Street, the route would turn east into East Market Street, which becomes
Guadalupe Canyon Parkway and crosses San Bruno Mountain through the San
Bruno Mountain State and County Park. From Guadalupe Canyon Parkway, the
route would turn north on Bayshore Boulevard to the Martin substation.

The FEIR analyzes several route alternatives for portions of the
northern segment of the Proposed Project. Three different underground routes
could be used in conjunction with any of the four transition station alternatives
(described in Section V.A.1): the proposed route down San Bruno Avenue, an
alternative route down Sneath Lane, and a route continuing north on Skyline
Boulevard to Westborough Boulevard. A variation of the Westborough
Boulevard route, called the Junipero Serra alternative, would turn from
Westborough Boulevard north into Junipero Serra Boulevard and east into
Serramonte Boulevard. The Sneath Lane route and the Westborough Boulevard
routes would require crossings of the San Andreas fault, and the Skyline
Boulevard portion of the Westborough route is very close to the fault. The FEIR
concludes that the use of San Bruno Avenue would be preferred to either Sneath
Lane or Westborough Boulevard.

A Cherry Avenue/Sneath Lane alternative would avoid the proposed
Huntington Avenue grade separation project by turning north from San Bruno
Avenue into Cherry Avenue and then east into Sneath Lane. It would continue

to the BART right of way where it would rejoin the Proposed Project. Mitigation
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Measure T-9a, which would route the line from San Bruno Avenue north along
El Camino Real and east on Sneath Lane to the BART right of way, is a less
extensive route change that would achieve the same objective.

A short East Market Street alternative, which PG&E calls Route Option
4B, would avoid the dense residential neighborhoods along Hoffman Street and
Orange Street (Route Option 4A) of the Proposed Project by continuing north on
Hillside (past Hoffman) and turning into East Market Street. Route Option 4B
would rejoin the proposed route at Orange Street and East Market. The FEIR
includes Route Option 4B rather than 4A in its environmentally superior
alternative because it would reduce or avoid the construction impacts to
residences along Route Option 4A. Route Option 4B would pass Pollicita Middle
School and Colma Elementary School. Both Route Option 4A and 4B would pass
Susan B. Anthony High School at a distance. The FEIR concludes that the wider
streets in Route Option 4B would make it easier to mitigate short-term
construction impacts compared to Route Option 4A and would also allow a
degree of EMF mitigation by placement of the line across the street from the
schools and/or by deeper burial of the line.

PG&E maintains that its Proposed Project in the northern segment is
preferable to the Collocation Alternative because it would be constructed under
paved streets, raises none of the technical feasibility issues associated with the
Collocation Alternative, and would have no significant environmental impacts.
In addition, PG&E asserts that it could be constructed on time and at less cost to
ratepayers. PG&E supports the use of either Route Option 4A or 4B.

South San Francisco supports the northern segment of the Proposed
Project instead of the Collocation Alternative, contending that the Proposed
Project route would be less disruptive because it will be constructed for the most

part along recently disturbed construction areas, would only minimally affect
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residences, and would raise little concern that toxic contamination would be
encountered during construction. South San Francisco points to the FEIR’s
statement that, because the portion of the route following the BART right of way
would be placed within the clean engineered fill over the BART tunnel, it is
unlikely that any geologic or paleontologic issues would be encountered there
except for seismically induced ground shaking. Because soils within the BART
right of way were excavated and stabilized during BART construction, there is
little, if any, risk of liquefaction along that portion of the route.

San Bruno opposes installation of the Proposed Project in San Bruno
Avenue, arguing that San Bruno Avenue is a relatively narrow street that is
already over-used by various utilities. It maintains that installation of the
Jefferson-Martin line in San Bruno Avenue would interfere with the ability to
relocate existing utility lines beneath the roadway when they need to be
replaced.

Daly City opposes the northern segment of PG&E’s Proposed Project
because of its possible effect on Daly City schools. Route Option 4B, determined
to be environmentally superior in the FEIR, would pass three Daly City schools.
Daly City prefers Route Option 4A, which PG&E had incorporated into its
Proposed Project at Daly City’s request, but notes that it also passes a school
playfield. In addition, the northern segment of PG&E’s Proposed Project would
pass John F. Kennedy Elementary School on Guadalupe Canyon Parkway,
regardless of whether Route Option 4A or 4B is chosen.

PG&E takes issue with Daly City’s arguments that the Proposed Project
would have unacceptable impacts on residential neighborhoods and schools
along its route. PG&E argues, as the FEIR found, there would be no significant
impacts from construction of the project on schools or residences under either

Route Option 4A or 4B.
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2. Collocation Alternative
The Commission’s environmental consultants developed and analyzed

a Modified Underground Existing 230 kV Collocation Alternative, commonly
referred to as the Collocation Alternative. This alternative would be located in
primarily commercial and industrial areas. It would use approximately 1.1 miles
of the route of an existing underground 230 KV transmission line in Bayshore
Boulevard through the City of Brisbane, but would follow a new route segment
through South San Francisco and adjacent cities to avoid several congested utility
areas.

Either the Proposed Project route (at San Bruno Avenue and
Huntington Avenue), Route Option 1B (at San Bruno Avenue and EI Camino
Real), or the Sneath Lane route alternative (boring under two railroad crossings
into Tanforan Avenue to Shaw Drive) could connect to the Collocation
Alternative. Mitigation Measure T-9a would connect in the same manner as the
Sneath Lane route.

Starting at San Bruno Avenue and Huntington Avenue, the Collocation
Alternative would follow San Bruno Avenue east and turn north into the
overhead 115 kV line corridor just east of Seventh Avenue. It would then turn
west into Seventh Avenue just south of 1-380, continue north past where Seventh
Avenue becomes Shaw Road, and then travel via a bored crossing of a tributary
of Colma Creek and through a large Park’N Fly parking lot to turn into Produce
Avenue. It would then turn east into Airport Boulevard, and then northeast into
Gateway Boulevard. From the end of Gateway Boulevard, the route would pass
through a vacant lot (the Chiltern site) and then follow the eastern edge of a
Union Pacific railroad right of way past the Oyster Point development. It would
cross a CCSF drainage structure using an existing emergency access road or, if

needed, a bored crossing. It would turn west into Sierra Point Parkway and then
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use a bored crossing under the railroad tracks into Van Waters and Rodgers
Road. It would then turn north into Bayshore Boulevard, continuing into the
Martin substation.

Six route options (Route Options A through F) were identified in the
FEIR to reduce potential impacts to land uses and transportation, based on
comments on the draft EIR. The FEIR recommends that Route Options A, D, E,
and F be incorporated into the Collocation Alternative, but states no preference
between the original Collocation Alternative route and Route Options B and C.26
From south to north, these route options are as follow:

Route Option A would avoid Produce Boulevard and the
Park’N Fly lot with a bore from Shaw Road under
Highway 101 and the Colma Creek tributary to Marco
Way. It would continue along Marco Way, turn north into
Airport Boulevard and rejoin the original route at Gateway
Boulevard.

Route Option E would avoid the vacant contaminated
Chiltern Site by turning east on Oyster Point Boulevard
then north into Veterans Boulevard, rejoining the original
route at the Union Pacific right of way.

Route Options B and C would reduce disturbance to the
Sierra Point landfill cap. With Route Option B, the line
would be installed in the parking lot just east of the
railroad right of way. With Route Option C the line would
go further east, following Shoreline Court north to Sierra
Point Parkway.

Route Option D would avoid the west side loading dock
area of Van Waters and Rodgers Road, with the line
installed instead on the east side of the commercial

26 The FEIR states that, Route Option B or C could be selected to minimize disturbance
of the landfill cap, based on discussions among PG&E, the City of South San Francisco,
and landowners.
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facilities along Van Waters and Rodgers Road and
paralleling the railroad right of way.

Route Option F would avoid use of the entrance ramp to
Van Waters and Rodgers Road by continuing the line north
adjacent to the railroad tracks and then west into Bayshore
Boulevard.

For two blocks immediately north of San Bruno Avenue, the
Collocation Alternative would be located within PG&E’s overhead transmission
corridor, which has residences on Seventh Avenue along its western side. With
either the Sneath Lane alternative or Mitigation Measure T-9a, the Collocation
Alternative would avoid this residential area. The remainder of the Collocation
Alternative route consists of industrial areas and large office and hotel
complexes. Within the office complexes, an existing day care center would be
within approximately 100 feet of the project and a planned day care center would
be within 50 feet.

Daly City strongly prefers the Collocation Alternative to the northern
segment of PG&E’s Proposed Project. It notes that PG&E’s EMF Transmission
Line Guidelines prioritize protection in eight descending categories, with
schools/daycare and residential as the highest two categories. Daly City
maintains that the northern segment logically should pass through Category 3
(commercial/ industrial) areas rather than by schools and residences.
Opponents of the Collocation Alternative argue that it presents several
significant technical challenges and regulatory obstacles that may render it
infeasible.

PG&E and the City of South San Francisco contest the FEIR’s finding
that the Collocation Alternative is preferable to the northern segment of the
Preferred Project with respect to soil conditions. The Collocation Alternative

would require trenching through hazardous waste sites and a closed landfill,
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later maintenance of the line in such locations, and potential liability for releases
of hazardous substances. These parties argue that the presence of debris in fill
and bay muds affects the feasibility and cost of borings under Colma Creek
Tributary and in other areas where boring is proposed. Water quality could be
affected by an accidental release of drilling muds, which the FEIR states
commonly occurs on bored or drilled water crossings. South San Francisco
points out that areas under the water table would require dewatering during
construction. The parties also point out that 60% of the Collocation Alternative
route lies in an area with either a very high or high liquefaction potential during
earthquakes, leading to risk of lateral spreading and associated transmission line
failure.

PG&E and South San Francisco raise concerns regarding access during
construction to hotels and several businesses along the Collocation Alternative
route. PG&E maintains that the restriction of access may be so severe that the
local fire department may order some businesses to be vacated during
construction. Although PG&E states that it would contest any liability, it is
concerned that it may face potential business interruption claims from businesses
that potentially may lose access to their facilities as a result of construction
activities.

South San Francisco takes issue with the finding in the FEIR that the
Collocation Alternative is preferable to the northern segment of the Proposed
Project regarding air quality because construction would be further from
receptors. South San Francisco asserts that this finding ignores the childcare
centers, the hotels and their guests, and the businesses and their employees
located along the Collocation Alternative. It argues that the FEIR contains no
discussion of the potential air quality impacts of trenching and excavating in

contaminated soils.
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South San Francisco also takes issue with the finding in the FEIR that
the Collocation Alternative is preferable to the northern segment of the Proposed
Project regarding transportation and traffic because the Collocation Alternative is
4.8 miles long instead of the Proposed Project’s 7.8 miles. South San Francisco
argues that the FEIR’s finding is based on an erroneous assumption that because
the route is shorter, the impacts are less. South San Francisco maintains that lane
closures on Guadalupe Canyon Parkway would not have the same disruptive
Impact as a closure on Gateway Boulevard or Bayshore Boulevard.

South San Francisco contests the effectiveness of the route options
identified in the FEIR to mitigate negative impacts of the Collocation Alternative.
Route Option A’s bored crossing beneath Highway 101 and the Colma Creek
tributary could result in the accidental release of drilling muds. Options B and C
would not avoid disturbance to the Sierra Point landfill. Route Option D may
not be effective in avoiding impact to the loading docks along Van Waters and
Rodgers Road, since the bore pit may be located in the parking lot and loading
area. South San Francisco maintains that the FEIR’s analysis of Route Option E
fails to identify contaminated brownfields along Veterans Boulevard and
contains no traffic analysis of the effect of moving the route to Veterans. While
within an existing road that contains other utilities, Route Option E would still
run through a portion of the HMS property and would compromise the clean soil
cap, which would trigger the jurisdiction of the Regional Water Quality Control
Board. South San Francisco argues in addition that Route Option E would
interfere with proposed development of the HMS property and would have a
negative effect on the hotels and businesses located on Veterans Boulevard.
South San Francisco concludes that none of the route options would eliminate
disturbance of the landfill cover at Sierra Point Landfill, the capped Homart toxic

site, or soil surrounding at least three leaking storage tanks along the route.
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3. Undergrounding of Existing Lines
into Martin Substation

Throughout this proceeding, beginning in comments during the EIR
scoping process and reiterated in its brief, Daly City asks the Commission to
approve the undergrounding of existing overhead transmission lines into the
Martin substation as part of the Jefferson-Martin project. In this alternative, the
route for the Proposed Project would be modified to turn north off Guadalupe
Canyon Parkway and follow the existing 60 kV corridor for approximately
0.4 mile down San Bruno Mountain, paralleling Linda Vista Drive into the
Martin substation. The existing 60 kV power lines along this route would be
undergrounded at the same time that the new 230 kV line is constructed.

The FEIR states that this alternative would not be within CEQA’s
“reasonable range of alternatives” and therefore is not a feasible alternative that
can be evaluated in the EIR.27 As a result, the alternative was eliminated from
full analysis in the EIR. In addition, the FEIR describes conflicts with the current
Habitat Conservation Plan for San Bruno Mountain which, it concludes, render
the alternative regulatorily infeasible.

Daly City asserts that the FEIR did not study the cumulative impacts of
the proposed Jefferson-Martin project and other power projects on Daly City’s
Bayshore neighborhood, which contains the Martin substation. Daly City

describes that power lines come up the Peninsula from both the US-101 and 1-280

21 The FEIR also explains that CEQA specifies that in order for a mitigation measure
(and by inference, an alternative) to be feasible, it must meet relevant constitutional
standards (CEQA Guidelines 8 15124.4(a)(4)). Such standards include a requirement
that there be an essential connection or relationship between an alternative and a
legitimate lead agency interest dealing with the Proposed Project. The FEIR finds that
such a connection is lacking in this instance.
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corridors to the Martin substation. The lines cross Guadalupe Canyon Parkway
and are proximate to Midway Village (the County of San Mateo’s largest housing
authority complex), the area’s largest day care center, two public schools, and
residences.

Daly City describes its Bayshore redevelopment project and appeals to
the Commission to prevent its current progress from being compromised. Daly
City states that undergrounding the existing overhead transmission lines would
be more cost-effective now as part of the Jefferson-Martin project rather than
later. It contests the legal feasibility analysis in the FEIR and maintains that the
Commission retains authority and discretion to mitigate localized or long term
disparate impacts on any affected community, within the Commission’s
“community values” consideration of § 1002 and the State’s Environmental
Justice Policy.

PG&E concurs with the FEIR’s legal analysis and asserts further that
using the Jefferson-Martin project as a vehicle for Daly City’s redevelopment
plans would inappropriately place the financial burden of the City’s
redevelopment on all California ratepayers.

We agree with the FEIR’s assessment that undergrounding the existing
lines into Martin substation does not fall within a “reasonable range of
alternatives” which would allow it to be evaluated in the Jefferson-Martin EIR.
Section 15126.6(f) of the CEQA Guidelines states, “The alternatives shall be
limited to ones that would avoid or substantially lessen any of the significant
effects of the project.” The “project” along Guadalupe Canyon Parkway includes
only the installation of a new 230 kV line and, thus, the effects of the project are
limited to the impacts associated with the installation of this 230 kV line.

Undergrounding of the existing 60 kV lines into Martin substation would not
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avoid or lessen the impacts of the 230 kV line. For this reason, we find that the
EIR properly excluded Daly City’s proposal from full evaluation.

Contrary to Daly City’s assertion, the EIR considers cumulative impacts
of the proposed project and other projects. CEQA provides that the cumulative
impact from several projects is the change in the environment which results from
the incremental impact of the project when added to other closely-related past,
present, and reasonably foreseeable probable future projects. (CEQA Guidelines
8 15355(b).) The FEIR considers cumulative impacts in terms of both approved
and future projects and also the impact of the Proposed Project and its
alternatives on the existing environment. In doing so, the EIR captures the
cumulative impacts of “closely related past projects,” as opposed to other past
projects which now constitute part of the pre-existing baseline.

Because the tentatively approved route for the northern segment would
be completely underground in the Daly City area, there would be no cumulative
visual impact with existing lines coming into the Martin substation. The short-
term construction impacts would be minimal for residences along Linda Vista
Drive closest to Guadalupe Canyon Parkway, since they would be over 500 feet

away from the new underground line.

4. San Bruno Mountain Alternative
Daly City requests that an alternative be considered in which a portion

of the northern segment of the Proposed Project would be rerouted and
collocated with the existing Jefferson-Martin 60 KV line already crossing San
Bruno Mountain to the Martin substation. Daly City explains that it requests
consideration of this alternative because of the opposition to the Collocation
Alternative that has arisen. It views this proposal as a compromise routing that

would avoid both the schools and residences in Daly City passed by the
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Proposed Project and the contaminated areas in South San Francisco affected by
the Collocation Alternative. Daly City suggested this alternative in its joinder to
a motion requesting that the FEIR be modified in this regard and recirculated for
comment. It reiterates this request in its briefs.

Daly City recognizes that this routing option was not considered in the
EIR but states that this alternative would share in most respects the same general
environmental characteristics and serpentine habitat as the southern segment of
the Proposed Project within the SFPUC watershed. Since collocation with the
existing 60 kV line across San Bruno Mountain appears to be shorter in distance
than routing along Guadalupe Canyon Parkway, Daly City suggests that this
alternative may be less expensive that this segment of the Proposed Project. Daly
City believes that permitting across the San Bruno Mountain may take no more
than a few months, noting that San Bruno Mountain has been studied
comprehensively and is not subject to federal view corridor or other federal

easements.

C. Other Alternatives
280 Citizens maintains that the FEIR fails to give sufficient consideration to

the “cross-Bay” alternative presented in the San Francisco Long-Term Electric
Transmission Planning Technical Study. 280 Citizens represents that the FEIR
did not fully evaluate this alternative because it would not meet two of PG&E’s
project objectives: (1) connection of the Jefferson and Martin substations and

(2) PG&E’s specified on-line date. 280 Citizens asserts that PG&E’s framing of
the “objectives” of the Jefferson-Martin project should not limit the evaluation of
potentially superior alternatives that would allow PG&E to meet future load in
the Project Area. It argues in particular that, consistent with its view that the

Jefferson-Martin project is not needed within the time frame identified by PG&E,
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there is no reason to eliminate this alternative on the grounds that it could not be
constructed in time to meet future demand.

CEQA Guidelines 8§ 15126 (a) requires the EIR to describe a reasonable
range of alternatives to the project or location that would feasibly attain most of
the basic project objectives of the project. CEQA Guidelines § 15364 further
provides that the alternatives must be capable of being accomplished in a
successful manner within a reasonable period of time taking into account
economic, environmental, legal, social, and technological factors.

The FEIR did not eliminate the Moraga-Potrero Alternative (across the San
Francisco Bay) from detailed analysis solely on the basis of concerns that it could
not attain the applicant’s objective that construction occur within the projected
time-frame. 280 Citizens fails to recognize the significant feasibility concerns
raised by this alternative. Separate from timing concerns, each of the Bay
crossing options has regulatory and/or technical feasibility problems. A
submarine crossing would be unlikely to be permitted by the BCDC due to the
existence of land-based alternatives. The Bay Bridge option would require that
Caltrans grant an exception to its longitudinal encroachment policy, which is
very unlikely, and would also be in conflict with the Bay Bridge construction
project. The BART tunnel Bay-crossing option was found to be infeasible due to

BART safety concerns. Thus, we find 280 Citizens’ criticism to be without merit.

VI. EMF Issues
During the proceeding, there was a great deal of public interest and

concern regarding potential health effects from EMF exposure due to power
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lines.28 Several intervenors along the proposed Jefferson-Martin route ask that
the Commission choose a route that reduces or eliminates the risks associated
with EMF exposure, particularly to high priority groups including schools, day
care centers, and residences.

The FEIR provided extensive information regarding EMFs. However, it
did not consider EMF exposure in its determination of the environmentally
superior routes on the basis that there is no agreement among scientists that EMF
creates a potential health risk and there are no defined or adopted CEQA
standards for defining health risk from EMF. As noted in D.90-09-059, § 1002
provides us with responsibility independent of CEQA to include environmental
influences and community values in our consideration of a request for a CPCN.
The intervening parties have made clear that the potential for health effects due
to EMF from this project is of grave concern to the affected communities.
Pursuant to 8 1002, we consider EMF issues as we determine which project
alternative should be authorized.

In 1991, the Commission initiated an investigation, 1.91-01-012, into EMFs
associated with electric power facilities. In D.93-11-013 in that proceeding, we
found that, while EMF studies available at that time did not conclude that an
EMF health hazard exists, it was appropriate to adopt several EMF policies and
programs because of public concern and scientific uncertainty. We required that

utilities undertake no-cost EMF mitigation measures and that they implement

28 Electric fields are created whenever power lines are energized, whereas magnetic
fields are created when current flows through the lines. Both electric and magnetic
fields attenuate rapidly with distance from the source. Electric fields are effectively
shielded by materials such as trees or buildings, whereas magnetic fields are not easily
shielded by objects or materials. Therefore, concerns regarding potential power line
EMF health effects arise primarily due to exposure to magnetic fields.
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low-cost mitigation measures to the extent approved through a project’s
certification process. We defined “low-cost” to be in the range of 4% of the total
project cost but specified that this 4% benchmark is not an absolute cap. We
found that, to be implemented, a mitigation measure should achieve some
noticeable reduction in EMF but declined to adopt a specific goal for EMF
reduction. We instructed that workshops be held and that the utilities develop
EMF design guidelines for new transmission facilities. We adopted several EMF
measurement, education, and research programs and chose the California
Department of Health Services (DHS) to manage the education and research

programs.

A. Scientific Research Regarding EMF
The FEIR and the parties in this proceeding reported the results of a

number of scientific studies related to EMF. Intervenors along possible Jefferson-
Martin routes cite numerous scientific studies that, in their view, provide
compelling reason for concern about the potential health risks associated with
EMFs from power lines. They maintain that numerous studies have
demonstrated an association between EMFs and serious diseases, even if causal
links have not been established. San Mateo asserts that anxiety and lack of
certainty about the safety of EMF exposure, by themselves, create a public health
issue, citing potential stress-related health effects. These intervenors recommend
that, in light of the studies and continued uncertainty, the Commission choose a
route alternative that reduces or eliminates the risks associated with EMF
exposure. 280 Citizens asks that the Commission adopt a standard that
transmission-related EMF exposure from the combined effect of the existing

60 kV and new 230 kV lines should not exceed 1 mG at residential property

boundaries. It asks that the Commission route the southern segment away from
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residential areas and schools where feasible and, where that is not feasible,
require that the lines be undergrounded in a manner that achieves this standard.

PG&E responds that there is no scientific basis that EMF exposure causes
adverse health effects. Its expert witness testified that, despite decades of
scientific inquiry, there remains insufficient scientific evidence to conclude that
EMF causes any adverse health effects. PG&E asserts that the state of scientific
knowledge remains where it was when the Commission adopted the
precautionary approach of requiring no-cost and low-cost mitigation but
declined to adopt a numerical limit. PG&E maintains that there is still no
scientific basis to set any health-based EMF standard and concludes that there is
no reason to depart from the Commission’s 1993 no-cost, low-cost EMF reduction
policy. CARE agrees with PG&E that EMF is not a serious consideration that
would affect the balance of issues in this case.

We disagree with PG&E’s assertion that the state of scientific knowledge
has not advanced in the period since we issued D.93-11-013. While causation has
not been proved definitively, several studies in the intervening years have found
correlations that we cannot responsibly ignore. In assessing the numerous
scientific EMF studies, we find DHS’s comprehensive review of existing EMF
studies undertaken at the Commission’s direction in 1.91-01-012 to be of
particular value. The DHS study reviewed several of the other scientific studies
cited in this proceeding and thus took those studies’ findings into account in its
conclusions. Three DHS staff scientists undertook the evaluation and the DHS
final report, published in 2002, identified their individual professional judgments
regarding EMF risks. Their conclusions include the following:

» All three of the DHS scientists were inclined to believe that EMF
exposure can cause some degree of increased risk of childhood
leukemia, adult brain cancer, Lou Gehrig’s Disease, and
miscarriage.
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» One scientist was “prone to believe” and two were “close to the
dividing line between believing or not believing” that EMFs
cause some degree of increased risk for adult leukemia.

» All three scientists had judgments that were “close to the
dividing line between believing and not believing” that EMFs
cause some degree of increased risk of suicide.

» They were all inclined to believe that EMF exposure does not
cause an increased risk of breast cancer, heart disease,
Alzheimer’s Disease, depression, or symptoms attributed by
some to a sensitivity to EMFs.

» They all strongly believed that EMFs do not increase the risk of
birth defects or low birth weight, and that EMFs are not universal
carcinogens since a number of cancer types are not associated
with EMF exposure.

While there is no definitive proof at this point, we must proceed with the
knowledge that EMF exposure may increase the risk of certain health effects. In
routing the Jefferson-Martin project and considering PG&E’s EMF management
plan for the project, it is entirely appropriate and prudent for us to consider the
EMF levels that would be created by the various possible routings and
configurations of the project. At the same time, we find that the state of scientific
knowledge has not advanced to the point to support adoption of the numerical

EMF exposure standard that 280 Citizens proposes.

B. EMF along Routes under Consideration
Several intervenors along the proposed Jefferson-Martin routes ask that, if

a Jefferson-Martin project is authorized, the Commission choose a route that
reduces or eliminates the risks associated with EMF exposure.

The overhead southern segment of PG&E’s Proposed Project would be
located in watershed lands and would pass next to residential developments in
the unincorporated San Mateo County area known as The Highlands, the Town

of Hillsborough, and the City of Burlingame. It would pass the Hillcrest Juvenile
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Detention Home in San Mateo (over 125 feet east of the alignment) and Nueva
School in the Town of Hillsborough on the opposite side of 1-280 from the route.
The underground southern alternative Route Option 1B would be located
partly in watershed lands but would traverse residential areas along Skyline
Boulevard, Trousdale Drive and El Camino Real. It would pass Franklin
Elementary School, set back about 75 feet from Trousdale Drive, and Mills-
Peninsula Hospital, with buildings set back about 275 feet from Trousdale Drive.
The majority of the underground northern segment of the Proposed
Project would pass through commercial areas. However, there are several
residential areas along this portion of the Proposed Project, including along San
Bruno Avenue, Huntington Avenue, the BART right of way, Lawndale Drive,
Hillside Boulevard, Hoffman Street, and Orange Street. Route Option 4B would
avoid the residential areas on Hoffman and Orange, but would pass other
residences on Hillside Boulevard and East Market Street. The underground
segment would pass Kaiser Permanente Medical Center and also several schools:

* Herman Tot Lot day care center (San Bruno)

* South San Francisco High School (South San Francisco, with
school buildings set back 750 feet from the alignment)

* Los Cerritos Elementary School (South San Francisco)
» Boys and Girls Club (South San Francisco, 11 feet from the line)

* El Camino High School (South San Francisco, with school
buildings 50 feet from the alignment)

» Susan B. Anthony High School (Route Options 4A and 4B, Daly
City, with school buildings over 100 feet from the alignment)

» Pollicita Middle School (Route Option 4B, Daly City, some
buildings near the sidewalk)

» Colma Elementary School (Route Option 4B, Daly City, some
buildings near the sidewalk)
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» John F. Kennedy Elementary School (Daly City, with a school
building 40 feet from the alignment (Ex. 13, Att. 205 at E-20))

The Collocation Alternative would pass a small number of residences on
San Bruno Avenue and would be near residences along a short segment on
Seventh Street. If either the Sneath Lane alternative or Mitigation Measure T-9a
Is implemented to avoid the grade separation project at the intersection of San
Bruno Avenue and Huntington Avenue, these residential areas would be
avoided but residences along Tanforan Avenue would be passed.

PG&E calculated the expected 2006 magnetic fields along the portions of
the Proposed Project and AUA routes that would pass through residential and
commercial areas. PG&E performed the calculations for four load scenarios: low
loading (load is less 5% of the year), medium loading (load is less 50% of the
year), high loading (load is less 95% of the year), and normal summer peak
(highest expected loading of the year). In PG&E’s view, the “medium” loading
levels are the most apt for evaluation purposes. We agree, because magnetic
field levels at medium loading conditions are the best indication in the record of
what year-round EMF exposure levels may be.

PG&E reported magnetic field levels for buildings along the routes, with
building locations determined from aerial photographs. PG&E cautioned that
many buildings may be further from the transmission line than it assumed, due
to roof overhangs or other factors that cause inaccuracies in interpreting the
aerial photos.

280 Citizens submitted an independent evaluation of magnetic field levels
in the southern segment for several scenarios, including the existing overhead
60 kV circuits alone, PG&E’s proposed route with a 60 kV circuit and the new

230 kV circuit collocated overhead, PG&E’s Route Option 1B for the 230 kV
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circuit and continued operation of the existing 60 kV line, and 280 Citizens’
MPUA alternative with the 230 kV and 60 kV lines collocated underground.

Magnetic field exposures from the Jefferson-Martin project would depend
on the distance from the line. For overhead configurations, magnetic field
exposures depend on tower placement and height in addition to horizontal
distance from the line, e.g., field exposure would be lower near a tower because
the line is higher in the air than it is near the mid-span.

PG&E provided two sets of magnetic field exposure data along the
southern overhead portion of the proposed project: (1) for the existing double-
circuit 60 kV line operating by itself and (2) if the Proposed Project is built, i.e.,
for rebuilt towers carrying the new 230 kV circuit and a single 60 kV circuit.
PG&E provided only normal summer peak loading data for the existing 60 kV
line, but provided data for all four loading scenarios for the Proposed Project.
Thus, we can compare peak magnetic field estimates, but not exposures during
medium loading conditions, before and after the project is built.

Along the above-ground segment of the Proposed Project, the closest
residential building is approximately 25 feet from the existing 60 kV line; 42
residential buildings are within 100 feet of the line. PG&E reports that during
summer peak loading conditions, magnetic field exposure levels would be less
than 1 mG for most residences along the route, between 1 mG and 3 mG along
Lexington Avenue, and as high as 5.3 mG for homes along Skyline Boulevard.
For the combined 60 kV and 230 kV circuits, the magnetic field levels during
summer peak conditions would range up to 6.5 mG (4.5 mG during medium
loading conditions) along Lexington Avenue and as high as 22.5 mG (15.5 mG
during medium loading conditions) further north until the line crosses to the

west of 1-280 at mile point 10.7.
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The PUA would reduce magnetic field exposures significantly compared
to the Proposed Project, because it would underground the combined 230 kV and
60 kV lines near some residences and re-route the rebuilt line away from other
residences. The MPUA would reduce magnetic field exposure further, because it
would re-route the underground portion of the PUA to the west such that peak
magnetic field levels at property boundaries would not exceed 1 mG.

PG&E provided magnetic field estimates for the underground portion of
the Proposed Project and for Route Option 1B. Assuming a uniform duct bank
depth, magnetic field levels along an underground installation would depend
solely on distance from the line. The following table, compiled from PG&E’s
magnetic field studies,?® shows the types and locations of buildings that are at
specified distances from the underground line and the associated magnetic field
levels under medium loading conditions. The BART right of way, Hoffman
Street, Orange Street, San Bruno Avenue, and Hillside Boulevard are on the
northern underground segment of the Proposed Project. Skyline Boulevard,
Trousdale Avenue, and ElI Camino Real are on Route Option 1B, the
underground southern alternative. This table does not include information for
locations more than 50 feet from the underground line, for which magnetic field

exposure would be less than 1.3 mG under medium loading conditions.

29 Some information regarding buildings along the BART right of way was obtained
from Exhibit 172.
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Distance from

line (feet)

9

10
11
12
18

20
21
22

25
26

27
28
29

30

31
32
33

34

35
36
39

40
45
50

DRAFT

Table 3

Magnetic Field Exposure
Route Option 1B and Underground Northern Portion of Proposed Project
Medium Loading Conditions

Magnetic
field (mG) Building type and location
23.3 Commercial—BART right of way
20.7 Commercial--BART
18.4 Boys & Girls Club--BART
16.4 Commercial--BART
8.8 Multi-family residential—BART*
7.4 Residential--Hoffman
6.8 Residential--Hoffman
6.3 Commercial--El Camino Real, BART
5.0 Residential--Hoffman and Orange,
Commercial--BART
4.6 Commercial--Hillside, San Bruno,
El Camino Real and Trousdale
4.3 Commercial--San Bruno
4.0 Commercial--San Bruno
3.8 Residential—Orange, EI Camino Real
3.6 Residential—Hoffman, Orange, Trousdale
Commercial—Hoffman, San Bruno,
El Camino Real, Trousdale
3.3 Residential—Trousdale, Skyline
3.2 Residential—Trousdale, Skyline
3.0 Residential—Trousdale
Commercial—BART, Skyline
2.8 Residential and commercial--Trousdale
2.7 Commercial—Trousdale, Skyline
2.5 various
2.2 various
2.1 various
1.6 various
1.3 various

*PG&E reports living units are on the second floor, with magnetic fields of 5.3 mG.
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Magnetic field exposure for buildings along Route Option 4B would
probably be less than along Hoffman and Orange Streets because Hillside
Boulevard and East Market Street are wider and thus may allow the line to be
placed further from the sidewalks. The record does not contain magnetic field
calculations for the Collocation Alternative.

This recitation of the EMF calculations is useful to identify what portions
of the route alternatives would create the highest exposures to magnetic fields.
We recognize intervenors’ concerns that this data does not reflect exposure levels
in yards or other outdoor locations that may be closer to the underground line.
However, the information is useful as an indication of exposures where residents
would spend their sleeping and much of their waking hours while at home.

The highest reported magnetic fields would occur along the BART right of
way in the northern segment of PG&E’s Proposed Project. A few residences
along the southern overhead segment of the Proposed Project exhibit exposure
levels approaching those reported along portions of the BART right of way.
Other relatively high exposure levels would occur on Hoffman and Orange. The
highest calculated residential exposure on the southern underground Route
Option 1B is less than one quarter of the highest calculated residential exposure
on the northern route.

We take this information regarding magnetic field levels into account in
adopting EMF mitigation measures in Section VI.C and as we weigh a variety of
environmental and other factors in assessing the routes in Section VII.

PG&E maintains that magnetic field levels from the Proposed Project and
the AUA are low and within the range of magnetic fields commonly encountered
in everyday life. PG&E reported a study of everyday levels of magnetic field
exposure, which indicated a 24-hour average to be 1.25 mG. Of the people

studied, 43.6% had 24-hour average exposures of 1 mG or more, 14.3% had a
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24-hour average exposure over 2 mG, and 6.35% had an average exposure over
3 mG. PG&E also reported on magnetic field levels experienced locally,
including in Burlingame, obtained by a PG&E witness walking around various
streets, visiting commercial and governmental buildings, and riding mass transit.
The PG&E witness found an average magnetic field of 11.4 mG during the two-
or three-hour walk.

The FEIR describes research indicating that ambient magnetic fields in
most residences and other buildings average approximately 1 mG. The FEIR also
reports that typical magnetic fields emitted by appliances include the following

(at a distance of 12 inches):

Magnetic
Appliance Field (mG)
Electric range 31030
Refrigerator 0.3to3
Clothes washer 210 30
Coffee maker 0.8to1l
Vacuum cleaner 20 to 200
Color TV 9to 20
Flourescent fixture 21040

In evaluating this data, we note that the level of EMF exposure attenuates
with distance much more rapidly from appliances than from power lines, and
that many appliances are operated only intermittently. We find the evidence
elicited by the tour of Burlingame to be of limited usefulness since it was clear
that the witness visited areas known to have relatively high EMF levels, e.g.,
check-out areas of the local library. It is clear that, for portions of the routes
under consideration, residents would be subjected to cumulative magnetic field
exposures far in excess of what they would be likely to receive from other

sources.
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C. EMF Management Plan for the
Jefferson-Martin Project

PG&E implemented EMF design guidelines in 1994 following workshops
as required by D.93-11-013. PG&E’s EMF design guidelines describe the no-cost

and low-cost measures that it undertakes as follows:

No cost measures are those steps taken in the design stage,
including changes in standard practices, which will not increase
the project cost but will reduce the magnetic field strength.

Low cost measures are those steps that will cost about 4% or less of
the total project cost and will reduce the magnetic field strength in
an area (e.g., by a school, near residences, etc.) by approximately
15% or more at the edge of the right of way. The total project cost is
defined as all costs associated with the siting, design and
construction of those specific new or upgraded transmission,
substation, or distribution project facilities. The total project cost
figure used, as a basis for low cost determination, is only that
particular component of the project being evaluated for magnetic
field reduction steps. As an example, when a substation and a
transmission line are being designed, 4% of the total cost for the
transmission line will be considered for magnetic field reduction
from the line and 4% of the total substation cost will be considered
for reduction from the substation. ...

PG&E’s EMF design guidelines establish a prioritization of areas for EMF
reduction, based on its perception of public concern. Beginning with the groups
of highest priority, PG&E’s prioritization of areas for application of EMF
mitigation measures is as follows:

1. Schools, licensed day care

Residential

Commercial/industrial (includes hospitals)
Recreational

Agricultural, rural

Undeveloped land, zoned for residential
Undeveloped land, zoned for commercial/industrial

No a bk~ owb
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8. Unpopulated, forested, government owned land

The guidelines state that unless all areas within a priority group can
receive equivalent treatment, no single area in that priority group will receive
low cost measures, with “equivalent” defined as the application of some type of
low-cost measure to all areas in a priority group.

PG&E prepared a preliminary EMF management plan for the Jefferson-
Martin project. It established 4% benchmarks separately for each component of
the Proposed Project.

PG&E reports that, with no-cost design measures, the base case magnetic
field level during normal summer peak loading conditions would be 30.6 mG at
one edge of the 100-foot right of way for the overhead line (the 230 kV circuit and
one 60 kV circuit) and 15.0 mG at each edge of the 30-foot right of way for the
underground portion of the 230 kV line. As low-cost mitigation near schools,
PG&E proposes to raise the height of towers by 20 feet or to lower the depth of
underground conductors by 5 feet. This would lower the peak loading magnetic
field at the edge of the right of way to 17.3 mG for the overhead rebuilt line
(a 43.5% reduction) and to 11 mG for the underground 230 kV line (a 26.7%
reduction). PG&E does not propose to undertake any EMF mitigation measures
in residential areas, however, since the total cost of these measures for all
residential areas, in combination with school mitigation measures, would exceed
4% of the estimated cost of the transmission line portion of the project.

The County of San Mateo is concerned that, under PG&E’s EMF design
guidelines and proposed mitigation plan for Jefferson-Martin, EMF mitigation
would be limited and would reduce EMF in only a few areas. San Mateo points

to PG&E’s planned 4% limit and its policy to not provide mitigation to a priority
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group of customers unless all areas within the priority group can receive equal
treatment.

During the evidentiary hearing, the ALJ questioned PG&E about possible
changes to its EMF management plan for Jefferson-Martin and PG&E provided a
written response (Exhibit 164). PG&E states first that, rather than creating
separate 4% benchmarks for the transmission line and substation portions of the
Jefferson-Martin project, it is willing to have a single EMF mitigation budget
based on the total estimated costs of the entire project.

Second, PG&E responded to ALJ inquiries about PG&E’s policy that, if it
cannot provide EMF mitigation to all customers within a priority class and stay
within its EMF mitigation budget, PG&E would not provide EMF mitigation to
any customer within the class. PG&E states that it has concerns about any
mitigation measure that does not require equal treatment within a priority class
and asks that, if such an approach is adopted, the Commission provide clear
direction on how to allocate the funds among land uses within the same priority
class.

With that caveat, PG&E describes in Exhibit 164 ways in which EMF
mitigation could be focused within a priority class. PG&E reports that an option
applicable to a project with both overhead and underground segments would be
to favor EMF mitigation for overhead lines instead of underground lines, since
EMF levels at the edge of the right of way tend to be higher for overhead lines
than for underground lines.

PG&E also describes two options for targeted EMF mitigation applicable to
underground lines. One option would be to lower the depth of the trench along
all portions of the route adjacent to residential areas by an equal amount, with
the depth determined by the EMF mitigation budget. A second option would be

to provide mitigation based upon distance from the underground cable. For that
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option, after final design work is complete, PG&E could measure the distance
from the planned line location to the nearest residential living unit (for example,
a house rather than a garage or shed) on a block, and compare that to other
blocks along the route. For blocks with residences closest to the line, the nominal
depth of the trench would be lowered to achieve an estimated 15% reduction in
magnetic field. This process would continue until the EMF mitigation budget is
depleted. PG&E is concerned that this approach would require that line
placement for the entire line be determined before any construction commences,
contrary to current practice in which the actual location of the line is usually
determined shortly before each stretch of the line is installed.

We require several changes to PG&E’s preliminary EMF management plan
for the Jefferson-Martin project in order to make more effective use of EMF
mitigation funds. First, we adopt a single 4% EMF mitigation benchmark for all
of the project, as PG&E suggests, rather than allowing the funds to be divided
and administered separately for each component of the project.

Because the overhead portion of the route we authorize does not pass any
high priority groups, we do not need to address PG&E’s proposal in its draft
EMF Management Plan to mitigate EMF exposure for the Jefferson-Martin
project by raising the height of towers by 20 feet in targeted areas. As a general
matter, we agree with PG&E’s proposed low-cost EMF mitigation measure for
underground routes in which it would lower the depth of the underground
conductors by 5 feet. Starting with a standard 6-foot deep trench, an additional 5
feet would lower the peak load magnetic field at each edge of a 30 foot right of
way by about 26.7%, to about 11 mG. We note that the magnetic field levels
during non-peak conditions would be substantially less than this amount, and

estimate based on data in Attachment 205 in Exhibit 13 that the magnetic field
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during medium loading conditions would be about 7.6 mG at each edge of a
30-foot right of way.

The record does not indicate construction costs or the EMF reduction that
could be achieved if the trench is lowered more than five feet as an EMF
mitigation measure. In an effort to make the most effective use of EMF
mitigation funds, we will not require PG&E to lower the trench below a total
depth of 11 feet due to EMF mitigation requirements.

PG&E’s preliminary EMF management plan for Jefferson-Martin
submitted in this proceeding appears to assume that the conductors would be
arranged in a vertical configuration in the underground duct bank. However, a
triangular configuration would reduce EMF levels. In the EMF calculations in
Exhibit 13, PG&E utilizes a triangular configuration. We require that PG&E use a
triangular configuration to reduce EMF levels as a zero-cost mitigation measure
unless there are obstacles or other impediments that would preclude such a
configuration.

Modification of line placement is another EMF mitigation measure that
may be implemented at no or relatively low cost in many instances. To the
extent allowed by the location of existing underground utilities, PG&E may be
able to choose line placement within the right of way in a manner that would
reduce EMF exposure within buildings along the way. We instruct PG&E to
undertake such strategic line placement along the entire route to the extent it can
be accommodated at no or minimal cost. By “minimal” cost, we mean typical
trenching and duct bank construction costs that may be incurred because the
route may not be as direct as otherwise possible if strategic placement were not
undertaken. As a general matter, we do not expect PG&E to undertake more
extensive steps such as moving existing underground utilities in order to reduce

EMF levels through strategic placement. PG&E should use its judgment,
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however, regarding the extent to which such steps could be done at minimal
cost.

Particularly high magnetic field levels such as those expected along
portions of the BART right of way, as indicated in Table 3, warrant targeted EMF
mitigation measures regardless of whether the buildings are residential or
commercial. In response to an ALJ inquiry regarding project design along the
BART right of way, PG&E explains that the reported EMF levels were based on
preliminary determinations of line placement in light of the expected BART
tunnel location and other considerations. PG&E reports that the extent to which
it would be able to place the transmission line further from the buildings along
the right of way would depend upon the actual, as-built location of the BART
tunnel, location of the BART right of way property line, surface and subsurface
features, and the minimum bend radii in the routing of the line. PG&E commits,
however to locate the line at least 34 feet from the edge of buildings along the
BART right of way to the extent “safe, feasible, and cost-effective” as part of its
EMF mitigation measures. We require that PG&E meet this commitment, not
just along the BART right of way but any place along the route where it is
feasible to place the line at least 34 feet from residential living units or other
buildings where people are expected to spend significant amounts of time. Such
placement would reduce magnetic field levels to 3.0 mG at median loads. We do
not expect this requirement to be overly expensive, since there appear to be only
a few buildings to which it would apply.

In its EMF design guidelines, PG&E employs a criterion that an EMF
reduction measure should reduce EMF by 15% or more, stating that this criterion
IS not meant to restrict choices of EMF reduction measures but to guide the
design engineer on when a selection or combination is appropriate and justified

in a given situation. Consistent with D.93-11-013, we agree that this 15%
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criterion should provide guidance only, whether in choosing no-cost or low-cost
EMF mitigation measures. In particular, PG&E should undertake strategic line
placement and should place the line at least 34 feet from buildings where
feasible, even if the reductions in EMF are less than 15%.

As described in the preceding subsection, the amount of EMF exposure is
expected to vary considerably along the possible Jefferson-Martin routes because
of the variability in the distance from the line to schools, residences, and other
uses. Because of this and because application of PG&E’s current EMF mitigation
policy could result in no EMF mitigation in residential areas, it is reasonable to
refine PG&E’s EMF management plan for application to Jefferson-Martin to
provide for focused mitigation in a priority class if the EMF mitigation budget is
not large enough to provide mitigation for the entire priority class.

To this end, we adopt the second option for targeted EMF mitigation in
PG&E’s Exhibit 164, with certain modifications. If the EMF mitigation budget is
adequate to provide mitigation for some but not all of the entire portion of the
line adjacent to a priority class, EMF mitigation for this class should be
prioritized based on the distance of residential living structures (or for other
priority classes, comparable structures where people are expected to spend
substantial amounts of time) from the underground cable, as PG&E suggests.
Because of variation in distances from the line, a uniform goal of 15% reduction
should not be utilized. Instead, for a block prioritized for EMF mitigation, the
trench should be lowered to 11 feet, consistent with the low-cost mitigation
measure adopted for use near schools. In areas where streets are not laid out in
rectangular city blocks or where lowering trench depth on a block-by-block basis
may not be the most logical approach, PG&E should use judgment in its
application of this targeted EMF mitigation principle. Consistent with PG&E’s

commitment to place the line at least 34 feet from buildings where feasible,
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PG&E should undertake this prioritized EMF mitigation for the residential class
at least for all residential buildings with EMF exposures in excess of 3 mG, even
if that exceeds the target 4% EMF budget. Prioritization and mitigation in this
manner will provide the maximum amount of EMF mitigation for which there is
record support, i.e., lowering the trench by 5 feet, to those customers who would
be subject to the highest EMFs within a priority class.

The low-cost EMF mitigation measure providing deeper undergrounding
near schools and other high priority customers applies in addition to the
requirements regarding line placement, i.e., there may be locations where the
line’s alignment would be moved and it would be placed deeper underground.
We believe that this approach provides a reasonable balance of targeted EMF
mitigation in light of scientific studies that support legitimate concern regarding
potential health effects of EMF exposure.

PG&E asserts that final design work would have to be complete for the
entire project before blocks could be prioritized and a targeted EMF mitigation
program designed. We disagree. We adopt a 4% budget for EMF mitigation as a
target budget, not a cap. Based on its knowledge regarding likely line placement
consistent with today’s order, PG&E can update the EMF modeling it has already
performed if needed. PG&E should then determine a threshold distance from
the line, and the blocks with residential units (or comparable structures if
mitigation is occurring for another priority class) within that distance from the
likely line placement, for which EMF mitigation would be funded by the adopted
EMF mitigation target budget. As we have discussed, the threshold distance
should be at least 34 feet for the residential class, even if that means the target
EMF budget is exceeded. PG&E may then proceed with construction and EMF
mitigation along each stretch of line as it is installed. If final engineering

identifies additional blocks with buildings within the priority class for which
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targeted EMF mitigation is being undertaken within the established threshold
distance from the line, PG&E should undertake EMF mitigation for those blocks.
If PG&E exceeds the cost cap we adopt for the Jefferson-Martin project due to
EMF mitigation expenses in excess of the adopted target budget for EMF
mitigation, it may seek an increase in the cost cap pursuant to § 1005.5(b).

We recognize that PG&E may wish to proceed with final design work on
the southern segment of the Jefferson-Martin project before we determine
whether the tentatively approved northern route should be altered. If so, it
should incorporate into the final design full EMF mitigation for all schools and

residences along the approved route for the southern portion of the project.

D. Reconsideration of EMF Policies
and Programs

This proceeding has brought to the forefront concerns and issues
regarding EMF exposure due to high-voltage transmission lines, particularly
when they are routed near schools and residences. For projects such as Jefferson-
Martin where transmission lines must be routed through populated areas, it may
not always be feasible to avoid such placements.

It has been over ten years since we conducted 1.91-01-012 regarding EMFs
associated with electric power facilities. As the record in this proceeding
indicates, a significant body of scientific research has developed during the
ensuing period. In particular, in 2002 DHS completed its comprehensive
evaluation of existing scientific studies initiated as a result of our earlier
investigation, as described in Section VI.A. While there is still no consensus in
the scientific community regarding health risks of EMF exposure, DHS reported
troubling indications that EMF exposure may increase risk of certain diseases

and other health problems.
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We believe the time is ripe to update our earlier investigation and, in
particular, to address the policy implications of DHS’s findings. In this
proceeding, we have made a significant effort to respond to the intense public
concern regarding EMF issues related to the Jefferson-Martin project. However,
there is value in addressing such issues in an investigatory setting in order to
avoid the need for such ad hoc treatment in future certificate proceedings. To
this end, we plan to issue, either concurrently with this order or shortly
thereafter, an Order Initiating Investigation into EMF issues. We contemplate
that this investigation will address a range of EMF-related issues comparable to
those examined in 1.91-01-012.

The FEIR did not consider EMF exposure in its determination of the
environmentally superior routes in this proceeding because there are no defined
or adopted CEQA standards for categorizing EMF impacts or for designing
mitigation measures to reduce those impacts. We are particularly interested in
investigating whether CEQA standards or other guidelines should be adopted to
facilitate consideration of EMF issues as an integral part of the CEQA analysis.

If we determine that EMF standards or guidelines are appropriate, such
standards could provide useful assistance as we evaluate proposed projects and,
earlier in the process, as the utilities design proposed transmission projects.
Incorporation of EMF considerations into the CEQA process could also provide
useful reassurance to the public that EMF concerns have been weighed in the

balance as transmission projects are designed and considered in the future.

VII. Determination of Approved Route
We approve a route consisting of a hybrid of Route Option 1B and PG&E’s

Proposed Project in the southern segment and PG&E’s Proposed Project in the

northern segment modified to include Route Option 4B, subject to possible later
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alteration of the northern route. The southern and northern segments will be
connected using a new transition tower at Glenview Drive. The northern route
may also be modified, depending on the preference of the City of San Bruno, to
implement Mitigation Measure T-9a if desired to avoid the Huntington Avenue
grade separation project. The approved route will have no significant
unmitigable (Class I) impacts and, thus, its choice does not require a Statement of
Overriding Considerations.

Of the northern routes analyzed in the FEIR, we prefer and tentatively
approve PG&E’s Proposed Project with Route Option 1B. However, we may
alter this route determination based on further analysis of two alternatives that

did not receive full analysis in the FEIR.

A. Southern Segment
We conclude that a hybrid of Route Option 1B and PG&E’s Proposed

Project should be authorized for the southern segment of the Jefferson-Martin
project.

The southernmost portions of the PUA and the Proposed Project would
each cause significant, unavoidable, and permanent visual impacts. For the
Proposed Project, the FEIR describes significant unmitigable (Class I) impacts at
key viewpoints at Edgewood County Park, along southbound 1-280, Lexington
Avenue, Black Mountain Road, and north of the Carolands substation. While the
PUA would eliminate those visual impacts, it would create its own set of
significant unmitigable visual impacts, particularly along Cafiada Road near
Edgewood Road, at the 1-280 crossing south of Carolands substation, and at one
of the new transition structures needed to cross San Mateo Creek. Route
Option 1B would have no or at most minimal visual impacts, depending on

which crossing of Crystal Springs Dam is chosen.
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PG&E’s proposed overhead route, with its taller and bulkier towers and
widened right of way, would cause permanent degradation of recreation at
Edgewood County Park just north of the Jefferson substation. The PUA would
enhance the recreational resource because it would allow existing transmission
towers to be removed from the park. Route Option 1B would not be routed
through and thus would maintain the existing baseline environmental conditions
in the park.

Of the southern route options, Route Option 1B would have the least
impact on biological resources. Because construction would be in existing
roadways, habitat disturbance would be minimized. Both the southern portion
of the Proposed Project and the PUA would have impacts on wetlands and
habitats for protected species which would require careful mitigation. The
Proposed Project would require extensive construction and increased permanent
disruption in SFPUC watershed lands. The PUA would require two new
overhead corridors and the underground section would require trenching
through serpentine grassland. The MPUA, which would move the underground
segment of the PUA to the west, would require development of a new right of
way and trenching and disturbance through more areas of undisturbed
serpentine grassland and sensitive habitat.

Due to underground construction and in particular its reliance on
Trousdale Drive and EI Camino Real, Route Option 1B would cause more intense
construction-related impacts than would the other southern alternatives. These
construction impacts would include increased noise, traffic delays, and some
limits on access to residences and businesses.

The FEIR finds that Route Option 1B is preferable to the other southern
routes with respect to geology factors. Both the Proposed Project and the PUA

raise seismic concerns because of their high exposure to the main trace of the
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San Andreas fault near San Bruno Avenue. Route Option 1B would route the
transmission line further to the east and would avoid the need for a transition
station near the main trace. However, the Trousdale Drive portion of Route
Option 1B would cross several traces of the Serra fault, which is classified as
potentially active. Route Option 1B could encounter difficult excavation
conditions related to existing underground utilities or artificial fill along
Trousdale Drive and El Camino Real.

The FEIR did not consider EMF exposure in its determination of the
environmentally superior alternative. In Section VI, we describe the magnetic
field levels that would be created by the route options and the EMF mitigation
measures we adopt. Residential EMF exposures would occur in the
southernmost portion of PG&E’s proposed above-ground route where the
existing 60 kV line runs near residential neighborhoods. The PUA and the
MPUA would mitigate these effects through selective re-routing or
undergrounding in those areas. For Route Option 1B, EMF exposures would be
most problematic north of Golf Course Road along Skyline Boulevard and along
Trousdale Drive and EI Camino Real.

The FEIR describes the possible creation of hybrid alternatives in the
southern segment, with an intermediate transition station or tower allowing
combinations of Route Option 1B and either the Proposed Project or the PUA.
The overall environmental impact of each of the hybrid alternatives would
encompass the impacts of the transition station or tower and the impacts of the
route segments it connects.

One type of hybrid alternative would include the southernmost portion of
either the Proposed Project or the PUA and would use Route Option 1B north of

the intermediate transition station. We reject such hybrids because, among other
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concerns, they would cause significant unmitigable impacts in the watershed
lands south of the intermediate transition station.

The other type of hybrid alternative would include the southernmost
portion of Route Option 1B, which would reduce visual and biological impacts in
that area. Its use of either the Proposed Project or the PUA would avoid effects
on Trousdale Drive, EI Camino Real, and (with the Golf Course Drive transition
station) Skyline Boulevard. Such a hybrid alternative would reduce EMF
exposure relative to Route Option 1B. However, use of the Proposed Project or
the PUA route between the intermediate transition station and the San Bruno
Avenue area would cause impacts to watershed lands.

The FEIR finds that the hybrid alternatives using Route Option 1B south of
the intermediate transition station would have no significant unmitigable
environmental impacts. The FEIR concludes that Route Option 1B for the entire
southern segment is environmentally superior to such hybrid configurations
because it would be underground and would not incur the visual impacts and
disturbance to native habitat of the hybrid alternatives along the above-ground
portions of their routes. The FEIR did not consider concerns regarding EMF
exposure in making its determination regarding the environmentally superior
route.

We find that the hybrid alternative using Route Option 1B between the
Jefferson substation, a transition tower replacing tower 11/70 west of Trousdale
Drive, and PG&E’s proposed overhead route north of the transition tower
provides the best balance among the competing considerations. The portion of
Route Option 1B south of the new transition tower will minimize visual and
biological impacts in that portion of the route and will avoid impacts on
Edgewood Park and the Pulgas Ridge Natural Preserve. The use of PG&E’s

proposed aboveground route north of the new transition tower will avoid Route
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Option 1B’s effects on residences and businesses along Trousdale Drive and
El Camino Real as well as seismic concerns in that area.

The chosen hybrid route eliminates almost all EMF concerns regarding the
230 kV line in the southern segment. Along the aboveground portion of the
route, the new 230 kV line will be collocated on rebuilt towers with one of the
two existing 60 kV lines, and the second 60 kV circuit will be eliminated. This
portion of the line is routed away from populated areas so that EMF exposures
are and will remain minimal.

The only place that the 230 kV line will pass near residential homes in the
underground portion of the southern segment is the portion of Route Option 1B
along Skyline Boulevard just south of Trousdale Drive. With the adopted EMF
management plan, it appears that magnetic field levels from the 230 kV
underground line should not exceed 2.5 mG during medium loading conditions
in any residence along this portion of the route.2® While these levels may not
entirely allay public concerns about EMF exposure, we believe that the chosen
hybrid route provides a reasonable balance of EMF concerns and other
considerations.

The FEIR identified several acceptable options for crossing Crystal Springs
Dam that would avoid creation of significant impacts, including a revised

overhead crossing, a “top of the dam” option, or a submarine cable option. Any

30 With elimination of one of the two 60 KV circuits north of tower 11/70, it is not clear
whether or the extent to which PG&E would de-energize or dismantle that 60 kV circuit
between the Trousdale Drive transition tower and the Jefferson substation. If there are
reduced power flows on the 60 kV line, this would reduce EMF levels along the line as
well.

-111 -



A.02-09-043 ALJ/CFT/tcg DRAFT

of these three options are acceptable crossing methods because they would
minimize permanent impacts to the most relevant areas of land use, visual
resources, and biology. PG&E is authorized to determine which of these options
to utilize. We expect that the determination of which option to implement will
be based on the timing of project construction and the preferences of the SFPUC
and the County of San Mateo.

We authorize a transition tower at Glenview Drive for the transition
between the hybrid southern route and the underground northern route. We
agree with the FEIR’s conclusion that, of the four transition options presented in
the FEIR, the Glenview Drive transition tower is preferable because it avoids an
underground crossing of the San Andreas Fault, is less visible than other
alternatives, and avoids land use conflicts. It would have no significant
unmitigable impacts.

In summary, the authorized hybrid alternative is expected to have no
significant unmitigable (Class I) environmental impacts. Biological and other
potential adverse impacts that could arise due to this hybrid can be mitigated
satisfactorily with the mitigation measures we adopt in Section VII1.B and the
EMF management plan we adopt in Section VI.C. While this hybrid route is
expected to cost approximately $19 million more than PG&E’s cost estimates for
the southern segment of the original Proposed Project, as described in Section XI,
this additional cost is reasonable in light of the benefits of the adopted route.

We are not in a position to assess the validity of the assertion by the NPS
that it would have discretionary authority to review and approve any Jefferson-
Martin configuration that requires expansion of PG&E’s existing right of way
through the SFPUC watershed. We note, however, that the NPS has suggested

recently that it is willing to consider the hybrid route that we authorize.

-112 -



A.02-09-043 ALJ/CFT/tcg DRAFT

B. Northern Segment
For the northern segment of the Jefferson-Martin project, the FEIR

provides environmental analysis that allows a choice between the Proposed
Project’s underground segment and the Collocation Alternative. The FEIR finds
that both routes, with certain modifications, are environmentally superior and
that neither route would have significant unmitigable (Class I) impacts. We
tentatively approve PG&E’s Proposed Project in the northern segment modified
to include Route Option 4B. The route may be further modified, depending on
the preference of the City of San Bruno, to implement Mitigation Measure T-9a if
desired to avoid the Huntington Avenue grade separation project.

Even with route options and mitigation measures designed to lessen its
impacts, the Collocation Alternative would create greater impacts than the
Proposed Project in several significant respects because of its construction
through contaminated areas. The Collocation Alternative would have a high
likelihood of encountering contaminated soils and groundwater during
construction through and near three leaking underground tanks, two brownfield
sites, and a capped landfill. By contrast, only one known contaminated site is
likely to affect construction of the northern segment of the Proposed Project.
Because construction would occur nearer to the San Francisco Bay, the
Collocation Alternative would increase the likelihood of water quality effects on
the Bay, compared to the Proposed Project.

The Proposed Project and the Collocation Alternative raise different
seismic issues. The majority of the Collocation Alternative route would be in
areas with either a very high or a high liquefaction potential along the Bay,
whereas the Proposed Project runs further west near the San Andreas fault. We
reject alternative configurations of the Proposed Project that would require the

line to travel along or cross an active trace of the San Andreas fault. In Section

-113 -



A.02-09-043 ALJ/CFT/tcg DRAFT

IV.C, we describe that the Jefferson-Martin line diversifies the path and source of
power brought into San Francisco. Some of the benefit of that diversification
would be lost if this portion of the line were collocated in the existing San Mateo-
Martin corridor, particularly since the line would share liquefaction risks with
the existing 230 kV underground line through that same area.

The Collocation Alternative raises concerns, although perhaps not
insurmountable, regarding commercial and emergency access to hotels and other
businesses along the route. As a benefit, the Collocation Alternative would
avoid construction-related impacts to residential areas, schools, and
transportation corridors that will be affected by the Proposed Project. The
northern segment of the Proposed Project will be routed adjacent to about 120
residences, several apartment buildings, and several schools. The Collocation
Alternative would affect very few residences and no schools and, thus, would
engender less EMF concern.

The FEIR notes that the Collocation Alternative would require work near
pre-historic resources east of San Bruno Mountain, whereas the Preferred Project
will require excavation into native undisturbed soils and potentially fossil-
bearing rock during construction. The Collocation Alternative would avoid
crossing San Bruno Mountain in Guadalupe Canyon Parkway. The Preferred
Project will require construction work in the Hillside Boulevard bikeway and
work near other recreational facilities, especially in San Bruno Mountain State
and County Park.

On balance, we find that risks associated with construction through
contaminated areas and along the Bay, along with the loss of diversification
arising from collocating the line with the existing underground 230 kV line,
militate against our choosing the Collocation Alternative. While the Proposed

Project will require careful mitigation to ensure that its construction and other

-114 -



A.02-09-043 ALJ/CFT/tcg DRAFT

impacts are less than significant and to reduce EMF concerns, we find that it is
better than the Collocation Alternative for the northern segment of the Jefferson-
Martin project. We turn now to certain details regarding its route and mitigation
measures.

In Section VIILLA, we determine that a transition tower should be
constructed at Glenview Drive to connect the overhead portion of the route to
the northern segment. We find that, after transiting underground and exiting the
Glenview Drive transition site, the line should travel north in Glenview Drive to
San Bruno Avenue. San Bruno’s request that the line use Skyline Boulevard
rather than Glenview Drive to reach San Bruno Avenue is unacceptable because
the line would travel along and cross an active trace of the San Andreas fault.

Consistent with the FEIR’s assessment, we tentatively authorize the use of
San Bruno Avenue for the project from Glenview Drive to Huntington Avenue.
Seismic considerations are the primary factor in our choice of San Bruno Avenue
rather than either Sneath Lane or Westborough Boulevard. While there are
existing underground utilities, it appears that addition of the new 230 kV line
will be feasible within San Bruno Avenue.

In the Proposed Project, the 230 kV line would turn north from San Bruno
Avenue onto Huntington Avenue to the BART right of way. The FEIR describes
that from San Bruno Avenue, two options are available depending on local
jurisdiction preference as to whether the grade separation project at San Bruno
Avenue and Huntington Avenue should be avoided or engineered as defined in
Mitigation Measure T-9a. We tentatively authorize PG&E to determine whether
to construct the line to the intersection of San Bruno Avenue and Huntington
Avenue or route the line north on EI Camino Real and then east on Sneath Lane

consistent with Mitigation Measure T-9a.
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As detailed in Section V1.B, several buildings along the BART right of way
would be very close to the transmission line and would receive quite high EMF
exposure. We note that, as an alternative, the line could travel north in El
Camino Real to Lawndale/McLellan. This option was eliminated during the
alternatives screening process and a full environmental analysis was not
performed. As a result, we are not able to fully assess or approve such an
alternative at this time.

We agree with the FEIR that Route Option 4B is preferable to Route Option
4A. Route Option 4B will avoid construction impacts to residences along
Hoffman and Orange Streets. Because Hillside Boulevard and East Market Street
are wider than Hoffman and Orange, construction impacts will be less and EMF
levels in residences along the way will be less. While some buildings at Pollicita
Middle School and Colma Elementary School are close to East Market Street,
others are set further back. The adopted EMF mitigation measures will reduce
EMF levels to some extent through deeper trenches and strategic placement
within the right of way.

Even with the adopted mitigation measures, we are concerned about EMF
exposures resulting Route Option 4B. An alternative routing over San Bruno
Mountain may have the potential to avoid both contamination concerns
regarding the Collocation Alternative and concerns regarding routing through
dense residential neighborhoods and schools along Route Option 4A or 4B.

On June 8, 2004, the Assigned Commissioner instructed that
environmental review of the El Camino Real and San Bruno Mountain route
alternatives be undertaken. Based on the results, we may choose to supplement
the FEIR so that we may determine whether to alter the Proposed Project route to

incorporate one or both of these alternatives. We instruct PG&E to not begin
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construction on the northern section until the evaluation of these alternatives is

completed in compliance with the June 8, 2004 Assigned Commissioner Ruling.

VIII. Environmental Analysis
As required by CEQA, we cannot approve PG&E’s Proposed Project or an

alternative unless we find that the project has been modified to mitigate or avoid
each significant effect on the environment or that specific considerations make
the mitigation measures or alternatives identified in the FEIR infeasible, and that
specific overriding economic, legal, social, technological, or other benefits of the
project outweigh the significant effects on the environment. In this section, we
address mitigation measures recommended in the EIR and suggested by the
parties during the evidentiary hearings.

In Section VII, we describe the approved route for the Jefferson-Martin
project and the specific reasons to support this choice based on the FEIR and
other information in the record. The adopted mitigation measures reduce the
environmental effects of the approved Jefferson-Martin project to less than
significant levels. As a result, no Statement of Overriding Considerations is
needed.

Finally, we certify the FEIR in this section.

A. Mitigation and Mitigation Monitoring
The conclusions in the FEIR regarding environmental impacts of the

Proposed Project and its alternatives assume that the mitigation measures
recommended in the FEIR and the impact-reduction measures proposed in the
Proponent’s Environmental Assessment, called Applicant Proposed Measures,
are implemented. Certain modifications to the FEIR’s mitigation measures are
adopted in this section and included in an Addendum to the FEIR attached as

Appendix A. Implementation of the Applicant Proposed Measures and the
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adopted mitigation measures, including the Addendum in Appendix A, is a
condition of the approval of this project.

PG&E asks that Mitigation Measure G-8a be revised to state that it applies
only to a crossing of an active trace of the San Andreas fault. Mitigation Measure
G-8a was intended to require the double-vault design only for the San Andreas
fault, and the text of this measure is clarified in Appendix A in this regard. The
measure is further clarified with an additional sentence addressing the Serra
fault crossing that allows more flexibility in the design, but requires PG&E to
take into consideration new fault analysis on the Serra fault. New fault analysis
is required because of the disagreement between PG&E and the City of
Burlingame about the displacement potential at the Serra fault and to ensure that
an adequate structure is designed for the Serra fault crossing.

PG&E requests that Mitigation Measure L-7a, aimed at mitigating
disrupted access to businesses and residences, be modified. PG&E is concerned
that the requirement to provide access “at all times” by “quickly” laying a
temporary steel bridge over the trench may not be feasible and may affect the
construction schedule and project cost. PG&E maintains that compliance, to the
extent feasible, may be counterproductive and could create, in certain situations,
more significant adverse impact to traffic and create unsafe situations. In
Appendix A, Mitigation Measure L-7a has been modified to allow more
flexibility in the construction process while allowing construction to proceed as
guickly as possible.

PG&E proposes modification to four biological resource mitigation
measures and deletion of ten visual resource mitigation measures. These
measures apply to the overhead portions of the southern segment, and all were
modified in the FEIR in response to PG&E’s concerns about the original

measures. We modify Mitigation Measures B-5a and B-8a to include the option
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to obtain a permit to remove and relocate wildlife to a wildlife shelter if other
portions of the measures cannot be implemented. We also modify Mitigation
Measure B-8b to require that PG&E recommend to the U.S. Fish and Wildlife
Service that the County of San Mateo be involved in any consultations regarding
project-related construction in Edgewood Park or San Bruno Mountain Park. We
do not delete or further modify the other measures as modified in the FEIR.

The City of Burlingame requests that several mitigation measures be
adopted in addition to those outlined in the FEIR. With adoption of the hybrid
route in the southern segment which avoids Trousdale Drive and EI Camino
Real, some of Burlingame’s requested mitigation measures may be of reduced
importance. We address each of them in turn.

Depth of the duct bank. The City of Burlingame states that a 12-foot burial

depth may be required because of existing utilities in Trousdale Drive and
Skyline Boulevard. This concern would continue to apply along Skyline
Boulevard with the approved route. Burlingame requested that the duct bank be
installed in a manner consistent with its Public Works Department’s standard
that new utility infrastructure traversing the city (but not actually serving the
city) within city streets be buried two feet below the lowest existing utility in the
right of way. Pursuant to Mitigation Measure U-1b, PG&E will be required to
submit to the Commission documentation that appropriate jurisdictions have
reviewed the project plans with respect to protection of existing underground
utilities. Documentation must specifically include evidence that the project
meets all necessary local requirements, that it complies with design standards,
and that affected jurisdictions (e.g., Burlingame’s PG&E Public Works
Department) approve the final plans. Thus, Mitigation Measure U-1b will ensure

that PG&E complies with the subject Public Works Department standard.
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Installation of cathodic protection systems. Burlingame is concerned that

proximity of cast iron pipes to magnetic fields from the line would reduce the life
expectancy of these pipes. Mitigation Measure U-1c already addresses
Burlingame’s concern.

Duration of disruption. Burlingame requests that the Commission require

that PG&E commit to the completion of construction on both Skyline Boulevard
and Trousdale Drive within six months of commencement of work on each of
those roadways or establish a phased construction of the portion of the project
which will travel down these streets. Requiring PG&E to commit to completing
work on Skyline Boulevard streets within six months could conflict with other
mitigation measures and increase impacts in other issue areas. If construction
delays occur, construction would be forced to weekends and possibly nights,
causing more noise impacts. We see phased construction as a preferable
approach which also accomplish the City’s goal. Pursuant to Mitigation Measure
T-1a and Applicant Proposed Measure 13.3, PG&E will be required to develop a
Transportation Management Plan that will include limits on the length of open
cuts. PG&E will need to obtain Burlingame’s input regarding and approval of
the Transportation Management Plan for all construction areas within the City’s
public right of way. PG&E and Burlingame should agree upon a construction
schedule during development and review of the Transportation Management
Plan.

EMF management measures. In addition to deeper placement of the line,

Burlingame requests that PG&E be required to mail specified EMF information
to property owners within 300 feet of the line at least 90 days prior to
commencement of construction. Mitigation Measure L-4a requires PG&E or its
construction contractor to provide advance notice to residents or property

owners within 300 feet of the alignment prior to the commencement of
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construction. We require that, as part of the mailing required by Mitigation
Measure L-4a, PG&E disseminate EMF information comparable to its previous
EMF-related bill inserts but modified to reflect EMF management policies we
adopt in Section VI.C for the Jefferson-Martin project. This requirement is not
included in Appendix A, however, because it is not a CEQA-related mitigation
measure.

Access to Franklin Elementary School and Hope Technology School.

Burlingame’s requested limitations on construction during school hours are not
applicable to the adopted project route, since it bypasses these schools.

Access to Mills Peninsula Hospital. Burlingame’s requests regarding

access at the Mills Peninsula Hospital are not applicable to the adopted project
route, since it bypasses this hospital.

Interference with parking. Burlingame requests that PG&E be required to

provide alternative parking and compensation if access to a driveway is blocked
for longer than specified times, and for a requirement that driveway access not
be blocked for more than 72 consecutive hours. We believe existing mitigation
measures are adequate in this regard. Pursuant to Applicant Proposed Measure
13.7, PG&E will be required to include details within its Transportation
Management Plan regarding its residential notification process for temporary
parking impacts and will minimize the length of any parking restrictions.
Applicant Proposed Measure 13.6 requires PG&E to develop a plan to ensure
adequate access at all times to affected businesses, homes, and other facilities. In
addition, the Transportation Management Plan pursuant to Mitigation Measure
T-1a requires the review and approval of all applicable jurisdictions such as the
City of Burlingame.

Emergency access. Burlingame requests that 20 feet of clearance be

maintained on city streets for emergency access at all times. We believe that
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Mitigation Measure T-6a will ensure that sufficient emergency vehicle access will
be maintained. PG&E will be required to accommodate emergency vehicles with
provisions such as plating over excavations, short detours, and alternate routes
at all locations where access is blocked. These emergency response vehicle
provisions will be presented in the Transportation Management Plan, which will
require the review and approval of all applicable jurisdictions such as the City of
Burlingame

Noise control. Burlingame asks for restrictions on the times that

construction activity may occur, limits on noise levels, and a prohibition on the
use of pile drivers within Burlingame’s city limits. Applicant Proposed Measure
15.1 and Mitigation Measures L-4a and L-4b provide adequate mitigation of
noise impacts to all communities, including Burlingame. However, given
Burlingame’s specific concerns, Commission staff recommends, and we concur,
that a new mitigation measure be adopted consistent with Burlingame’s
recommendations. New Mitigation Measure N-1a is included in Appendix A.

Information to property owners. Burlingame requests that there be at least

two public meetings prior to commencement of construction within the city, and
that PG&E be required to place a “door hanger” notice at each residence along
Skyline Boulevard and Trousdale Drive prior to construction. Mitigation
Measures L-4a and L-4b provide assurance that the public receives adequate
notice regarding construction activities. However, the additional measures
requested by Burlingame have been added to Mitigation Measure L-4a in
response to the City of Burlingame’s specific concerns.

We note that many of the FEIR Mitigation Measures and Applicant
Proposed Measures that include the development of a plan (e.g., Mitigation
Measures T-1a and T-6a and Application Proposed Measure 13.6) require that

PG&E obtain approval of the plan from the applicable local jurisdictions, such as
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the City of Burlingame. Although we believe that the combination of FEIR
Mitigation Measures, modified FEIR Mitigation Measures, and Applicant
Proposed Measures adequately address issues raised by the City of Burlingame,
any unresolved concerns can also be addressed during the agency review period
of the plans. Consistent with G.O. 131-D, Section X1V, public utilities are
regularly required to consult with local agencies regarding land use matters.
However, should the utility and agencies be unable to resolve their differences,
the dispute may be brought to the Commission for resolution pursuant to the
process outlined in the General Order.

Based on its assessment of the mitigation-related requests of PG&E and the
City of Burlingame, the Commission’s Energy Division staff has prepared an
Addendum to the FEIR (attached as Appendix A) that documents the adopted
modifications to the FEIR mitigation measures. The Addendum concludes that
the adopted modifications to the FEIR mitigation measures will not result in a
significant impact to the environment. The staff concluded that preparation of
the Addendum was appropriate under CEQA Guidelines 88§ 15162, 15163, and
15264, because an Addendum is required under CEQA to incorporate minor
technical changes to the FEIR where there are no new significant impacts. Given
the findings of staff, we approve the Addendum to the FEIR. The Addendum
documents modifications of Mitigation Measures G-8a, L-4a, L-7a, B-5a, B-8a,
and B-8b and addition of Mitigation Measure N-1a.

The FEIR includes a Mitigation Monitoring, Compliance, and Reporting
Program, which presents the process for monitoring the implementation of the

recommended mitigation measures and Applicant Proposed Measures.
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B. Adequacy and Certification of the FEIR
The FEIR must contain specific information according to the CEQA

Guidelines, 8§ 15120 through 15132. The various elements of the FEIR satisfy
these CEQA requirements. The FEIR consists of the draft EIR, with revisions in
response to comments and other information received. Volume 3 of the FEIR
contains the comments received on the draft EIR and individual responses to
these comments.3!

The Commission must conclude that the FEIR is in compliance with CEQA
before approving PG&E’s request for a CPCN. The basic purpose is to ensure
that the environmental document is a comprehensive, accurate, and unbiased
tool to be used by the lead agency and other decisionmakers in addressing the
merits of the project. The document should embody “an interdisciplinary
approach that will ensure the integrated use of the natural and social sciences
and the consideration of qualitative as well as quantitative factors.””32 It must be
prepared in a clear format and in plain language.3? It must be analytical rather
than encyclopedic, and emphasize alternatives over unnecessary description of
the project.3* Most importantly, it must be “organized and written in such a
manner that [it] will be meaningful and useful to decisionmakers and the

public.””35

31 CEQA Guidelines, §15132.

821d., § 15142.

33 1d., §§ 15006(q) and (r), 15120, 15140.

341d., 88 15006, 15141; Pub. Res. Code § 21003(c).

35 Pub. Res. Code § 21003(b).
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We believe that the FEIR meets these tests. It is a comprehensive, detailed,
and complete document that clearly discusses the advantages and disadvantages
of the environmentally superior routes, PG&E’s proposed route, and various
alternatives. We find that the FEIR is a competent and comprehensive
informational tool that CEQA requires it to be. The quality of the information
therein is such that we are confident of its accuracy. We have considered that
information in approving the Jefferson-Martin project as described in this
decision.

As described in Section I1.C, we deny the motion and joinder seeking that
the FEIR be recirculated.

The Commission should certify the FEIR and the Addendum contained in

Appendix A.

IX. Consistency with Public Utilities
Code Section 1002

Pub. Util. Code 8§ 1002 requires the Commission to give consideration to
community values, recreational and park areas, historical and aesthetic values,
and influence on the environment. Our efforts here represent a balancing of
these factors.

In determining that the Jefferson-Martin project is needed at this time,
rather than deferring its construction until there is a demonstrated reliability
need for the project, we give great weight to the community values of the
Hunters Point and Bayview neighborhoods and their interest in closure of the
Hunters Point power plant.

Except for the aboveground portion of the approved route, we have
adopted environmentally superior alternatives as identified by our CEQA

process. Use of the Route Option 1B configuration in the southernmost portion
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of the route avoids impacts on Edgewood Park and the Pulgas Ridge Natural
Preserve.

The hybrid configuration of the approved southern segment, with the
above-ground portion between Trousdale Drive and Glenview Drive, is adopted
in express consideration of the community values as expressed by County of San
Mateo, the City of Burlingame, and other municipalities and consumer groups
regarding the perceived importance of avoiding construction impacts and EMF
exposure in populated areas along this portion of the route. While we do not
adopt the PUA or the MPUA as some groups would have liked, the adopted
hybrid configuration represents a reasonable balancing of the communities’
interests and the need to protect environmental resources in the area. We believe
that the impact of the above-ground portion of the authorized project on the
SFPUC watershed can be minimized through the adopted mitigation measures.

We reject PG&E’s proposed transition station at San Bruno Avenue in
recognition of the City of San Bruno’s redevelopment efforts and the
community’s desire to maintain a residential, recreational, and neighborhood
commercial character for the area.

The environmental review of Daly City’s suggested route over the San
Bruno Mountain is being undertaken in express recognition of Daly City’s strong
desire to avoid placement of the transmission line through residential
neighborhoods and near schools within its borders. We may choose to
supplement the FEIR based on the results of that analysis so that we may fully
consider that alternative under CEQA.

Thus, we have weighed all of the factors required under § 1002 and find
that PG&E should be granted a certificate of public convenience and necessity for

the Jefferson-Martin project as described herein.
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X. Compliance with Public Utilities
Code Section 625

Pub. Util. Code § 625 provides that a public utility that offers competitive
services may not condemn any property for the purpose of competing with
another entity unless the Commission finds that such an action would serve the
public interest based on a hearing for which the owner of the property to be
condemned has been noticed and the public has an opportunity to participate
(Pub. Util. Code § 625(a)(1)(A)). However, an exception is made for
condemnation actions that are necessary solely for an electric or gas company to
meet a Commission-ordered obligation to serve. In that circumstance, the
electric or gas company is required to provide notice on the Commission
Calendar if and when it pursues installation of facilities for the purposes of
providing competitive services (Pub. Util. Code § 625(a)(1)(B)).

PG&E states that the Jefferson-Martin project is being proposed and will be
implemented to meet PG&E’s obligation to serve. The project includes new fiber
optic cable to provide internal communication links for line protection purposes.
PG&E states that it has no current intention to use this fiber optic cable for
competitive purposes or to lease it. In addition, since the San Francisco area is a
net importer of power, there is no expectation that the Jefferson-Martin project
could be used to export power from the area for competitive purposes.

In D.01-10-029, the Commission addressed the applicability of § 625 where
PG&E is implementing a project to meet its obligation to serve, but aspects of the
project may later have a competitive purpose. We described that § 625 provides
two different levels of notice and oversight and that, “The lesser standard
requires that when condemning properties to carry out a commission-ordered
obligation, § 625 (a)(1)(B) is applicable, which only requires notice be provided to

the Commission Calendar.” With similar circumstances, we conclude as in
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D.01-10-029 that the lesser standard, notice, applies for the Jefferson-Martin

project.

XI. Project Costs

Pursuant to § 1005.5(a), we have jurisdiction and the responsibility to
specify in the CPCN a “maximum cost determined to be reasonable and
prudent” for the Jefferson-Martin project.36 While FERC ultimately will decide
how much of the costs for this project PG&E may recoup in transmission rates,
we believe our cost cap has bearing on the amount PG&E may seek from FERC.

PG&E provided cost estimates for its Proposed Project and for several
alternative routes considered during the proceeding. It also developed a cost
matrix that allows cost estimates to be generated for full project routes by adding
up the costs of various combined route segments in the cost matrix. PG&E’s total

cost estimates for some of the alternatives are as follow:

36 We have affirmed our jurisdiction and responsibility regarding cost caps in several
recent decisions, including D.01-05-059 and D.01-10-029.
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PG&E’s Proposed Project $188.1 million

All-Underground Alternative (Route
Option 1B in south with Proposed
Project in north) $212.5 million

Proposed Project in south with
Collocation Alternative in north $244.7 million

PUA in south with Proposed Project
in north $226.7 million

Route Option 1B to Golf Course transition
to PUA to Proposed Project in north $213.5 million

Route Option 1B to Trousdale transition
To Proposed Project to Glenview Drive
transition to Proposed Project in north37 $207.0 million

PUA to Trousdale transition to Route
Option 1B to Proposed Project in north $224.0 million

PG&E explains that much of the difference in its cost estimates for the
PUA compared to the southern segment of its Proposed Project stems from
biology mitigation-related costs that PG&E estimates it would incur if the PUA is
selected. PG&E did not provide a cost estimate for the MPUA but maintains that
it would likely cost more than the PUA because of greater biological impacts and
because moving the underground portion further west would somewhat
increase the length of the underground cables and related trenching.

280 Citizens contests PG&E’s conclusion that the PUA would cost more

than Route Option 1B, and argues to the contrary that Route Option 1B is likely

37 This is the authorized route in Exhibit 147, Attachment 134, PG&E mistakenly labels
this route as including the PUA rather than the Proposed Project between the Trousdale
and Glenview Drive transition structures.
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to be more expensive than the PUA and its variations. 280 Citizens states that
PG&E is asking the Commission to believe that a 27-mile project, of which only
15 miles is underground (the PUA with the Proposed Project in the north) will
cost more than a 27-mile project, all of which is underground (Route Option 1B
with the Proposed Project in the north).

280 Citizens identifies several factors which, it contends, PG&E did not
consider and which would increase the cost of Route Option 1B, including a
deeper trench through Burlingame streets, additional splice vaults on Trousdale
Drive, and removal and reconstruction of the El Camino Real median. PG&E
responds that 280 Citizens has not substantiated these claims. PG&E continues
to believe that trenching at a depth of twelve feet in Trousdale Drive and El
Camino Real will not be necessary. PG&E also contests the need for additional
splice vaults on Trousdale Drive and 280 Citizens claim that PG&E would have
to remove and restore the median in El Camino Real.

280 Citizens estimates that the MPUA in the southern segment with the
Proposed Project in the northern segment would cost $203.3 million. It maintains
that its methodology of estimating an all-in per-mile construction cost is more
reliable than PG&E’s “artificially detailed” cost estimates that have no
engineering to back up the details. 280 Citizens concludes that the MPUA would
cost $9 million less than Route Option 1B, even if PG&E has not underestimated
that cost. PG&E takes issue with 280 Citizen’s “rule of thumb” approach and
also contends that 280 Citizens significantly underestimates biological mitigation
costs of the MPUA.

We adopt a tentative project cost cap for the approved route based on the
record developed in this case. PG&E’s cost estimate for this route is based on
preliminary design work, at least for the segments of the project which are part

of PG&E’s Proposed Project, and on detailed cost estimates for each component
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of the construction project. We recognize that detailed engineering estimates
have not been completed for the project and that some of the adopted
environmental and EMF mitigation measures may not have been considered
when PG&E developed its cost estimate. The adopted project route includes
Route Option 4B rather than PG&E’s route Option 4A. However, we believe that
PG&E included sufficient contingency factors in the estimating procedure so that
its estimates are of a sufficient reliability so that we can adopt a cost cap. We
have no reason to believe that PG&E cannot complete its project within the cost
cap we adopt today.

We authorize a tentative total project cost cap of $206,988,000 for the
approved Jefferson-Martin project, as reflected in PG&E’s detailed cost estimates
contained in Exhibit 147, Attachment 134. We may alter this cost cap if we alter
the northern route, as discussed elsewhere in this decision. If, upon completion
of the final, detailed engineering design-based construction estimates for the
approved project, PG&E concludes that the costs will be materially (i.e., 1% or
more) lower than the cost cap we adopt, PG&E shall submit with the estimate an
explanation of why we should not revise the cost cap downward to reflect the
new estimate. If the final estimate exceeds the cost cap we have adopted, then
PG&E is free to exercise its rights to seek an increase in the cost cap pursuant to §
1005.5(b). However, the cost cap will not automatically adjust upward even if

the final detailed costs exceed the cost cap.

Xll. Comments on Proposed Decision
The proposed decision of the ALJ in this matter was mailed to the parties

in accordance with § 311(d) and Rule 77.1 of the Commission Rules of Practice
and Procedure. Comments were filed on and reply comments were

filed on
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XIll. Assignment of Proceeding
Loretta M. Lynch is the Assigned Commissioner and Charlotte F.

TerKeurst is the assigned ALJ in this proceeding.
Findings of Fact

1. The draft EIR described the route of the Collocation Alternative and
identified and discussed its possible environmental impacts at length. Parties
were able to, and did, submit extensive and substantive comments on the
Collocation Alternative.

2. The route options for the Collocation Alternative added in the FEIR do not
constitute significant new information for which recirculation is required.

3. The project alternatives considered in the FEIR constitute a reasonable
range of feasible alternatives, as required by the CEQA Guidelines.

4. Itis reasonable to use PG&E’s March 2003 load forecast in assessing need
for the Jefferson-Martin project.

5. The Jefferson-Martin project is needed in order to allow PG&E to continue
to reliably meet electric demand in the San Francisco Peninsula Area beginning
in 2007, when demand is anticipated to be 1978 MW in the San Francisco
Peninsula Area.

6. The Jefferson-Martin project has diversification, economic, and
environmental benefits that warrant its construction before 2007.

7. The environmentally superior alternative for the Jefferson-Martin project
based on the FEIR consists of Route Option 1B in the southern segment, with one
of three acceptable crossings of the Crystal Springs Dam, in conjunction with
either the Proposed Project’s underground segment or the Collocation
Alternative in the northern segment.

8. Itis reasonable to modify PG&E’s preliminary EMF management plan for

the Jefferson-Martin project, as described in Section VI.C.
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9. For the southern portion of the Jefferson-Martin project, the hybrid
alternative using Route Option 1B between the Jefferson substation and a new
transition tower replacing tower 11/70 west of Trousdale Drive, and PG&E’s
proposed overhead route north of the transition tower provides the best balance
among competing considerations. In particular, it will minimize visual and
biological impacts south of the transition tower, avoid impacts on Edgewood
Park and the Pulgas Ridge Natural Preserve, avoid Route Option 1B’s effects on
residences and businesses along Trousdale Drive and EI Camino Real and
seismic concerns in that area, and eliminate almost all EMF concerns regarding
the southern segment.

10. Itis reasonable to allow PG&E to determine which of three options for
crossing Crystal Springs Dam to utilize.

11. The environmentally superior route consisting of Route Option 1B in the
southern segment in conjunction with the Proposed Project’s underground
segment poses less harm to the environment than do the other routes proposed
by PG&E and other parties to this proceeding.

12. The Proposed Project’s underground segment is preferable to the
Collocation Alternative because of the risks associated with the Collocation
Alternative’s construction through contaminated areas and along the Bay and the
loss of diversification due to its collocation with the existing underground 230 kV
line.

13. Route Option 4B is preferable to Route Option 4A because it will avoid
construction impacts to residences along Hoffman and Orange Streets.

14. The FEIR did not analyze two possible alterations to PG&E’s
underground Proposed Project that may have the potential to reduce EMF

concerns along the route.
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15. The route consisting of the hybrid alternative using Route Option 1B and
PG&E’s Proposed Project in the southern segment in conjunction with the
Proposed Project’s underground segment reflects community values more
accurately than does the environmentally superior route.

16. We are not obligated to choose the least costly route if that route causes
greater environmental harm than more costly routes or if some other route most
closely reflects the prevalent community values.

17. The Commission has reviewed and considered the information in the
FEIR before approving the project.

18. The FEIR identifies significant environmental effects of the route we
tentatively approve that can be mitigated or avoided to the extent that they
become not significant. The FEIR describes measures that will reduce or avoid
such effects.

19. The environmental mitigation measures identified in the FEIR, with
modifications in Appendix A, are feasible and will avoid significant
environmental impacts.

20. As lead agency under CEQA, the Commission is required to monitor the
implementation of mitigation measures adopted for this project to ensure full
compliance with the provisions of the monitoring program.

21. The Mitigation Monitoring, Compliance, and Reporting Plan in Section G
of the FEIR conforms to the recommendations of the FEIR for measures required
to mitigate or avoid environmental effects of the project that can be reduced or
avoided.

22. The Commission will develop a detailed implementation plan for the
Mitigation Monitoring, Compliance, and Reporting Plan.

23. The FEIR identifies no significant environmental impact of the tentatively

approved route that cannot be mitigated or avoided.
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24. We have considered and approve of the discussion in the FEIR covering
parks and recreation, cultural and historic resources, environmental impacts
generally, and the public comment and response section.

25. A reasonable cost cap for the tentatively approved project is $206,988,000.

Conclusions of Law

1. The Commission has jurisdiction over the proposed project pursuant to
Pub. Util. Code § 1001 et seq.

2. Recirculation of the FEIR is not required by CEQA because no “significant
new information” is contained in the FEIR, as that term is used in CEQA.

3. The motion by the City of South San Francisco and CBE-101 requesting
recirculation of the FEIR should be denied.

4. Because the FEIR considered a reasonable range of feasible alternatives, it
Is not necessary to amend the FEIR as Daly City suggests or to recirculate the
FEIR for comments on Daly City’s suggested alternative.

5. PG&E’s preliminary EMF management plan for the Jefferson-Martin
project should be modified as described in Section VI.C.

6. The Commission has authority to cap project costs pursuant to § 1005.5.

7. The Commission should approve a tentative price cap of $206,988,000 for
this project.

8. This Commission’s cost cap set pursuant to § 1005.5 has bearing on the
amount of cost recovery PG&E may seek from the FERC.

9. The Commission retains authority to approve PG&E’s EMF mitigation
plan to ensure that it does not create other adverse environmental impacts.

10. Commission approval of PG&E’s application, as modified herein, is in the
public interest.

11. EMF mitigation measures, as described in Section VI.C, should be

adopted and made conditions of project approval.
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12. The environmental mitigation measures in the FEIR, as modified in
Appendix A, should be adopted and made conditions of project approval

13. Project approval should be conditioned upon construction according to
the hybrid route in the southern segment consisting of Route Option 1B in the
southernnmost segment, transitioning at existing tower 11/70 to PG&E’s
Proposed Project, and terminating at a new Glenview Drive transition tower,
where it will connect to the underground northern segment.

14. Project approval should be conditioned upon construction according to
PG&E’s Proposed Project route in the northern segment modified to include
Route Option 4B and with use of Mitigation Measure T-9a at the discretion of the
City of San Bruno, with possible alteration of this route based on pending review
of two route alternatives.

15. Project approval should be conditioned upon the completion of the
mitigation measures identified in the FEIR, as modified in Appendix A. The
mitigation measures are feasible and will minimize or avoid significant
environmental impacts. Those mitigation measures should be adopted and
made conditions of project approval.

16. After considering and weighing the values of the community, benefits to
parks and recreational areas, the impacts on cultural and historic resources, and
the environmental impacts caused by the project, we conclude that the CPCN for
the Jefferson-Martin project as described in this decision should be approved.

17. Based on the completed record before us, we conclude that other
alternatives identified in the FEIR are infeasible, pose more significant
environmental impacts, or are less consistent with community values than the

route we tentatively select in this decision.
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18. Pub. Util. Code § 625(a)(l)(A) does not apply to this project. However,
PG&E must provide notice pursuant to § 625(a)(I)(B) if and when it pursues
installation of facilities for purposes of providing competitive services.

19. This order should be effective today so that PG&E may proceed

expeditiously with construction of the authorized project.

ORDER

IT IS ORDERED that:

1. The motion by the City of South San Francisco and Concerned Businesses
East of Highway 101 requesting recirculation of the Final Environmental Impact
Report (FEIR) is denied.

2. Official notice is taken of information on the website of the California
Energy Commission (CEC) indicating that the City and County of San Francisco
filed an Application for Certification on March 18, 2004 (CEC Docket No. 04-
AFC-1) for three combustion turbines.

3. A Certificate of Public Convenience and Necessity is granted to Pacific
Gas and Electric Company (PG&E) to construct an underground 230 kV
transmission line in the County of San Mateo from PG&E’s existing Jefferson
substation to its existing Martin substation and associated substation upgrades.

4. PG&E shall, as a condition of approval, build the project in accordance
with the hybrid southern route using Route Option 1B between the Jefferson
substation and a new transition tower replacing tower 11/70 west of Trousdale
Drive, and PG&E’s proposed overhead route north of that transition tower to
another transition tower at Glenview Drive. PG&E shall determine which of

three identified options for crossing Crystal Springs Dam to utilize.
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5. PG&E shall, as a condition of approval, build the project in accordance
with the Proposed Project with Route Option 4B in the northern segment and
with use of Mitigation Measure T-9a at the discretion of the City of San Bruno,
subject to possible revision based upon review of additional route alternatives.
PG&E shall not commence construction on the northern segment until the
Commission determines whether the tentatively authorized route for the
northern segment should be altered.

6. PG&E shall, as a condition of approval, comply with all applicable
mitigation measures specified in the FEIR as modified by Appendix A attached
hereto, as directed by the Commission’s Executive Director or his designee(s).
PG&E shall work with the Commission’s Energy Division to create more detailed
maps for use in construction and mitigation monitoring of the selected route to
supplement those provided in Appendix A to this decision.

7. Modifications to PG&E’s preliminary electric and magnetic field (EMF)
plan for the Jefferson-Martin project are adopted as described in Section VI.C of
this order.

8. PG&E shall, as a condition of approval, build the project in accordance
with its preliminary electric and magnetic field (EMF) management plan as
modified consistent with Section VI.C of this order.

9. PG&E’s project costs shall be capped at $206,988,000 for the authorized
project, subject to modification if the tentatively approved northern route is
altered.

10. Once PG&E has developed a final detailed engineering design-based
construction estimate for the adopted route, if this estimate is one percent or
more lower than the adopted cost cap, PG&E must, within 30 days, show cause
why the Commission should not lower the Pub. Util. Code 8§ 1005.5 cost cap to

reflect the final estimate.
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11. PG&E shall, prior to commencing construction, submit a detailed EMF
mitigation plan for approval of the Commission’s Energy Division. The plan
shall describe in detail each mitigation element, the cost of each element, and the
percentage by which that mitigation will reduce EMF levels.

12. The Executive Director shall supervise and oversee construction of the
project insofar as it relates to monitoring and enforcement of the mitigation
conditions described in the FEIR as modified by Appendix A to this decision.
The Executive Director may delegate his duties to one or more Commission staff
members or outside staff. The Executive Director is authorized to employ staff
independent of the Commission staff to carry out such functions, including,
without limitation, the on-site environmental inspection, environmental
monitoring, and environmental mitigation supervision of the construction of the
project. Such staff may be individually qualified professional environmental
monitors or may be employed by one or more firms or organizations. In
monitoring the implementation of the environmental mitigation measures
described in the FEIR as modified by Appendix A, the Executive Director shall
attribute the acts and omissions of PG&E’s employees, contractors,
subcontractors, or other agents to PG&E. PG&E shall comply with all orders and
directives of the Executive Director concerning implementation of the
environmental mitigation measures described in the FEIR as modified by
Appendix A.

20. The Executive Director shall not authorize PG&E to commence actual
construction until PG&E has entered into a cost reimbursement agreement with
the Commission for the recovery of the costs of the mitigation monitoring
program described in Section G of the Final Environmental Impact Report,
including, but not limited to, special studies, outside staff, or Commission staff

costs directly attributable to mitigation monitoring. The Executive Director is
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authorized to enter into an agreement with PG&E that provides for such
reimbursement on terms and conditions consistent with this decision in a form
satisfactory to the Executive Director. The terms and conditions of such
agreement shall be deemed conditions of approval of the application to the same
extent as if they were set forth in full in this decision.

21. PG&E'’s right to construct the project as set forth in this decision shall be
subject to all other necessary state and local permitting processes and approvals.

22. PG&E shall file a written notice with the Commission, served on all
parties to this proceeding, of its agreement, executed by an officer of PG&E duly
authorized (as evidenced by a resolution of its board of directors duly
authenticated by a secretary or assistant secretary of PG&E) to acknowledge
PG&E’s acceptance of the conditions set forth in the Ordering Paragraphs of this
decision. Failure to file such notice within 75 days of the effective date of this
decision shall result in the lapse of the authority granted by this decision.

23. The Final Environmental Impact Report and the Addendum in Appendix
A for the Jefferson-Martin project are certified.

24. The Executive Director shall file a Notice of Determination for the project
as required by the California Environmental Quality Act and the regulations
promulgated pursuant thereto.

25. Upon satisfactory completion of the project, a notice of completion shall
be filed with the Executive Director by the Energy Division.

This order is effective today.

Dated , at San Francisco, California.
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